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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

49-50-M09054

 4. Report Date (MM/DD/YYYY)

11-20-2013

  1. Recipient Name

Utah Public Service Commission

8. Designated Entity on Behalf of:

State of Utah

  3. Street Address

Heber Wells Building, Fourth Floor, 160 East 300 South,

  5. City, State, Zip Code
Salt Lake City, UT 84111-2305 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

12-31-2013

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Capacity Building N/A 1,455,123 686,742 47%

2 Data Collection N/A 2,751,952 2,019,182 73%

3 Address File N/A 988,950 928,437 94%

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$5,196,025 $3,634,361 70%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
Governor’s Office of Economic Development (GOED):  During Quarter 4 2013, the Utah Broadband Project became fully staffed with a project manager, project coordinator, project assistant and 
project intern.  As background, in Q3 2013, the then GOED Broadband Mapping and Planning Project Coordinator, Kelleigh Cole, was promoted to the Project Manager thereby leaving vacant the 
Project Coordinator position, and a project assistant, Amie Parker, was hired.  After conducting competitive job searches, on November 4, 2013, Amie Parker was promoted to Project Coordinator 
and Heather Webster was hired to fill the project assistant position.   A project intern was also hired on October 14, 2014.  
Utah Automated Geographic Reference Center (AGRC):  Currently, the mapping arm of the Utah Broadband Project (Project) is adequately staffed. 
As previously expected and predicted, AGRC's FTE count for the Project changed from 6.60 in Q2 to 3.52 in Q3 primarily due to the end of the "all out push" to produce the first release of the 
statewide address point map layer.  AGRC's FTE count for the Project changed from 3.52 in Q3 to 1.92 in Q4 primarily due to the completion of the October 1, 2013 data submittal and the fact that 
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the address project is essentially in “maintenance mode.”  FTE count will increase during Q1 for staff associated with broadband data submittal (including data collection and verification activities) 
due April 1, 2014.  The FTE count will likely increase for 2014 quarters as AGRC pushes toward completion of the application development projects, provides mapping support the Regional 
Planning and stakeholder engagement efforts, and continues enhanced verification efforts such as the 2013 mobile broadband drive test results analysis. Any increases in FTE will come from 
increases in hours worked by currently employed AGRC staff (i.e., no additional employees will be hired). 
Also, see note in attachment 13Q4PPR_Questions _9_10_11_12_UT.docx.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

GOED Manager Utah Broadband Mapping/Planning Project 100 Capacity Building No Change

GOED Coordinator Utah Broadband Mapping/Planning Project 100 Capacity Building No Change

GOED Project Assistant Utah Broadband Mapping/Planning Project 34 Capacity Building New to Project

GOED Project Intern Utah Broadband Mapping/Planning Project 23 Capacity Building New to Project

AGRC Director 47 Data Collection No Change

AGRC Data Coordinator 63 Data Collection No Change

AGRC Data Coordinator 12 Data Collection No Change

AGRC Data Coordinator 1 Data Collection No Change

AGRC Development Manager 2 Data Collection No Change

AGRC Database Administrator 6 Data Collection No Change

AGRC GIS Analyst 14 Data Collection No Change

AGRC Software Developer 2 Data Collection No Change

AGRC Web Application Developer 1 Data Collection No Change

AGRC Director 1 Address Project No Change

AGRC Data Coordinator 1 Address Project No Change

AGRC Development Manager 1 Address Project No Change

AGRC GIS Analyst 12 Address Project No Change

AGRC GIS Analyst 7 Address Project No Change

AGRC GIS Analyst 7 Address Project No Change

AGRC Software Developer 3 Address Project No Change

AGRC Cadastral Manager 14 Address Project No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)
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Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

International Research Center Data Collection Yes Yes 02/11/2010 12/31/2014 520,000 0 Data Collection 100

Utah Interactive Data Collection Yes Yes 08/16/2010 12/31/2014 71,000 0 Data Collection 100

FME/Safe Software Data Collection Yes Yes 01/31/2011 12/31/2014 120,000 0 Data Collection 100

Various -- Contracts with Counties 
for Addressing Project Address File Yes Yes 10/20/2012 12/31/2013 493,000 0 Address Project 100

TBD for Broadband Data Sets Data Collection No No 12/31/2014 12/31/2014 10,000 0 Data Collection 100

Utah State University Capacity Building Yes Yes 01/24/2011 12/31/2014 92,088 0 Capacity Building 100

Interagency Agreements with five 
Association of Utah Governments 
(AOG) for Regional Planning 
Activities

Capacity Building No Yes 03/31/2013 06/30/2014 100,000 0 Capacity Building 100

Interagency Agreement with 
Wasatch Front Regional Council 
for Regional Planning Activities

Capacity Building No Yes 06/13/2013 06/30/2014 34,000 0 Capacity Building 100

Interagency Agreement with Bear 
River Association of Government 
for Regional Planning Activities 
and consult to assist with the 
execution of other AOG contracts 
and with the State Broadband 
Summit

Capacity Building No Yes 05/31/2013 06/30/2014 60,000 0 Capacity Building 100

TBD Contract for a Broadband 
Public Access Survey Capacity Building No 12/31/2014 12/31/2014 20,000 0 Capacity Building 100

Contracts for Assistace with State 
Broadband Summit Capacity Building No Yes 08/06/2013 10/24/2014 30,000 0 Capacity Building 100

Isotrope, LLC (Wireless Drive 
Testing) Data Collection Yes Yes 10/07/2013 09/30/2014 70,000 0 Data Collection 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,853,488  $126,615  $2,980,103  $2,108,181  $89,381  $2,197,562 

  Personnel Fringe Benefits  $310,400  $0  $310,400  $183,541  $38,306  $221,847 

  Travel  $157,904  $0  $157,904  $51,177  $0  $51,177 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $78,625  $0  $78,625  $16,044  $0  $16,044 

  Subcontracts Total  $1,620,088  $0  $1,620,088  $1,247,649  $0  $1,247,649 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $175,520  $1,172,392  $1,347,912  $27,769  $1,138,363  $1,166,132 

  Total Direct Costs  $5,196,025  $1,299,007  $6,495,032  $3,634,361  $1,266,050  $4,900,411 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $5,196,025  $1,299,007  $6,495,032  $3,634,361  $1,266,050  $4,900,411 

  % of Total 80 20 100 74 26 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

None.  Annual user fees for the FME Safe Software and the Utah Interactive Contract for GOED's broadband website will be paid during Q1 of 2014. 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

While the Utah Broadband Project has budgeted funds for the purchase of commercial data products, the purchase of these data products remains to be initiated.  The Project Team staff  is 
currently inclined to reallocate the funds for these data sets to data comparison and other verification efforts associated with the final wireless drive test results.  These results will be available in 
Q1 and Q2 2014 and a decision will be made at that time.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Carol   Revelt

  15c.  Telephone 
            (area code, number, and extension)

8015306711  

Utility Technical Consultant
  15d.  Email Address

crevelt@utah.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

02-12-2014


