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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

50-50-M09004

 4. Report Date (MM/DD/YYYY)

02-26-2015

  1. Recipient Name

Vermont Center for Geographic Information, Inc.

8. Designated Entity on Behalf of:

N/A

  3. Street Address

58 South Main Street, Suite 2,

  5. City, State, Zip Code
Waterbury, VT 05676      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
10-01-2009

 6. Reporting Period End Date:

03-31-2015

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection, Integration, Verification & Distr. 2,767,542 2,615,224 94%

2 Capacity Building State Broadband Capacity Building 525,420 515,694 98%

3 Planning Teams Regional Technology Planning Teams 250,034 246,289 99%

4 N/A

5 N/A

6 N/A

$3,542,996 $3,377,207 95%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Executive Director - position maintained 37 Data Collection, Integration, Verification &  Dis No Change

Senior Project Manager - position maintained 21 Data Collection, Integration, Verification & Dist No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Pericle Communications Data Collection Yes Yes 01/01/2010 09/30/2014 519,820 0 Data Collection 100

UVM/Center for Rural Studies Data Collection Yes Yes 10/01/2009 09/30/2014 204,945 0 Data Verification 100

VT Dept. of Public Service Data Collection Yes Yes 09/15/2009 01/30/2015 486,255 0 Data Collection 100

Applied Geographics, Inc. Data Collection Yes Yes 06/15/2010 12/31/2014 158,590 0 BroadbandVT.org 100

Marketing Partners, Inc. Data Collection Yes Yes 08/02/2010 12/31/2013 129,460 0 BroadbandVT.org 100

VT Telecommunications Authority Capacity Building Yes Yes 09/28/2010 01/30/2015 525,420 132,975 Employment of Direc 83

VT Telecommunications Authority Data Collection No Yes 02/21/2014 01/30/2015 107,700 0 Data Collection & Ve 17

Northwest Regional Planning 
Commission Planning Teams Yes Yes 12/01/2010 11/30/2012 250,034 62,509 Regional Technology 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $369,614  $0  $369,614  $369,307  $0  $369,307 

  Personnel Fringe Benefits  $257,637  $0  $257,637  $257,443  $0  $257,443 

  Travel  $29,000  $0  $29,000  $20,225  $0  $20,225 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $45,275  $0  $45,275  $33,702  $0  $33,702 

  Subcontracts Total  $2,382,224  $195,484  $2,577,708  $2,241,445  $195,484  $2,436,929 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $6,000  $690,266  $696,266  $2,151  $690,266  $692,417 

  Total Direct Costs  $3,089,750  $885,750  $3,975,500  $2,924,273  $885,750  $3,810,023 

  Total Indirect Costs  $453,246  $0  $453,246  $452,934  $0  $452,934 

  Total Costs  $3,542,996  $885,750  $4,428,746  $3,377,207  $885,750  $4,262,957 

  % of Total 80 20 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

David   Metraux

  15c.  Telephone 
            (area code, number, and extension)

802-882-3003  

Director of Information Technology and Performance Management
  15d.  Email Address

david.metraux@state.vt.us

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

05-03-2015


