U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
51-50-M09070

4. Report Date (MM/DD/YYYY)
01-06-2015

1. Recipient Name

Center for Innovative Technology

6. Reporting Period End Date:
12-31-2014

3. Street Address
Virginia, 2214 Rock Hill Road, Suite 600,

5. City, State, Zip Code
Herndon, VA 20170

7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
03-01-2010 02-28-2015 Virginia

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 3,923,943 3,658,882 93%
2 Original Planning Grant Original Planning Grant 500,000 500,000 100%
3 Capacity Building Capacity Building 1,435,877 1,415,716 99%
4 Technical Assistance Technical Assistance Education Programs 943,141 885,585 94%
5 Technical Assistance Technical Assistance Indian Country 1,297,018 953,586 74%
6 N/A
$8,099,979 $7,413,769 92%

10. Personnel

numbers creates a greater variance than simply entering the numbers as reported on the SF425.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project is fully staffed. The program reflects a distributed effort, shifting due to individual project demands and activities required during the period. On the excel project attachment, we realize
there may be a $1 rounding variance in the workbook. In an effort to accurately match the SF425 which reports 2 decimal places, our experience artificially plugging the workbook with whole
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Project Manager 28 Data Collection No Change
Project Manager 8 Capacity Building No Change
Project Manager 1 Technical Assistance Indian Country No Change
Project Manager 40 Technical Assistance Education Programs No Change
Project Assistant 32 Data Collection No Change
Project Assistant 1 Technical Assistance Indian Country No Change
Project Assistant 49 Technical Assistance Education Programs No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose IsRsEZd Ig;enctt:?g; Start Date End Date FJr?ctizl :ﬁg?;?é d FTJC;:;L '\ﬂtg:;?g d (Exanl:rcl)ifcfazrt]s é/ooﬁ;:tii%:e;js

(YIN) (YIN) p )
Bristol Virginia Utility Original Planning Gran| No Yes 06/01/2010 05/20/2011 0 69,000 Original Planning Gra 100
Exoventure Technical Assistance No Yes 04/16/2012 07/13/2012 37,217 0 Technical Assistance 100
Broad Axe Original Planning Gran| Yes Yes 06/15/2010 06/30/2011 151,000 0 Original Planning Gra 16
Broad Axe Capacity Building Yes Yes 08/01/2011 12/31/2012 195,000 0 Capacity Building 21
Broad Axe Technical Assistance Yes Yes 04/01/2012 12/01/2014 221,201 0 Technical Assistance 24
Broad Axe Capacity Building Yes Yes 08/01/2013 12/31/2014 373,603 0 Capacity Building 39
SNG Original Planning Gran[ Yes Yes 05/18/2010 05/20/2011 108,780 0 Original Planning Gra 38
SNG Capacity Building Yes Yes 08/01/2011 01/31/2012 102,060 0 Capacity Building 35
SNG Technical Assistance Yes Yes 04/01/2012 06/30/2013 78,000 0 Technical Assistance 27
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11b. Describe any challenges encountered with vendors or subrecipients.

Commonwealth of Virginia Data Collection No No 03/01/2010 02/28/2015 0 1,353,226 Data Collection 100
Native American Capital Technical Assistance Yes Yes 01/02/2013 12/31/2014 245,854 0 Technical Assistance 100
CapTech Ventures Capacity Building Yes Yes 11/18/2013 02/28/2014 79,038 0 Capacity Building 100
VITA/VGIN Technical Assistance Yes Yes 01/02/2013 12/31/2014 436,000 15,761 Technical Assistance 16
VITA/VGIN Data Collection Yes Yes 05/17/2010 02/15/2015 2,071,625 300,000 Data Collection 75
VITA/NGIN Capacity Building Yes Yes 10/23/2012 02/15/2015 242,000 0 Capacity Building 9

Virginia Tech Technical Assistance Yes Yes 01/02/2013 02/15/2015 151,688 30,365 Technical Assistance 11
Virginia Tech Data Collection Yes Yes 07/01/2012 02/15/2015 1,081,277 210,515 Data Collection 74
Virginia Tech Capacity Building Yes Yes 07/01/2012 02/15/2015 219,800 46,128 Capacity Building 15
Virtual IT Technical Assistance Yes Yes 02/18/2014 08/31/2014 56,260 0 Technical Assistance 100

Add Row Remove Row

Due to reduced indirect costs the project was able to strengthen direct programmatic work in support of the project; therefore, the total federal subcontract amount in item 11a above is greater than
the total budgeted federal subcontract amount listed under item 12 below. Discussed with NTIA Project Manager who advised that if within 10%, make a note here to acknowledge the difference.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $770,196 $0 $770,196 $635,042 $0 $635,042
Personnel Fringe Benefits $469,438 $0 $469,438 $369,504 $0 $369,504
Travel $83,549 $0 $83,549 $40,457 $0 $40,457
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $30,036 $0 $30,036 $23,192 $0 $23,192
Subcontracts Total $5,515,478 $2,024,995 $7,540,473 $5,570,516 $1,853,442 $7,423,958
Construction $0 $0 $0 $0 $0 $0
Other $3,935 $0 $3,935 $14,241 $0 $14,241
Total Direct Costs $6,872,632 $2,024,995 $8,897,627 $6,652,952 $1,853,442 $8,506,394
Total Indirect Costs $1,227,347 $0 $1,227,347 $760,817 $0 $760,817
Total Costs $8,099,979 $2,024,995 $10,124,974 $7,413,769 $1,853,442 $9,267,211
% of Total 80 20 100 80 20 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Patricia Inman 703-689-3044

15d. Email Address

pat.inman@ecit.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-27-2015
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