U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
54-50-M09012
Performance Progress Report 4. Report Date (MM/DD/YYYY)
04-02-2014
1. Recipient Name 6. Reporting Period End Date:
West Virginia Geological and Economic Survey 03-31-2014
3. Street Address
1 Mont Chateau Road,
5. City, State, Zip Code
Morgantown, WV 26508-8079
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
10-01-2009 09-30-2014 N/A

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Broadband Mapping 2,473,767 2,026,550 82%
2 Planning Teams Regional Planning Teams 562,500 555,459 99%
3 Technical Assistance Technical Assistance 1,527,914 809,293 53%
4 Other Planning 185,000 67,215 36%
5 N/A
6 N/A
$4,749,181 $3,458,517 73%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
GIS State Coordinator 23 Data Collection No Change
Office Assistant 23 Data Collection No Change
Geologist V 21 Data Collection No Change
GIS Program Analyst 43 Data Collection No Change
GIS Program Analyst 100 Technical Assistance No Change
GIS Technician 46 Data Collection No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract - . .
0,
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|‘gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/IN) (Y/N)

L. Robert Kimball & Associates Other Yes Yes 04/01/2010 03/31/2014 1,087,209 0 Mapping 89
L. Robert Kimball & Associates Original Planning Gran| No Yes 04/01/2010 03/31/2014 185,000 0 Planning 11
Region 1 Planning & . .

] Planning Teams No Yes 05/01/2012 10/31/2013 50,000 10,000 Planning 100
Development Council
Region 2 Planning & . .

. Planning Teams No Yes 07/01/2012 12/31/2013 50,000 10,000 Planning 100
Development Council
Eigfgl 8 [TEDYETITETE Planning Teams No Yes |05/01/2012 10/31/2013 50,000 10,000 Planning 100
REEfen O FEmg Planning Teams No Yes |05/01/2012 12/31/2013 50,000 10,000 Planning 100
Development Council
Region 5 Mid-Ohio Valley Planning Teams No ves |05/01/2012 12/31/2013 50,000 10,000 Planning 100
Regional Council
RGO ® HETIE] €3 Planning Teams No Yes |05/01/2012 12/31/2013 50,000 10,000 Planning 100
Development Council
RGO 7 HETIE) €3 Planning Teams No Yes |05/01/2012 10/31/2013 50,000 10,000 Planning 100
Development Council
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11b. Describe any challenges encountered with vendors or subrecipients.

No challenges at this time

REEE B HERT < 05/01/2012 12/31/2013 50,000 10,000 Planning 100
Development Council
Region 9 Eastern Panhandle ;
Planning & Development Counci 05/01/2012 10/31/2013 50,000 10,000 Planning 100
Region 10 Belomar Regional
Council & Interstate Planning 05/01/2012 12/31/2013 50,000 10,000 Planning 100
Commission
Region 11 Brooke Hancock
Regional Planning & 05/01/2012 12/31/2013 50,000 10,000 Planning 100
Development Council

Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $469,597 $155,411 $625,008 $443,417 $45,361 $488,778
Personnel Fringe Benefits $173,611 $57,456 $231,067 $153,567 $16,958 $170,525
Travel $49,420 $6,600 $56,020 $41,676 $6,046 $47,722
Equipment $30,409 $0 $30,409 $58,889 $0 $58,889
Materials / Supplies $46,665 $1,008 $47,673 $13,690 $0 $13,690
Subcontracts Total $1,822,209 $110,000 $1,932,209 $1,418,897 $113,855 $1,532,752
Construction $0 $0 $0 $0 $0 $0
Other $2,157,270 $856,820 $3,014,090 $1,328,381 $941,960 $2,270,341
Total Direct Costs $4,749,181 $1,187,295 $5,936,476 $3,458,517 $1,124,180 $4,582,697
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $4,749,181 $1,187,295 $5,936,476 $3,458,517 $1,124,180 $4,582,697
% of Total 80 20 100 75 25 100

13. Hardware / Software

None Purchased.

13a. List any hardware/software purchased during this reporting period.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Two inkjet printers will be purchased during the quarter to replace two failing printers purchased at the beginning of the project.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

John May 304-594-2331

15d. Email Address

may@geosrv.wvnet.edu

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 04-14-2014
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