U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
55-50-M09015

4. Report Date (MM/DD/YYYY)
04-17-2013

1. Recipient Name

Public Service Commission of Wisconsin

6. Reporting Period End Date:
03-31-2013

3. Street Address
610 North Whitney Way,

5. City, State, Zip Code
Madison, WI 53705

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
10-30-2014

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection, Original Mapping and Planning 3,254,098 1,991,525 61%
2 Capacity Building Capacity Building 848,158 192,677 23%
3 Technical Assistance Technical Assistance 87,896 4,986 6%
4 Address File Address File 350,000 0
5 N/A NA 0 0
6 N/A N/A 0 0
$4,540,152 $2,189,188 48%

10. Personnel

hired only in year 4.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

We have already hired a mapping manager and are in the process of hiring a mapping coordinator. This will not negatively impact the project's timeline in any way, as they were proposed to be
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Mapping Manager 100 Data Collection New to Project

Add Row | ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose ISF;Ezd g:)enctlrjitig(ti Start Date End Date FJr?(tjzl :ﬁgf:led onntgls h:?ltg:;?egd (Exar:r?je:ctjart]dz) I'T\sstiig:e;jS

(Y/IN) (YIN) ple: Data Collectio )
E?\SkaESRtlé;SZﬁiig;e:emC/ Data Collection Yes Yes 10/31/2011 10/31/2014 2,596,104 0 Data Collection 88
Eﬂiﬂéf;@fiﬁ%gﬁemd Capacity Building Yes Yes 10/31/2011 10/31/2014 399,406 0 Capacity Building 12
UW Extension Capacity Building No Yes 09/01/2012 10/31/2014 202,104 0 Monitoring &Evaluatig 70
UW Extension Technical Assistance No Yes 09/01/2012 10/31/2014 87,896 0 Technical Assistance 30
DOA (pending) Address File No No 10/31/2014 10/31/2014 350,000 0 Address File Mapping 100

Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

We are in the process of working with a group in DOA to evaluate the feasibility of them taking on the address file mapping project.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $417,150 $472,331 $889,481 $0 $303,543 $303,543
Personnel Fringe Benefits $105,277 $172,255 $277,532 $0 $112,772 $112,772
Travel $27,500 $5,784 $33,284 $0 $3,479 $3,479
Equipment $62,418 $0 $62,418 $0 $0 $0
Materials / Supplies $0 $27,086 $27,086 $0 $10,245 $10,245
Subcontracts Total $3,635,510 $0 $3,635,510 $2,182,577 $0 $2,182,577
Construction $0 $0 $0 $0 $0 $0
Other $292,297 $382,580 $674,877 $6,611 $168,931 $175,542
Total Direct Costs $4,540,152 $1,060,036 $5,600,188 $2,189,188 $598,970 $2,788,158
Total Indirect Costs $0 $71,366 $71,366 $0 $0 $0
Total Costs $4,540,152 $1,131,402 $5,671,554 $2,189,188 $598,970 $2,788,158
% of Total 80 20 100 79 21 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

No new hardware or software purchases were made in this reporting period. However, in February 2013 LinkAMERICA signed a $ 28,500 one year service agreement with Mobile Pulse Inc. for
the LinkWISCONSIN Mobile Broadband Test Project. The agreement includes app development and support along with a LinkWISCONSIN dashboard hosted by Mobile Pulse that will include
data collected from 100 target test licenses and an unlimited number of public crowd source apps. For more details, please refer to the Supplemental Answers Document

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We are hoping to get enough volunteers to cover the target drive test needs of the Mobile Broadband Test Project but if not we may need to purchase the following handsets/plans: Verizon
Handset and Carrier Plan, T-Mobile Handset and Carrier Plan, Sprint Handset and Plan. For more details, please refer to the Supplemental Answers Document.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Tithi Chattopadhyay

15d. Email Address

Tithi.Chattopadhyay@wisconsin.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 04-29-2013
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