U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
55-50-M09015

4. Report Date (MM/DD/YYYY)
10-15-2013

1. Recipient Name

Public Service Commission of Wisconsin

6. Reporting Period End Date:
09-30-2013

3. Street Address
610 North Whitney Way,

5. City, State, Zip Code
Madison, WI 53705

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
10-30-2014

8. Designated Entity on Behalf of:

9. List the individual projects in your

approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection, Original Mapping and Planning 3,254,098 2,293,554 70%
2 Capacity Building Capacity Building 848,158 380,325 45%
3 Technical Assistance Technical Assistance 87,896 21,125 24%
4 Address File Address File 350,000 0
5 N/A 0 0
6 N/A 0 0
$4,540,152 $2,695,004 59%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

We hired a mapping coordinator and a mapping architect in September 2013. The project is now fully staffed and there is no impact on the timeline of the project.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Mapping Coordinator 100 Data Collection New to Project
Broadband Mapping Architect 100 Data Collection New to Project

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

11b. Describe any challenges encountered with vendors or subrecipients.

The Address File Project is in progress. However, the first invoice will be available only in Q4 and is therefore not shown in this report.

Name Subcontract Purpose ISR;EZd E)?enctlrj?ecttj Start Date End Date FuTr?ctizl :ﬁgce;?le d FTu(;It(?Is ,\,ﬂﬁtg:;?g d (Exarzzzﬁﬁctjjtf (;/Ooﬁ\;:tii%:e;js)
(YIN) (Y/N)
E?\Skfﬁéztléiszmg;e:emd Data Collection Yes Yes 10/31/2011 10/31/2014 2,596,104 0 Data Collection 88
E?\Skfﬁéﬁléismgfse'”d Capacity Building Yes Yes |10/31/2011 10/31/2014 399,406 0 Capacity Building 12
UW Extension Capacity Building No Yes 09/01/2012 10/31/2014 202,104 0 Monitoring and Evalu 70
UW Extension Technical Assistance No Yes 09/01/2012 10/31/2014 87,896 0 Technical Assistance 30
DOA Address File No Yes 07/01/2013 10/31/2014 350,000 0 Address File Mapping 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $417,150 $472,331 $889,481 $12,096 $367,189 $379,285
Personnel Fringe Benefits $105,277 $172,255 $277,532 $3,380 $135,501 $138,881
Travel $27,500 $5,784 $33,284 $0 $4,898 $4,898
Equipment $62,418 $0 $62,418 $0 $0 $0
Materials / Supplies $0 $27,086 $27,086 $0 $10,355 $10,355
Subcontracts Total $3,635,510 $0 $3,635,510 $2,671,162 $0 $2,671,162
Construction $0 $0 $0 $0 $0 $0
Other $292,297 $382,580 $674,877 $8,367 $168,956 $177,323
Total Direct Costs $4,540,152 $1,060,036 $5,600,188 $2,695,005 $686,899 $3,381,904
Total Indirect Costs $0 $71,366 $71,366 $0 $0 $0
Total Costs $4,540,152 $1,131,402 $5,671,554 $2,695,005 $686,899 $3,381,904
% of Total 80 20 100 80 20 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

No new software or hardware was purchased during the reporting period. However, two validation datasets were purchased: Media Prints (Cable Carriers) was purchased in August and Mosaic
Solutions, PNA American Roamer, (Wireless Carriers) was purchased in September. The cost of these datasets are shared across the LInkAMERICA states. The WI portion of the cost for
Media Prints was $500, and for Mosaic Solutions $800. For more details, please refer to the Supplemental Answers Document.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We anticipate having enough test data from the Mobile Broadband Test Project public app for validation purposes. However if we have holes we may need to purchase the following some or all
of the following: Version Handset/Data/plan, T-Mobile Handset/Data plan, Sprint Handset/Data plan and US Cellular Handset/DataPlan. For more details, please refer to the Supplemental
Answers Document.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Tithi Chattopadhyay 608-267-9138

15d. Email Address
State Broadband Director . . )
Tithi.Chattopadhyay@wisconsin.gov
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 10-29-2013
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