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Primary Milestones:
“Version 3 database complete (to be shared for review): Version 3 includes "late-adopter" counties, i.e., the most challenging cases due to a lack of digital data or unwillingness/inability to participate. Based on these counties we will again adjust the models and methods developed for Versions 1 and 2. No further data requests will occur. Stakeholder outreach to review database. Version 3 is the final version. No additional data will be added past version 3, but fine-tuning of attributes will occur.”

The final version of the Database was delivered to the Public Service Commission on June 30th 2014.  This deliverable included address points and parcels for all available county and municipal datasets with Wisconsin at the address point and parcel level.  As outlined in the timeline for the project, this was the final version of the database.  Several specific items and issues were focused upon in this deliverable, mostly focused upon standardization, attribute cleanup and alignment of attribute data.

Corresponding Primary Activities:
1. Final refinements of data repository upload and ETL processes
2. Continued documentation of data sharing issues
3. Completion of Final database
4. Final refinement to data repository/data model
5. Final report (Deadline of September 30th)
a. DOA and SCO have begun framework, concepts and content creation for the Final deliverable. The final report will be delivered on September 30th, 2014 and delivered with the CAI add-on project deliverable. 
6. Release/reformatting of final data
7. Data requests for Final database
a. Continued to assess the continuity, completeness, spatial coverage and integrity of submitted (county-level and municipal) data.  As a result, were able to target additional jurisdictions for additional data that could fill gaps.    

