U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
55-50-M09015

4. Report Date (MM/DD/YYYY)
10-08-2014

1. Recipient Name

Public Service Commission of Wisconsin

6. Reporting Period End Date:
09-30-2014

3. Street Address
610 North Whitney Way,

5. City, State, Zip Code
Madison, WI 53705

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
01-31-2015

8. Designated Entity on Behalf of:

9. List the individual projects in your

approved project plan

Project Type (Data Collection,

Capacity Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection, Original Mapping and Planning 3,322,737 2,803,045 84%
2 Capacity Building Capacity Building 961,519 574,602 60%
3 Technical Assistance Technical Assistance 87,896 50,322 57%
4 Address File Address File 168,000 99,149 59%
5 N/A
6 N/A
$4,540,152 $3,5627,118 78%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project is now fully staffed and there is no impact on the timeline of the project. One of our staff reduced hours to 80% but it has not impacted project completion in any way.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Mapping Coordinator 100 Data Collection No Change
Broadband Mapping Architect 80 Data Collection No Change
Add Row | ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose ISR;EZd E)?enctlrj?ecttj Start Date End Date FuTr?ctizl :ﬁgce;?le d FTu(;It(?Is ,\,ﬂﬁtg:;?g d (Exarzztﬁﬁctjjtf ((;/Ooﬁ\;:tii%:e;js)
(YIN) (Y/N)
E?\Skfﬁéztléiszmg;e:emd Data Collection Yes Yes 10/31/2011 10/31/2014 2,958,907 0 Data Collection 88
E?\Skfﬁéﬁléismgfse'”d Capacity Building Yes Yes |10/31/2011 10/31/2014 502,767 0 Capacity Building 12
UW Extension Capacity Building No Yes 09/01/2012 12/31/2014 202,104 0 Monitoring and Evalu 70
UW Extension Technical Assistance No Yes 09/01/2012 12/31/2014 87,896 0 Technical Assistance 30
DOA Address File No Yes 07/01/2013 10/31/2014 168,000 0 Address File 100
Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

We extended our contract with UW-Extension because of our no cost SBI extension. We are in the process of doing the same with CostQuest as well. There are no plans to extend the contract
with DOA.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $222,979 $504,920 $727,899 $121,719 $468,571 $590,290
Personnel Fringe Benefits $80,300 $185,260 $265,560 $36,120 $172,139 $208,259
Travel $27,500 $7,510 $35,010 $3,924 $5,632 $9,556
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $0 $11,500 $11,500 $0 $10,614 $10,614
Subcontracts Total $3,919,674 $0 $3,919,674 $3,348,514 $0 $3,348,514
Construction $0 $0 $0 $0 $0 $0
Other $289,699 $331,398 $621,097 $16,841 $210,956 $227,797
Total Direct Costs $4,540,152 $1,040,588 $5,580,740 $3,527,118 $867,912 $4,395,030
Total Indirect Costs $0 $90,814 $90,814 $0 $90,814 $90,814
Total Costs $4,540,152 $1,131,402 $5,671,554 $3,527,118 $958,726 $4,485,844
% of Total 80 20 100 79 21 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

The vendor contract for the Mobile Broadband Test Project was renewed in July for an additional 4 months (July - October), the cost of the renewal was $9,500. The subscription for Docusign,
the on-line signature tool used to process SBI invoices and contracts was renewed in July, the WI portion of the renewal fee was $70. Payment of $37,500 for Gigabit City Model project was
made in August. New logo design purchased for $499 in September. For additional information see the Supplemental Answers Document.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Final payment of $10,445 for the website re-design will be made to the vendor upon completion in Q4. For additional information see the Supplemental Answers Document.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Tithi Chattopadhyay 608-267-9138

15d. Email Address
State Broadband Director . . )
Tithi.Chattopadhyay@wisconsin.gov
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 10-29-2014
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