U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
55-50-M09015

4. Report Date (MM/DD/YYYY)
01-15-2014

1. Recipient Name

Public Service Commission of Wisconsin

6. Reporting Period End Date:
12-31-2013

3. Street Address
610 North Whitney Way,

5. City, State, Zip Code
Madison, WI 53705

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

7b. End Date: (MM/DD/YYYY)
10-30-2014

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 3,254,098 2,390,433 73%
2 Capacity Building Capacity Building 848,158 449,861 53%
3 Technical Assistance Technical Assistance 87,896 30,111 34%
4 Address File Address File 350,000 0
5 N/A 0 0
6 N/A 0 0
$4,540,152 $2,870,405 63%

10. Personnel

The project is now fully staffed and there is no impact on the timeline of the project.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Mapping Coordinator 100 Data Collection No Change
Broadband Mapping Architect 100 Data Collection No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

quarters.

11b. Describe any challenges encountered with vendors or subrecipients.

Name Subcontract Purpose ISR;EZd E)?enctlrj?ecttj Start Date End Date FuTr?ctizl :ﬁgce;?le d FTu(;It(?Is ,\,ﬂﬁtg:;?g d (Exarzzzﬁﬁctjjtf (;/Ooﬁ\;:tii%:e;js)
(YIN) (Y/N)
E?\Skfﬁéztléiszmg;e:emd Data Collection Yes Yes 10/31/2011 10/31/2014 2,596,104 0 Data Collection 88
E?\Skfﬁéﬁléismgfse'”d Capacity Building Yes Yes |10/31/2011 10/31/2014 399,406 0 Capacity Building 12
UW Extension Capacity Building No Yes 09/01/2012 10/31/2014 202,104 0 Monitoring and Evalu 70
UW Extension Technical Assistance No Yes 09/01/2012 10/31/2014 87,896 0 Technical Assistance 30
DOA Address File No Yes 07/01/2013 10/31/2014 350,000 0 Address File Mapping 100
Add Row Remove Row

DOA has been working on all milestones and made progress, but we have not received an invoice from them yet. We have contacted them and have requested that they invoice us for the last two
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $417,150 $472,331 $889,481 $41,696 $385,302 $426,998
Personnel Fringe Benefits $105,277 $172,255 $277,532 $10,781 $142,063 $152,844
Travel $27,500 $5,784 $33,284 $873 $4,898 $5,771
Equipment $62,418 $0 $62,418 $0 $0 $0
Materials / Supplies $0 $27,086 $27,086 $0 $10,380 $10,380
Subcontracts Total $3,635,510 $0 $3,635,510 $2,808,688 $0 $2,808,688
Construction $0 $0 $0 $0 $0 $0
Other $292,297 $382,580 $674,877 $8,367 $168,956 $177,323
Total Direct Costs $4,540,152 $1,060,036 $5,600,188 $2,870,405 $711,599 $3,582,004
Total Indirect Costs $0 $71,366 $71,366 $0 $0 $0
Total Costs $4,540,152 $1,131,402 $5,671,554 $2,870,405 $711,599 $3,582,004
% of Total 80 20 100 80 20 100

13. Hardware / Software

Supplemental Answers Document.

13a. List any hardware/software purchased during this reporting period.

1) In Dec 2013 LinkWISCONSIN purchased a one year subscription for the Wisconsin Basic Broadband Dashboard for $35,000. This Dashboard developed by LinkAMERICA is a platform that
houses broadband tools, maps, and analytics to provide support for the broadband effort through the end of the State Broadband Initiative program and beyond. 2) ESRI license renewal
October 2013, $129.45* (LinkWISCONSIN portion) *note that amount was lower than previous year due to reduced cost for maintenance license. For more details, please refer to the

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

We are continuing to monitor the test volume from our Mobile Broadband Test Project which is underway. For this project we are currently sharing testing handsets for the 4 Mobile Broadband
Providers that do business across all of the LinkAMERICA states( Verizon, AT&T, T-mobile, and Sprint). If necessary we will purchase additional handsets/plans for use solely in Wisconsin.
For more details, please refer to the Supplemental Answers Document.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Tithi Chattopadhyay 608-267-9138

15d. Email Address
State Broadband Director . . )
Tithi.Chattopadhyay@wisconsin.gov
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-30-2014
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