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Q3 2013 Data Collection Milestones

Section 2. Describe any additional project milestones that have been accomplished over this project period (Ex. Updates to state broadband maps and websites, map outreach activities) 

a) Outreach, data collection and data preparation efforts for the October 1, 2013, (Round 8) data submission began in July and ran through the end of September.  The completed submission report and data were sent to the National Telecommunications and Information Administration (NTIA) on September 30, 2013.  

Broadband Coverage/Speed:

All known broadband providers were contacted and invited to participate in the program.  Participating providers were sent data reports and maps for review.  Sending this information to providers each round is done as a courtesy; however, we find that it helps improve the accuracy of the final data file, as well.  Newly identified providers and those that were not currently sending data were contacted via phone and email and provided assistance to encourage participation.  Information received was run through our validation process, and any needed follow up was conducted.  Data was then processed and formatted for submission to NTIA. 

Provider Participation Recap RD 8:

	State
	Total Confirmed NOFA Compliant Providers
	Providers Participating
	% Providers Participating
	Declined
	% Declined
	Non-Responsive (NR+E)
	% Non-Responsive
	 Researching

	WY
	64
	53
	82.81%
	3
	4.69%
	8
	12.50%
	1




Community Anchor Institutions (CAI):

The primary focus of this collection period comprised the following:

· Updating our dataset to align with a dataset supplied by NTIA (www.imls.gov/research/pls/_data_files.aspx FY 2011).   Updates were made to names, address and Institute of Museum and Library Services (IMLS) code, as necessary, to line up with identified NTIA dataset.

· Outreach to schools to obtain connectivity data at the institutions level.





Below is a recap of the final CAI dataset that was submitted to NTIA

Total CAI Records:  786
	Broadband Service - Yes
	644
	81.93%

	Broadband Service - No
	53
	6.74%

	Broadband Service - Unknown
	89
	11.32%



	Institutions
	Total number of Records
	Percentage breakdown
	Broadband Service – Unknown

	Schools
	407*
	51.78%
	Number of records with bb service – unknown
	Percentage of records with bb service - unknown

	Libraries
	80*
	10.18%
	2
	2.5%

	Medical/Health
	33
	4.20%
	0
	n/a

	Public Safety
	192
	24.43%
	112
	58.33%

	University / College/Post
	13
	1.65%
	2
	15.38%

	Other Com Support – Gov.
	30
	3.82%
	6
	20.%

	Other Com Support – Non Gov.
	31
	3.94
	7
	0

	Total CAI records
	786
	
	
	n/a



*Reduction in school and library numbers from Round 7 was due to the following factors:
Deletion of duplicate institutions – schools/libraries often change names which can cause confusion of data collection. We did an audit this round based on address and CAIID codes and found duplicate records that we deleted. 


Additional Data Collection Milestones

a) 	Wyoming Mobile Broadband Test Project: 

This project utilizes a simple application (app) that can be installed on smart phones, tablets and cellular laptops.  Once installed, the app periodically runs performance tests in the background. The results are collected on a secure dashboard which provides multiple options for analyzing and reporting the test results.  The app runs on an IOS (Apple’s mobile operation system) or Android platform.  A state coordinator was recruited, and the project was formally launched in June 2013.  The project is scheduled to run through February 2014.   Depending on the value of the data collected, the project may be extended through September 2014.  

The Project offers two levels of opportunity for participation:  

· LinkWYOMING Test app – Crowd source app available for download from the Apple Store or Google Play Store.  Once loaded to a device, this free app will run periodic performance tests in the background and send the results to a secure site for analysis. The information, which is collected in a manner that ensures that the privacy of the user and device, will be used to test the speed and connection capabilities of mobile broadband vendors and to validate the coverage and speed information that has been submitted to the Wyoming State Broadband Initiative (SBI) program.  Users get the added bonus of being able to check their speed and connectivity on the fly.

· ID Advance Test App – There are 100 of these apps available for more specific target tests.  These apps can be tracked via a secure dashboard and have a higher data usage than the public app.  Due to the increased data pull and track ability of this app, it is intended for volunteers that want to take a more active role in the project and is only available by invitation from the Project Coordinator.  
As of Q3-2013, the Mobile Broadband Test Project (launched in Q2-2013) continues to gain momentum. To-date, 19,303 tests have been run. We are working on ways to analyze the information that has been collected and explore the best options for using and displaying the data.   

Status:  In Progress. 

b) 	Project Transition: 

LinkAMERICA met with the Wyoming Broadband Enterprise Architect to discuss the process and timeline for transitioning program elements to the state.  We expect to transition hosting of the LinkWYOMING website and interactive state map by Q3-2014.

Status:  In Progress.

c)	Consumer Feedback/Verification:  

The LinkWYOMING interactive map contains a user feedback mechanism that identifies the precise coordinates of each point of feedback.  We use the feedback received from this process to identify and investigate areas where consumer feedback conflicts with provider data.  This information will be used to help inform target tests for the Mobile Broadband Test Project.

Status:  Completed. 

d)	Data Format/Pre-submission Test: 

Proprietary and NTIA-supplied scripts are run against the final data set prior to submission to ensure that the dataset being submitted meets NTIA model requirements.  This process occurs with each data collection round.  In addition we have integrated the NTIA technology/speed trips that were introduced in round 5 into our test code to check for provider data that falls outside of the “normal” range as determined by NTIA.   If the data trips a warning flag, clarification is requested from the provider.  

Status:  Completed. 


Section 3.   Provide number of unique visitors for your state broadband website:

a)  	Our state map is hosted on a different server than our website. Visits to the map are not included in the reported counts for the public website.  Below is a table showing state map visits for Q3-2013:  


	WY State Broadband Map Site Stats
	Q3-2013
	Cumulative (since website launch)

	
Unique Visitors

	157

	1,444


	Avg. Number Pages 
per Visit
	1.17
	1.22






Section 4.   Provide any other information or statistics that you think would be useful to NTIA as it assesses your broadband data collection, Validation and publication activities.

a)	Broadband Assessment Tool Development: 

The Broadband Assessment Tool (BAS) allows users to find out what the broadband availability is in an area of interest in the state based on the connectivity needs that the user provides. This assessment will help companies/institutions make decisions regarding location and build out. In addition, the tool provides the option for a company to create a Request for Proposals (RFP) if the level of service needed is not available in their preferred location. The RFPs can be accessed by local broadband providers for possible response.  

A beta version of the tool was shared with the state in May 2013.   We expect to be able to offer a working version by end of Q4-2013.

b)  	Updated State Map Application Programming Interface (API): 

Changes were made to the mapping platform for the state map in May 2013.  In order to guarantee an ongoing stable environment for the map, we felt that it was 

necessary to move to an integrated ESRI application (ESRI base map and API). The work effort for the change was significant but will ensure that hosting of the map can be easily transitioned to the state.

c)	LinkAMERICA provided a demonstration of the State and National Broadband Maps at the first annual Wyoming Broadband Summit in October 2012; we also continue to support and represent the State Broadband Initiative at appropriate Provider Association Meetings.  

d)	Presentation and Training on use and application of the Wyoming Cost Model was provided in Q4-2012 to the state and other stakeholders.  These forward-looking economic Cost Models, developed by CostQuest in Q3-2012, use a code base and modeling platform that develops the estimated costs of deploying and maintaining broadband services in currently unserved areas across the state for both Wireless and Wireline technology. These tools will provide information to policymakers, providers and other stakeholders as they consider expansion of broadband to high cost areas.  

e)	In conjunction with the Cost Model, the Broadband Impact Model architecture was completed. Efforts are ongoing to support the development of Phase I of the Impact Model, including ongoing efforts to ensure appropriate Cost Model results are available, as well as related inputs from the service provider community.  

f)	In Q2-2012, a provider survey was developed and sent to all Internet Service Providers (ISPs) in the state to collect information regarding time investment in the program and to allow an opportunity for input on the SBI program and broadband development efforts currently underway or under consideration in the state.  The information collected helps to measure the level of provider support in the state and may have value for program match.  The survey remains active on the state’s data submission portal to allow for updates from providers as they continue to contribute to the program.  

g)  Validation Processes:  

· Third Party Data Comparison:  Provider submitted data is compared against commercial data sources (such as legal exchange areas, American Roamer data files and Warren Media Prints data files) to identify obvious anomalies or areas for further investigation. This process is followed for new providers or in some instances, when changes in coverage are reported by participating providers.



· For the October 1, 2012, submission, we updated our DataPkg.xls to include a column for the NTIA. This column will be populated with the associated name for companies we are tracking and/or submitting data for that also appears on 
the third-party lists used by NTIA for assessment purposes. 

· At the start of each data collection cycle, check maps are created based on data from previous submissions for all participating providers. These maps are given to the providers in both Google Earth and Portable Document Format (PDF) to allow for multiple response and viewing options. This process allows us to reflect back to the provider how their coverage and speed data are depicted for the SBI program and provides more options and flexibility for them to submit coverage and speed updates.

· We expect to use the data collected from the Mobile Broadband Test Project to validate carrier-supplied mobile broadband coverage and speeds. Test results will provide a realistic view of network availability and performance and can be used to assist carriers in refining their submissions to the SBI program.  


