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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

70-50-M09073

 4. Report Date (MM/DD/YYYY)

04-09-2013

  1. Recipient Name

CNMI Department of Commerce

8. Designated Entity on Behalf of:

CNMI Government

  3. Street Address

Caller Box 10007 CK,

  5. City, State, Zip Code
Saipan , MP 969508907  

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
09-01-2010

 6. Reporting Period End Date:

03-31-2013

  7b.  End Date: (MM/DD/YYYY)

08-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection & Planning 1,216,116 1,040,322 86%

2 N/A N/A 0 0

3 N/A N/A 0 0

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$1,216,116 $1,040,322 86%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
The project was fully staffed at an earlier phase of the project.  As the vendor contract ended in December 31, 2012, we are not expected to staff the remainder of the grant until close out of the 
program.  This will not impact the rest of the grant period.  We expect to submit a request for further data collection.  Staffing is expected to increase should that program extension be granted by 
the grantor for local data collection and planning.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Deputy Secretary 15 Data Collection No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

One Global Economy Data Collection Yes Yes 04/04/2011 9/30/2015 1,040,322 0 Data Collection 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

None. CNMI had an excellent working relationship with One Global Economy and its sub contractors.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $0  $0  $0  $0  $0  $0 

  Personnel Fringe Benefits  $0  $0  $0  $0  $0  $0 

  Travel  $0  $0  $0  $0  $0  $0 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $1,040,322  $0  $1,040,322  $1,040,322  $0  $1,040,322 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $0  $0  $0  $0  $0 

  Total Direct Costs  $1,040,322  $0  $1,040,322  $1,040,322  $0  $1,040,322 

  Total Indirect Costs  $175,794  $54,029  $229,823  $0  $72,710  $72,710 

  Total Costs  $1,216,116  $54,029  $1,270,145  $1,040,322  $72,710  $1,113,032 

  % of Total 96 4 100 93 7 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
PowerEdge R620 
 Hardware Specs 
     CPU                                                  Intel(R) Xeon(R) CPU E5-2643 0 @ 3.30GHz 
    Memory (RAM)                                  24,531 MB 
    Sound Card                                       Not detected 
    Display Adapters                               Matrox G200eR | RDPDD Chained DD | RDP Encoder Mirror Driver | RDP Reflector Display Driver 
    Network Adapters                              Broadcom NetXtreme Gigabit Ethernet (4 Port) 
    CD / DVD Drives                               1x (G: | ) G: HL-DT-STDVD-ROM DU60N 
    Ports                                                  COM2 | COM1 LPT Port NOT Present. 
    Hard Disks                                         2 x 300GB SAS (10k) 
                                                               3 x 1TB SAS (7.2k)                            
    USB Controllers                                 2 host controllers.                              
    BIOS Info                                           AT/AT COMPATIBLE | 10/25/12 | DELL - 1 
    Motherboard *                                    Dell Inc. 0KCKR5 
Software Specs   
    Microsoft                                            Windows Server 2008 R2 Server Standard Edition (64-bit) Service Pack 1 (Build 7601) 
    Microsoft                                            Windows SQL Server 2012 SP1 
 
  Dell Serial Number  # 14400178561   to   D6M5HSW1
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13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

ArcGIS --    CNMI needs to source funding to purchase SW. 
                  
Antivirus -- CNMI needs to source funding to purchase

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Ivan   Blanco

  15c.  Telephone 
            (area code, number, and extension)

670-664-3044  

 
  15d.  Email Address

director.csd@commerce.gov.mp

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

05-09-2013


