U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
72-50-M09040
Performance Progress Report 4. Report Date (MM/DD/YYYY)
07-18-2013
1. Recipient Name 6. Reporting Period End Date:
Puerto Rico Governor's Office 06-30-2013
3. Street Address
P.O. Box 9020082,
5. City, State, Zip Code
San Juan, PR 00902-0082
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
12-20-2009 12-19-2014 Puerto Rico

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 2,035,104 1,349,322 66%
2 Original Planning Grant N/A 498,574 408,909 82%
3 N/A N/A 0 0
4 N/A N/A 0 0
5 N/A N/A 0 0
6 N/A N/A 0 0
$2,533,678 $1,758,231 69%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project is fully staffed with vendor personnel. The personnel from the grantee worked as in-kind.
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10b. Staffing Table

Job Title

FTE %

Project(s) Assigned

Change

N/A

0 N/A

No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
Connect Puerto Rico Data Collection Yes Yes 04/10/2010 12/14/2014 1,780,094 0 Data Collection 78
Connect Puerto Rico Original Planning Gran| Yes Yes 04/10/2010 12/14/2014 498,574 0 Original Planning Gra 22
PIR i S MS (HERET Other Yes No  |03/01/2010 12/14/2014 244,030 0 Admin 100
Administration
Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.
N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $0 $97,850 $97,850 $0 $76,671 $76,671
Personnel Fringe Benefits $0 $20,000 $20,000 $0 $10,659 $10,659
Travel $0 $0 $0 $1,010 $6,005 $7,015
Equipment $0 $55,000 $55,000 $0 $0 $0
Materials / Supplies $0 $0 $0 $0 $15,297 $15,297
Subcontracts Total $2,522,698 $0 $2,522,698 $1,732,152 $52,359 $1,784,511
Construction $0 $0 $0 $0 $0 $0
Other $10,980 $467,378 $478,358 $25,069 $196,498 $221,567
Total Direct Costs $2,533,678 $640,228 $3,173,906 $1,758,231 $357,489 $2,115,720
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $2,533,678 $640,228 $3,173,906 $1,758,231 $357,489 $2,115,720
% of Total 80 20 100 83 17 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

None

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Giancarlo Gonzalez 787-319-7404

15d. Email Address

ggonzalez@fortaleza.pr.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 08-05-2013
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