U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
02-50-M09071

4. Report Date (MM/DD/YYYY)
01-11-2013

1. Recipient Name

Connected Nation, Inc.- Alaska

6. Reporting Period End Date:
12-31-2012

3. Street Address
1020 College Street,

5. City, State, Zip Code
Bowling Green, KY 42102-3448

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

06-01-2010

7b. End Date: (MM/DD/YYYY)
05-31-2015

8. Designated Entity on Behalf of:

The State of Alaska

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended

1 Data Collection N/A 3,040,701 1,814,980 60%
2 Capacity Building N/A 774,013 385,436 50%
3 Technical Assistance N/A 1,637,487 495,301 30%
4 Application Usage and Development N/A 925,997 127,986 14%
5 N/A N/A 0 0

6 N/A N/A 0 0

10. Personnel

N/A, this project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Program Coordinator 73 Application Usage and Development No Change
Manager Program Support 3 Capacity Building No Change
Partnership Manager 5 Capacity Building No Change
President & COO 7 Capacity Building No Change
Program Manager 21 Capacity Building No Change
Project Manager 3 5 Capacity Building No Change
State & Local Program Director 2 Capacity Building No Change
State Services Sr. Specialist 12 Capacity Building No Change
Broadband Planning Manager 1 10 Data Collection No Change
Broadband Planning Manager 2 6 Data Collection No Change
Business Programmer Analyst 2 Data Collection No Change
CAl Coordinator 10 Data Collection No Change
CAl Manager 2 Data Collection No Change
Chief Policy Counsel 11 Data Collection No Change
Compliance Coordinator 4 Data Collection No Change
Contract Compliance Manager 8 Data Collection No Change
ETS Analyst 1 17 Data Collection No Change
ETS Analyst 2 10 Data Collection No Change
ETS Manager 19 Data Collection No Change
GIS Analyst 19 Data Collection No Change
GIS Services Manager 4 Data Collection No Change
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Grants Management Officer

17 Data Collection No Change
Outreach & Awareness Intern 4 Data Collection No Change
Outreach & Awareness Manager 6 Data Collection No Change
Outreach & Awareness Specialist 1 14 Data Collection No Change
Outreach & Awareness Specialist 2 13 Data Collection No Change
Outreach & Awareness Specialist 3 7 Data Collection No Change
Outreach & Awareness Specialist 4 5 Data Collection No Change
Policy & Research Outreach Specialist 4 Data Collection No Change
Project Coordinator 2 Data Collection No Change
Project Management Director 7 Data Collection No Change
Project Manager 1 48 Data Collection No Change
Project Manager 2 5 Data Collection No Change
Project Manager 4 1 Data Collection No Change
Provider Relations Manager 3 Data Collection No Change
State & Local Program Director 9 Data Collection No Change
Compliance Coordinator 1 Technical Assistance No Change
Program Coordinator 21 Technical Assistance No Change
Research & GIS Analyst 1 Technical Assistance No Change
Research Analyst 1 14 Technical Assistance No Change
Research Analyst 2 3 Technical Assistance No Change
Research Analyst 3 1 Technical Assistance No Change
Research Manager 21 Technical Assistance No Change
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Add

Row

Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

11b. Describe any challenges encountered with vendors or subrecipients.
There have been no challenges encountered with vendors.

Within the Q3 2012 Performance Progress Report (PPR), Connect Alaska presented two sub-recipient organizations in the Subcontracts Table totaling $233,684. Per clarification received by the
National Telecommunication and Information Administration's (NTIA) State Broadband Initiatives' (SBI) program office, funds designated for sub-awards should be classified and included within the
"Other" budget category. As a result of this clarification, Connect Alaska has removed the two sub-recipients from the Subcontracts Table in the Q4 2012 PPR (above) causing a variance in the
federal funds awarded between the subcontracts table and the subcontracts line item on the Budget Worksheet of $233,684.

Name Subcontract Purpose ISF;EZd I(E::enct:tig(ti Start Date End Date FJr?(tjzl :ﬁg?:é d FTu(;t(?ls hﬂf:;?g d (Exarzr(isctjzrt]g ((;/?)I'T\es:tii?)r;e;jS
(YIN) | (YIN) p )
Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 08/31/2013 93,510 0 Data Collection 20
= |
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 08/31/2013 383,317 0 Technical Assistance 80
ETS Contract Labor Data Collection No Yes 06/01/2010 05/31/2015 180,021 158,704 Data Collection 100
GIS Consultants Data Collection Yes Yes 06/01/2010 05/31/2015 15,462 0 Data Collection 100
Legal Consultants Data Collection No Yes 06/01/2010 05/31/2015 30,690 21,170 Data Collection
Legal Consultants Technical Assistance No Yes 06/01/2010 05/31/2015 29,833 14,917 Technical Assistance
Reed Systems Technical Assistance No Yes 03/27/2012 12/01/2012 60,000 0 Technical Assistance
Hosting Data Collection No No 06/01/2010 05/31/2015 38,683 0 Data Collection
Various Technical Assistance No No 06/01/2010 05/31/2015 17,508 0 Technical Assistance
Various Data Collection No No 06/01/2010 05/31/2015 13,310 0 Data Collection
State of Alaska Technical Assistance No No 06/01/2010 05/31/2015 206,316 125,000 Technical Assistance 29
State of Alaska Application Usage and| No No 06/01/2010 05/31/2015 500,000 0 Application Usage an 71
Add Row Remove Row
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The actual funds expended sections of the Budget Worksheet and the associated project attachments have been revised with the cumulative federal and non-federal expenditures for these sub-
recipients having been removed from the “Subcontracts” category and included in the “Other” category. The amount reclassified totals $194,839 in federal funds and $0 in non-federal funds. The

budget for these sub-awards currently remains in the "Subcontracts" category. Program staff intends to submit a budget modification request in 2013 to formally amend the budget. Upon approval
of the budget modification, the sub-award budget will be properly reflected in the Budget Worksheet and associated project attachments in the “Other” category.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $1,661,362 $113,635 $1,774,997 $847,640 $914 $848,554
Personnel Fringe Benefits $356,364 $24,513 $380,877 $178,641 $196 $178,837
Travel $436,598 $0 $436,598 $136,024 $583 $136,607
Equipment $132,432 $0 $132,432 $81,602 $0 $81,602
Materials / Supplies $47,610 $0 $47,610 $42,737 $0 $42,737
Subcontracts Total $1,802,334 $319,791 $2,122,125 $430,331 $129,343 $559,674
Construction $0 $0 $0 $0 $0 $0
Other $201,988 $1,110,343 $1,312,331 $269,497 $721,780 $991,277
Total Direct Costs $4,638,688 $1,568,282 $6,206,970 $1,986,472 $852,816 $2,839,288
Total Indirect Costs $1,739,510 $30,000 $1,769,510 $837,231 $1,257 $838,488
Total Costs $6,378,198 $1,598,282 $7,976,480 $2,823,703 $854,073 $3,677,776
% of Total 80 20 100 77 23 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following:

- Interactive Map: $2,985

- Computers & software : $161

Purchases reclassified from prior quarter:
- Interactive Map : $3,483
- Computers & Software : ($3,483)

Hardware/Software purchases for the project to date include the following:

- Interactive Map : $70,104

- ArcInfo/ArcGIS Software : $4,160

- Computers & Software : $22,452

- Speed Test : $5,476

- Google Earth Pro : $585

- Multiple dedicated storage servers and backup replication solution : $1,975

In the Q3 2012 Performance Progress Report, Connect Alaska reported costs for the program's interactive map (My ConnectView) under the "Computers & Software" category. This is being
reclassified as noted above in the "Purchases reclassified from prior quarter" section.
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13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,

computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.
These items will only be purchased if necessary for the successful completion of the project.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

270-781-4320

Bernie Bogle

15d. Email Address
Grants Management Officer

bbogle@connectednation.org

15b. Signature of Authorized Certifying Official 15e. Date Report Submitted

(MM/DD/YYYY)

Submitted Electronically 01-30-2013
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