U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
06-50-M09001

4. Report Date (MM/DD/YYYY)
10-10-2013

1. Recipient Name

CA Public Utilities Commission

6. Reporting Period End Date:
09-30-2013

3. Street Address

505 Van Ness Avenue,

5. City, State, Zip Code
San Francisco, CA 94102

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

10-01-2009

7b. End Date: (MM/DD/YYYY)

09-30-2014

N/A

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection, Integration, Verification, Display 4,816,271 3,012,299 63%
2 Capacity Building N/A 914,933 153,294 17%
3 Technical Assistance N/A 299,038 95,341 32%
4 Application Usage and Development Wireless Application Development 1,539,062 977,825 64%
5 Ownership and Adoption Computer Ownership/Native Lands 412,000 292,130 71%
6 N/A
$7,981,304 $4,530,889 57%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Assistant Information Systems Analyst 100 Data Collection No Change
Assistant Information Systems Analyst 100 Data Collection No Change
AU B AT 100 Capacity Building No Change
Public Utilities Analyst | 100 Technical Assistance No Change
Public Utilities Analyst | 100 Data Collection No Change
Research Analyst (GIS) 100 Data Collection No Change
Research Analyst (GIS) 100 Data Collection No Change
Office Technician (Typing) 100 Data Collection No Change
Grant Administrator 32 Data Collection No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

N/A

11b. Describe any challenges encountered with vendors or subrecipients.

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(YIN) (YIN)
California State University (CSU),
Chico Research Foundation Data Collection No Yes 04/01/2010 10/01/2014 1,362,927 50,000 Data Collection 73
(Chico)
CSU Chico Application Usage and| No Yes 04/01/2010 10/01/2014 500,000 Application Usage 65
CSU Chico . . .
Ownership and Adopti No Yes 04/01/2010 10/01/2014 549,313 Ownership and Adop 98
CSU Monterey Bay Application Usage and| No Yes 04/01/2010 10/01/2014 674,273 Application Developm 65
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,009,215 $1,076,831 $3,086,046 $790,094 $733,892 $1,523,986
Personnel Fringe Benefits $572,770 $352,506 $925,276 $244,694 $263,716 $508,410
Travel $190,910 $0 $190,910 $42,579 $0 $42,579
Equipment $1,757,819 $62,501 $1,820,320 $1,158,343 $62,501 $1,220,844
Materials / Supplies $9,656 $0 $9,656 $1,177 $0 $1,177
Subcontracts Total $3,086,513 $50,000 $3,136,513 $2,225,436 $0 $2,225,436
Construction $0 $0 $0 $0 $0 $0
Other $190,220 $461,212 $651,432 $900 $78,223 $79,123
Total Direct Costs $7,817,103 $2,003,050 $9,820,153 $4,463,223 $1,138,332 $5,601,555
Total Indirect Costs $164,201 $0 $164,201 $67,666 $0 $67,666
Total Costs $7,981,304 $2,003,050 $9,984,354 $4,530,889 $1,138,332 $5,669,221
% of Total 80 20 100 80 20 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

Computer Upgrades for broadband mapping, mobile device upgrades (smartphones and data cards) for mobile field testing, Cloud Computing (AWS) for wireless project, Power Supply
replacement for GIS computer, Land use data for EDX Signal (RF propagation software to model wireless provider coverage), Apple Developer registration for iPhone broadband map viewer app
3rd party data subscription for broadband data validation.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

ArcGIS and SQL Server Licenses (annual maintenance), Co-location expenses (annual maintenance), Storage appliance (maintenance), New servers (to accommodate processing of large data
sets and for backup/fail-over).

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Robert Osborn 916-327-7788

15d. Email Address

Senior Analyst
robert.osborn@cpuc.ca.gov

. . o - 15e. Date Report Submitted
15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 10-30-2013
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