U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
06-50-M09001
Performance Progress Report 4. Report Date (MM/DD/YYYY)
03-14-2013
1. Recipient Name 6. Reporting Period End Date:
CA Public Utilities Commission 03-31-2013
3. Street Address
505 Van Ness Avenue,
5. City, State, Zip Code
San Francisco, CA 94102
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
10-01-2009 09-30-2014 N/A

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection, Integration, Verification, Display 4,816,271 2,560,030 53%
2 Capacity Building N/A 914,933 94,904 10%
3 Technical Assistance N/A 299,038 56,115 19%
4 Application Usage and Development Wireless Application Development 1,539,062 679,374 44%
5 Ownership and Adoption Computer Ownership/Native Lands 412,000 242,130 59%
6 N/A N/A 0 0
$7,981,304 $3,632,553 46%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Assistant Information Systems Analyst 100 Data Collection No Change
Assistant Information Systems Analyst 77 Data Collection New to Project
Public Utilities Analyst V 100 Capacity Building No Change
Public Utilities Analyst | 100 Technical Assistance No Change
Research Analyst | (GIS) 100 Data Collection No Change
Research Analyst | (GIS) 100 Data Collection No Change
Public Utilities Analyst | 63 Data Collection New to Project
Office Technician (Typing) 65 Data Collection New to Project
Grant Administrator 25 Data Collection No Change

Add Row

‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

N/A

11b. Describe any challenges encountered with vendors or subrecipients.

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(YIN) (YIN)
California State University (CSU),
g‘r'“cgo)Reseamh fetiaos Data Collection No Yes |04/01/2010 10/01/2014 1,362,927 50,000 Data Collection 56
CSU Chico Application Usage and| No Yes 04/01/2010 10/01/2014 500,000 0 Application Usage 21
CSU Chico Ownership and Adopti No Yes 04/01/2010 10/01/2014 549,313 0 Ownership and Adop 23
CSU Monterey Bay Application Usage and| No Yes 07/01/2011 10/01/2014 674,273 0 Application Developm 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,009,215 $1,076,831 $3,086,046 $562,425 $599,791 $1,162,216
Personnel Fringe Benefits $572,770 $352,506 $925,276 $168,590 $208,194 $376,784
Travel $190,910 $0 $190,910 $30,755 $0 $30,755
Equipment $1,757,819 $62,501 $1,820,320 $1,005,119 $62,501 $1,067,620
Materials / Supplies $9,656 $0 $9,656 $630 $0 $630
Subcontracts Total $3,086,513 $50,000 $3,136,513 $1,796,468 $0 $1,796,468
Construction $0 $0 $0 $0 $0 $0
Other $190,220 $461,212 $651,432 $900 $78,223 $79,123
Total Direct Costs $7,817,103 $2,003,050 $9,820,153 $3,564,887 $948,709 $4,513,596
Total Indirect Costs $164,201 $0 $164,201 $67,666 $0 $67,666
Total Costs $7,981,304 $2,003,050 $9,984,354 $3,632,553 $948,709 $4,581,262
% of Total 80 20 100 79 21 100

13. Hardware / Software

replacement.

13a. List any hardware/software purchased during this reporting period.

Amazon Web Hosting, support (15%), PowerEdge T610 Maintenance Renewal, Barracuda Load Balancer, HP Notebook, Dell PowerVault MD1200 high-capacity storage, Dell R 720 Server

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Mobile field testing: Upgrades on smartphones and USB modems used for mobile field testing, monthly data charges, netbook upgrade; Data Collection: annual software license maintenance,
Validation data set subscription fees, annual hardware support and maintenance, USGS land use data set for wireless propagation validation.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Robert Osborn 916-327-7788

15d. Email Address

Senior Analyst
robert.osborn@cpuc.ca.gov

. . o - 15e. Date Report Submitted
15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 04-26-2013
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