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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

11-50-M09011

 4. Report Date (MM/DD/YYYY)

04-09-2014

  1. Recipient Name

District of Columbia OCTO

8. Designated Entity on Behalf of:

District of Columbia

  3. Street Address

200 I Street SE, 5th Floor,

  5. City, State, Zip Code
Washington, DC 200033317  

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
10-01-2009

 6. Reporting Period End Date:

03-31-2014

  7b.  End Date: (MM/DD/YYYY)

09-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Mapping and Data Collection 2,170,816 1,814,431 84%

2 Technical Assistance Technical Assistance 1,479,600 937,318 63%

3 Application Usage and Development Application Content and Usage Enhancements 391,400 297,550 76%

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$4,041,816 $3,049,299 75%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
 
Project is fully staffed. 
Match time is tracked in a system where hours worked are reported by the individuals, reviewed and approved by grant management, and valued at the employee's hourly salary rate. 
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Geospatial Information Specialist 85 Data Collection No Change

Geospatial Information Specialist 72 Data Collection No Change

Carrier Liaison 25 Data Collection No Change

Inter-Governmental Coordination, Outreach 90 Technical Assistance No Change

Communications 30 Technical Assistance No Change

Community Outreach, Events 90 Technical Assistance No Change

Graphic Design, Media 63 Technical Assistance No Change

Sub-Grant Administrator 61 Technical Assistance No Change

Grant Administrator, Reporting 3 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Optimal Solutions and Technology Data Collection Yes Yes 03/22/2010 09/30/2014 1,074,578 0 Data Collection 56

Applied Geographics, In. Data Collection Yes Yes 04/01/2011 09/30/2014 247,800 0 Data Collection 100

Environmental Systems 
Research, Inc. Data Collection No Yes 10/01/2010 09/30/2014 150,236 0 Data Collection 100

Brand Communications Data Collection No Yes 10/01/2010 09/30/2014 97,800 0 Data Collection 100

District of Columbia Public 
Service Commission (DC PSC) Data Collection No Yes 02/02/2010 09/30/2014 182,395 0 Data Collection 100

Various Vendors < $25K Data Collection Yes Yes 10/01/2010 09/30/2014 38,978 29,982 Data Collection 100

Uncommitted Funds Data Collection No No 10/01/2010 09/30/2014 73,437 25,653 Data Collection 100
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Optimal Solutions and Technology Technical Assistance Yes Yes 03/22/2010 09/30/2014 852,385 0 Technical Assistance 44

The Ad Agency Technical Assistance Yes Yes 01/02/2012 09/30/2014 39,598 0 Technical Assistance 100

Various Vendors < $25K Technical Assistance Yes Yes 10/01/2010 09/30/2014 45,335 0 Technical Assistance 100

Uncommitted Funds Technical Assistance No No 10/01/2011 09/30/2014 16,435 0 Technical Assistance 100

District of Columbia Public Library 
(DCPL) Application Usage and No Yes 06/01/2011 09/30/2014 297,550 86,958 ACUE 100

Uncommitted Funds Application Usage and No No 10/01/2011 09/30/2014 82,450 6,042 ACUE 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

This quarter, no new issues or challenges with vendors or sub-recipients.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $144,505  $637,394  $781,899  $0  $557,355  $557,355 

  Personnel Fringe Benefits  $31,791  $90,088  $121,879  $0  $101,744  $101,744 

  Travel  $0  $0  $0  $0  $0  $0 

  Equipment  $206,247  $158,000  $364,247  $16,526  $16,750  $33,276 

  Materials / Supplies  $125,000  $0  $125,000  $6,118  $0  $6,118 

  Subcontracts Total  $3,198,977  $148,635  $3,347,612  $3,026,655  $195,063  $3,221,718 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $265,340  $310,419  $575,759  $0  $229,689  $229,689 

  Total Direct Costs  $3,971,860  $1,344,536  $5,316,396  $3,049,299  $1,100,601  $4,149,900 

  Total Indirect Costs  $69,956  $0  $69,956  $0  $0  $0 

  Total Costs  $4,041,816  $1,344,536  $5,386,352  $3,049,299  $1,100,601  $4,149,900 

  % of Total 75 25 100 73 27 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

None.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Joseph  Carella

  15c.  Telephone 
            (area code, number, and extension)

2027153743  

BTOP Program Consultant
  15d.  Email Address

joe.carella@dc.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

04-26-2014


