

U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number

11-50-M09011

4. Report Date (MM/DD/YYYY)

01-02-2015

1. Recipient Name

District of Columbia OCTO

6. Reporting Period End Date:

12-31-2014

3. Street Address

200 I Street SE, 5th Floor,

5. City, State, Zip Code

Washington, DC 200033317

**7a. Project / Grant Period
Start Date: (MM/DD/YYYY)**

10-01-2009

7b. End Date: (MM/DD/YYYY)

01-31-2015

8. Designated Entity on Behalf of:

District of Columbia

9. List the individual projects in your approved project plan

	Project Type (Data Collection, Capacity Building, Technical Assistance, etc.)	Project Name (if different from Project Type)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding amount expended
1	Data Collection	Mapping and Data Collection	1,969,531	1,966,993	100%
2	Technical Assistance	Technical Assistance	1,434,392	1,375,846	96%
3	Application Usage and Development	Application Content and Usage Enhancement	297,550	297,550	100%
4	N/A	N/A	0	0	
5	N/A	N/A	0	0	
6	N/A	N/A	0	0	
			\$3,701,473	\$3,640,389	98%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Project is fully staffed.

Match time is tracked in a system where hours worked are reported by the individuals, reviewed and approved by supervisors and grant management, and valued at the employee's hourly salary rate.

10b. Staffing Table									
Job Title				FTE %	Project(s) Assigned		Change		
Carrier Liaison				2	Data Collection		No Change		
Community Outreach, Events				66	Technical Assistance		No Change		
Graphic Design, Media				62	Technical Assistance		No Change		
Event Planning, Coordination				86	Technical Assistance		No Change		
Grant Administrator, Reporting				24	Technical Assistance		No Change		
				Add Row		Remove Row			
11. Subcontracts									
11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)									
Name	Subcontract Purpose	RFP Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned (Example: Data Collection 75)	
Optimal Solutions and Technology	Data Collection	Yes	Yes	03/22/2010	09/30/2015	1,219,076	0	Data Collection	52
Applied Geographics, Inc.	Data Collection	Yes	Yes	04/01/2011	09/30/2015	247,800	0	Data Collection	100
Environmental Systems Research, Inc.	Data Collection	No	Yes	10/01/2010	09/30/2015	150,236	0	Data Collection	100
Brand Communications	Data Collection	No	Yes	10/01/2010	09/30/2015	97,800	0	Data Collection	100
District of Columbia Public Service Commission (DC PSC)	Data Collection	No	Yes	02/02/2010	09/30/2015	190,459	0	Data Collection	100
Various Vendors < \$25K Federal Spend	Data Collection	Yes	Yes	10/01/2010	09/30/2015	38,980	91,515	Data Collection	100
Optimal Solutions and Technology	Technical Assistance	Yes	Yes	03/22/2010	09/30/2015	1,131,100	0	Technical Assistance	48
J&G Consultants, LLC	Technical Assistance	Yes	Yes	05/30/2014	09/30/2015	82,139	0	Technical Assistance	100
The Ad Agency	Technical Assistance	Yes	Yes	01/02/2012	09/30/2015	39,598	0	Technical Assistance	100
The Aquiline Group	Technical Assistance	Yes	Yes	03/14/2014	09/30/2015	63,724	0	Technical Assistance	100

Various Vendors < \$25K Federal Spend	Technical Assistance	Yes	Yes	10/01/2010	09/30/2015	59,285	48,656	Technical Assistance	100
District of Columbia Public Library (DCPL)	Application Usage and	No	Yes	06/01/2010	09/30/2015	297,550	86,958	ACUE	100

Add Row

Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

This quarter, no new issues or challenges with vendors or sub-recipients.

12. Budget worksheet						
Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element	Federal Funds Awarded	Approved Matching Funds	Total Budget	Federal Funds Expended	Approved Matching Funds Expended	Total Funds Expended
Personnel Salaries	\$0	\$609,353	\$609,353	\$0	\$609,353	\$609,353
Personnel Fringe Benefits	\$0	\$112,394	\$112,394	\$0	\$112,394	\$112,394
Travel	\$0	\$0	\$0	\$0	\$0	\$0
Equipment	\$16,526	\$21,775	\$38,301	\$0	\$20,100	\$20,100
Materials / Supplies	\$6,118	\$0	\$6,118	\$22,641	\$0	\$22,641
Subcontracts Total	\$3,668,829	\$242,641	\$3,911,470	\$3,617,748	\$227,129	\$3,844,877
Construction	\$0	\$0	\$0	\$0	\$0	\$0
Other	\$10,000	\$264,000	\$274,000	\$0	\$253,689	\$253,689
Total Direct Costs	\$3,701,473	\$1,250,163	\$4,951,636	\$3,640,389	\$1,222,665	\$4,863,054
Total Indirect Costs	\$0	\$0	\$0	\$0	\$0	\$0
Total Costs	\$3,701,473	\$1,250,163	\$4,951,636	\$3,640,389	\$1,222,665	\$4,863,054
% of Total	75	25	100	75	25	100

13. Hardware / Software
13a. List any hardware/software purchased during this reporting period. None.
13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased. N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose set forth in the award documents.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Joseph Carella

BTOP Program Consultant

15c. Telephone
(area code, number, and extension)

2027153743

15d. Email Address

joe.carella@dc.gov

15b. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

02-12-2015