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Q4-2012 Arizona  
Supplemental Answers Document 

 
This attachment to our Q4 PPR details progress made against all goals, objectives, and milestones 
detailed in the approved Project Plan. Included is a description of each major activity / milestone planned 
for completion and current status. Red indicates modified wording in project goals, objectives or milestones. 
 

Task 
Year 3, Q4 (Oct 1 – Dec 31, 2012) 
Primary Milestone(s) 

Complete 
By 

Q4 
Response 

Corresponding Primary Activities 

Capacity Building       

1.1 
Continuously Update activities related 
to Digital Arizona Council (DAC) 

Ongoing 
Current as of 

Q4 

Maintain schedule & activities related to 
Digital Arizona Council (DAC) including 
various Task Groups. 

1.2 

Strategic Plan - Work includes use of 
data from the mapping project to create 
and maintain a Statewide Strategic and 
Tactical Broadband plan, with emphasis 
on Broadband deficit areas of the State. 

Ongoing 
Current as of 

Q4 

The Strategic Plan was completed in Q4. 
The plan was communicated with each 
region of the State via the Digital AZ portal 
www.digitalaz.gov  and DAC Council 
presentations and ASET Sponsored AZ 
Digital Summit (discussed below). We will 
continue to communicate updates and 
changes to the Plan as it evolves (NOTE: as 
of this reporting, the plan is being updated to 
include “Alternate Viewpoints” as expressed 
to us by COX and the AZ-New Mexico Cable 
Communication Association by way of official 
letter. The updated plan versions will be 
posted to the Digital AZ portal by Feb. 7th, 
2013 AZ Broadband Strategic Plan ). The Digital 
Arizona Council (DAC) was presented with 
the final DRAFT version during its November 
8th 2012 council meeting. The council 
decided not to conduct an “Approval” vote at 
that time and requested the above 
mentioned modifications. Three versions will 
continue to stand in DRAFT form until the 
Council decides to adopt or approve, (1) a 
full unabridged version, (2) a condensed 
version, and (3) an executive summary 
version.  
 
We have closely supervised, monitored and 
validated ongoing contract work related to 
the Strategic Plan and updated versions 
throughout its several iterations. The DAC 
and ASET continue to maintain partnerships 
with the AZ Department of Transportation 
(ADOT) and the AZ Department of Education 
(ADE) to pursue the vision of Digital Arizona 
Highways SB1402. We have also garnered 
support from the Governor’s Office and the 
AZ Department of Education, specifically 
regarding the education initiatives related to 
a statewide digital capacity infrastructure 
improvement initiative. These conversations 

http://www.digitalaz.gov/
http://www.digitalarizona.gov/Digital_Arizona_Council/Strategy.html
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Task 
Year 3, Q4 (Oct 1 – Dec 31, 2012) 
Primary Milestone(s) 

Complete 
By 

Q4 
Response 

Corresponding Primary Activities 

will continue into Q1 2013, more details will 
follow. The Council (supported by ASET) 
continues to explore multiple public and 
private funding opportunities to enable the 
build-out of conduit infrastructure statewide. 
We have received much interest especially 
from infrastructure contracting firms based 
out-of-state. 

1.2 

ASET Team and Digital Arizona Council 
(DAC) Task Group Formalize and 
Maintain a Statewide Digital Arizona 
Broadband Plan  

Ongoing 
Current as of 

Q4 

DAC Task Group members are finalized the 
DRAFT version of the Statewide Strategic 
Broadband Plan, which was presented to the 
DAC for review during its Nov 8th, 2012 
meeting. The continued coordination and 
feedback between regions of the state and 
the DRAFT version of the Strategic Plan will 
be coordinated through the DAC and 
DigitalAZ.gov.  
 
The first release of the Statewide Digital 
Arizona Strategic Plan was reviewed by the 
Council and published on the AZ Broadband 
Web Portal early Q4 2012. ASET and the 
Council will continue to periodically update 
the plan and send the updates to other 
Stakeholders. Current versions of the plan 
will be available to the public at 
www.digitalaz.gov.   

1.3 

Capacity Building - continuous use of 
Broadband Team, including Staff 
support of DAC and to actualize 
Contracts for Broadband Policy work. 
As part of Capacity Building, Broadband 
Team definitions and Various Tasks to 
accomplish and support ASET's 
Broadband Requirements. Tasks will be 
performed and accounted for with 
Allocations for Capacity Building 

Recurring 
Current as of 

Q4 

To date, we have facilitated 35 Task Group 
meetings with over 70 members from regions 
of the state participating across the 
categories of Health, Education, Policy, 
Economic Development, Strategic Plan and 
Provider Issues. The DAC held its 6th public 
meeting in Q4.  
 
During this meeting, the DRAFT Strategic 
Plan was presented, discussed and digested. 
The DAC members decided rather than 
approve the plan by vote during the meeting, 
they would like to have a few additions or 
changes made to the plan. As a result, the 
updated plan will be presented to the DAC 
during the February 7th 2013 meeting. This 
version will include the “Alternate Viewpoints” 
section documenting the views of COX and 
the AZ-New Mexico Cable Communication 
Association. 
 
On a policy and facilitation basis and as part 
of SB1402, Digital Arizona project 
stakeholders continue to communicate with 
out-of-state funding sources on a potential 
project to connect the City of Payson back to 
the Phoenix area with high capacity 

http://www.digitalaz.gov/
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Task 
Year 3, Q4 (Oct 1 – Dec 31, 2012) 
Primary Milestone(s) 

Complete 
By 

Q4 
Response 

Corresponding Primary Activities 

broadband backhaul connectivity through the 
laying of conduit facilitated by this recently 
passed AZ legislation. 
 
In addition, the ASET Broadband Team’s 
Leadership Activities continue to include 
Manager Meetings, Budget Approval, 
Broadband Team Management (Personnel 
Review, Policy etc.), planning and logistics 
for DAC meetings including the creation and 
maintenance of materials including a new 
brochure, posting and distribution of DAC 
minutes and materials on www.digitalaz.gov, 
state agency coordination with ADOT, 
Department of Education, and all agency 
CIOs, including coordination with E-Rate with 
Broadband Plans which includes the 
updating of content on the Digital AZ 
website. Additionally, the project team 
continues to work on our contractor outreach 
efforts to the rural Councils of Government 
(COGs) including rural municipal 
governments and large-scale fiber 
construction contractors. 
 
ASET and DAC supported the efforts of 
Arizona Telecom & Information Council 
(ATIC) regarding legislation to create the AZ 
Broadband Infrastructure Office. This plan 
has been slightly modified as reported 
previously. We are now exploring the 
potentiality of a public-private partnership 
(PPP) formation as a structure to create a 
public/private stand-alone Office to support 
the long term sustainability of our efforts well 
past the federal grant expiration date. This 
PPP would be supported by alternate funding 
mechanisms described in other areas of this 
report.  

2.0 

ASET Team supports Task Groups - 
These Task groups of Digital Arizona 
Council (DAC) target various aspects of 
Broadband Policy and issues and work 
to eliminate barriers or improve the 
likelihood that Broadband Infrastructure 
may be more easily deployed  

Ongoing 
Current as of 

Q4 

With the passage and signing into law of 
SB1402 – Digital Arizona Highways Act, we 
continue to implement opportunities that the 
new law affords, and are creating a 
framework wherein the activities enabled by 
this legislation will be managed. 

2.0 

Ongoing Contractor work includes work 
on barriers to Broadband development 
in Arizona such as state and local 
government policies and regulations, 
Right of Way permitting, state and local 
tax issues. Digital Arizona Council 
(DAC) will identify legislative or 
regulatory changes to eliminate or 

Ongoing 
Current as of 

Q4 

Our ROW study contractor continues to 
provide policy recommendations. These 
recommendations are the basis of 
discussions with broadband stakeholders 
throughout the state. 
 
We continue to develop economic and 
deployment modeling tools based on 

http://www.digitalaz.gov/
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Year 3, Q4 (Oct 1 – Dec 31, 2012) 
Primary Milestone(s) 

Complete 
By 

Q4 
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Corresponding Primary Activities 

mitigate barriers.  capabilities developed in-house in concert 
with our state land GIS resources, our 
contractors and the Microsoft provided 
models mentioned in previous quarterly 
reports. We believe these tools now 
integrated with our state broadband map 
during Q4, will add significant value to the 
strategic work of the Digital Arizona Program, 
ATIC, and ATII. We have the opportunity to 
use these tools with communities statewide 
to help them understand the benefits of 
digital inclusion at local levels.  

2.0 

ASET team provides continuous 
support for the discovery or 
maintenance of policies (i.e., Right of 
Way) documentation to further the 
cause of Infrastructure deployment. 

Recurring 
Current as of 

Q4 

We have developed an updated detailed 
planning, staging and scheduling tool labeled 
the “Prioritization Matrix”. This tool supports 
evaluation and assists in determining 
prioritization of the future statewide conduit 
build out initiatives and the proper 
sequencing and staging these initiatives 
under the SB1402 framework. This updated 
decision matrix assists the decision making 
process by focusing on 87 road segments 
rather than individual communities as the 
basis for evaluation on both empirical (data 
driven) and qualitative levels.  
 
Within the high level objectives, 9 key 
priorities are identified to assist the gathering 
of vital information within over 59 key data 
elements. The resulting informative picture 
will assist in determining a “staged” build out 
approach.  
 
We attached a copy of the tool to our Q3 
PPR submission. 

3.0 

Rural/Tribal Economic Development 
and Tribal Broadband Task Group 
Support Actives - define needs and 
promote solutions for Broadband in 
Rural areas, especially with Economic 
Development and Business Groups 
who have unique needs. 

Multiple 
Recurring 
Meetings 

Continuing 

We continue to reduce some of the physical 
on-site meetings in favor of a comprehensive 
outreach by utilizing our web-portal and 
remote conferencing that have proven to be 
extremely effective in stimulating interactions 
and discussions around broadband adoption 
and rural infrastructure build out throughout 
the State.  
 
We have an active rural outreach task group. 
We continue supporting the work of Task 
Groups in two non-profit entities (ATIC, ATII) 
that are working on Broadband related rural 
economic development (Strategic Plan, 
Event Planning). These activities include the 
planning for four regional summits in addition 
to one already completed statewide Summit 
held on November 13, 2012. This summit 
was titled Arizona’s Digital Connections 
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Year 3, Q4 (Oct 1 – Dec 31, 2012) 
Primary Milestone(s) 

Complete 
By 

Q4 
Response 

Corresponding Primary Activities 

Summit 2012. It was held at the Mesa 
Convention Center and attended by local 
government officials, stakeholders, and 
industry experts.  
 
Additionally, we are conducting outreach to 
Tribal and rural communities via a 
combination of formal meetings such as the 
Tribal Telecomm Conference, February 11-
13 and through region specific web content 
at www.digitalaz.gov . Our policy advisor will 
be a panelist at this event. 

3.0 

ASET team to provide continuous 
support and Outreach to Digital Arizona 
Council (DAC) Task Group activity - 
including Outreach to Economic 
Development, Tribal, and Rural 
Business Development groups, to 
promulgate best practices and policies 
to the local level and align local and 
State Strategies. 

Recurring 
Current as of 

Q4 

The ASET team continues to attend, lead or 
coordinate forums and educational events 
geared to remote areas. We have given 
informational and educational presentations 
to rural and metro Councils of Government 
(MAG, CAAG, NACOG, WACOG, and 
SEAGO-area stakeholders) as well as 
actively participated in ATIC board meetings. 
We participated in the AZ Ready Council 
meeting in Oct. We also met with the 
Governor’s chief of Staff to discuss the 
Digital Arizona Project SB1402 legislation in 
conjunction with an in person meeting with a 
National Middle Mile fiber 
contractor/operator. This meeting and 
introduction also included the Director of the 
AZ Department of Transportation and his 
Deputy, the State CIO and his Deputy as well 
as project staff. 
 
These discussions have developed into 
strong relationships as we move to 
implement SB1402 and specifically the 
coordination of a privately funded proposed 
physical infrastructure build out from Phoenix 
to the Nevada border.  

4.0 

Intergovernmental Broadband & 
Economic Development Task Groups - 
These Task Groups may coordinate 
intergovernmental Broadband needs, 
including Counties, Cities, Towns, and 
School Districts as they work toward 
funding Broadband in their jurisdictions. 

Recurring Current 

We continue physical and virtual visits with 
county officials and technical personnel. As 
noted above, we are focusing our efforts on 
the rural Councils of Government (COGs) as 
a centralized coordination point for this 
outreach effort. These organizations continue 
to be effective in reaching further into the 
depths of rural Arizona also deepening our 
relationship with ADOT at the regional level. 
3 of the 4 rural COGs continue to support 
and champion our community outreach 
efforts. The county managers in the fourth 
rural COG area are directly supporting our 
activities. These relationships established the 
firm foundation needed to implement our 
Technical Assistance and Local Planning 

http://www.digitalaz.gov/


12Q4_Project Attachment_Supplemental_Answers_Document_AZ  6      

 

Task 
Year 3, Q4 (Oct 1 – Dec 31, 2012) 
Primary Milestone(s) 

Complete 
By 

Q4 
Response 

Corresponding Primary Activities 

efforts which will be discussed in a later 
section. 
 
Conversations continue with stakeholder 
groups like the Arizona Telecommunications 
and information Council (ATIC). ATIC 
aggressively assisted with our outreach 
efforts. Additionally, the Arizona Department 
of Education continues to support our plan to 
get high capacity broadband into rural 
Arizona in support of their education reform 
plan which is highly broadband dependent. 
The Governor’s Office has joined this 
discussion and is working closely with ADE 
and our team continuing our statewide 
coordination approach to facilitate the 
broadband capacity goals required to 
improve education, curricula, testing, and 
reporting processes, specifically the 
implementation of “Common Core 
Assessment”. 

5.0 

Impact regional and National Policy: 
Support Personnel costs associated 
with outreach activities to various US 
regional and National professional 
Stakeholder Communities as required, 
to facilitate partnerships in Policy 
solutions, Broadband projects, and 
dissemination of Best Practices. 

Multiple 
Recurring 
Meetings 

Current 

Our additional outreach efforts at the federal 
level and with other states continue to 
include significant discussions of the value of 
combining state resources in planning the 
implementation of FirstNet in concert with 
Arizona’s SBI program. It is clear to us that in 
states with low-density rural populations with 
vast geographic areas; the sharing of 
resources for the implementation of both 
programs is an absolute necessity. We 
continue the process of merging much of the 
planning and outreach efforts as these efforts 
reach the same rural audiences along the 
same rural highways and require agreement 
and support from the same rural decision 
makers.  
 
We continue to believe that the eventual 
building of the required networks for both 
FirstNet and general expansion of broadband 
capacity can benefit enormously from 
sharing these resources as they are built and 
the impact of SB1402. 

Technical Assistance Project       

6.0 

The following are Institutional (non-
State) and Local providers of 
Broadband technical support. Dollars 
will be pass thru from ASET to these 
institutions. Matching is illustrated here 
as being from "Travel". Matching could 
also be from local Personnel allocations 
or from Other (Cash, local Contracts, 

Ongoing Current 

As discussed in previous reports, the use of 
letters of agreement for our TA contracts has 
proven to be very effective. 
 
We continue overseeing the ongoing 
management of the TA program to the 4 rural 
COGs (NACOG, WACOG, CAAG, and 
SEAGO). The first two agreements were 
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Task 
Year 3, Q4 (Oct 1 – Dec 31, 2012) 
Primary Milestone(s) 

Complete 
By 

Q4 
Response 

Corresponding Primary Activities 

etc.). ASET will also provide pass thru 
value from its "Matching" in-kind 
sources. 

awarded in Q4 and consultants were 
identified by the respective COGs to assist in 
the Technical Assistance work. We had 
many conversations with the COGs and their 
identified consultants regarding effective 
choice of deliverables and measures of 
success relating to those deliverables. 
 
Our two legal intern-level data analysts 
continue to facilitate data gathering related to 
decision matrix ROW availability and 
planning requirements, including project 
prioritization, stakeholder/community entity 
research, impact reporting, and other 
required project data analysis. They are 
currently assigned workstations located 
within the Right of Way department at the AZ 
Department of Transportation (ADOT). Both 
ASET and ADOT will ultimately benefit from 
this research as we prioritize implementation 
of SB1402.  

6.0 

Implement multiple community 
broadband planning tools, design of 
sustainable governance & funding 
models, SB1402 implementation with 
third parties 

Ongoing Current 

As mentioned previously, the ASET team, 
GIS team at ASLD, ATIC, and our 
contractors have developed a constellation of 
planning tools accessible through our 
mapping portal including video tutorials on 
their use. These tools are already being put 
to early use by the rural planning committees 
that the COGs have stood-up as a result of 
the Technical Assistance program. They will 
be used extensively in regional and local 
community capacity planning and technical 
assistance work to be performed by the 
consultants and the Digital Arizona team for 
both planning local and statewide programs. 
 
As mentioned previously in this report 
preliminary conversations have begun with 
third parties about the establishment and 
funding of a Public-Private Partnership (PPP) 
as a long term home for the Digital Arizona 
program. 

6.0 

Technical Assistance for Local 
Communities. Via Letters of Agreement 
they will supply matching dollars as 
their portion (ASET to manage portfolio 
of Contracts) 

Ongoing 
Continuing 

to Q4 

The ATI Institute continues to manage the 
Technical Assistance (TA) process under 
direction of ASET.  
 
Examples of the TA and LRP Letters of 
Agreements and Exhibits were attached to 
Q3’s PPR. 

Local Planning Project       
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Year 3, Q4 (Oct 1 – Dec 31, 2012) 
Primary Milestone(s) 

Complete 
By 

Q4 
Response 

Corresponding Primary Activities 

7.0 

Implementation of detailed broadband 
use case and demand aggregation 
analysis in selected rural communities 
and other associated tasks 

Ongoing 
Current as of 

Q4 

We have been actively recommending and 
supporting rural broadband committees to 
engage local education, healthcare, public 
safety, and economic development 
professionals in arriving at jointly created 
solution for aggregating local demand as a 
principle method for driving an increase in 
broadband capacity in their communities. 

7.0 

Implement detailed decision support 
MATRIX for determining prioritization of 
SB1402 (AZ Digital Highways Act of 
2012) rollout options and other 
associated tasks 

Ongoing 
Current as of 

Q4 

The Prioritization Matrix tool described 
previously in this report supports evaluation 
and assists in determining prioritization of the 
future statewide conduit build out initiatives 
and the proper sequencing and staging these 
initiatives under the SB1402 framework.  
 
We attached a copy of the tool to our Q3 
PPR submission. 

7.0. 

ASET will Manage a program of Local 
Broadband Planning funding to Local 
communities and Stakeholder groups. 
Matching will be provided by recipients. 
Total funds to pass through to local 
recipients will equal up to 250k through 
years 3-5. 

Ongoing 
Current as of 

Q4 

Through our Outreach contractors, ASET 
identified several recipients (COGs) and 
related community entities within those 
COGs, for local planning fund contracts to 
support local capacity building. The three 
agreements executed during Q3 are now 
being implemented in Q4. Each award was 
for $30,000 for a total of $90,000 across the 
3 COGs. It is anticipated that a similar 
$30,000 award will be allocated directly to 
the county managers within the Southeastern 
Arizona Government Organization (SEAGO) 
region, which will complete equal distribution 
of the funds across the four rural COGs. 
 
We expect to see deliverable associated with 
these executed agreements during Q1 2013. 
 
Examples of the LRP and TA Letters of 
Agreements and Exhibits were attached to 
our Q3 2012 PPR. 

Mapping Task       

3.2 
Update and Deliver Broadband and 
Community Anchor Databases. 

Ongoing Current 

We continue to track Broadband services by 
Community Anchor Institutions in the State 
and the actual speeds and costs of their 
Broadband services. For Arizona we have 
expanded the definition of CAI to include a 
significant number of commercial institutions 
which either have a significant broadband 
demand, or provide Wi-Fi or other internet 
access to the public.  

3.3 

Update the Arizona Broadband Map 
(including community economic and 
census data for purposes of community 
broadband planning). 

Ongoing Current 

We are continuously updating the Arizona 
Map with additional actual measured 
Broadband speed performance data for both 
fixed location services and mobile services.  
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Year 3, Q4 (Oct 1 – Dec 31, 2012) 
Primary Milestone(s) 

Complete 
By 

Q4 
Response 

Corresponding Primary Activities 

Our Arizona specific speed test functionality 
will be fully operational along with a detailed 
voluntary survey in Q1. Technical 
implementation delays precluded us from 
standing up the speed test as planned in Q4.  
 
We have partnered with the Arizona State 
Lottery and the AZ Department of Education 
to assist in expanding the scope and reach of 
the Speed test across the State. The Lottery 
website receives multiple-millions of hits to 
its home page on a weekly basis. The Lottery 
Director has agreed to post a link to the AZ 
Speed Test on the Lottery Home Page 
across the top banner in one of the most 
prominent positions allowing for easy 
recognition. The AZ Department of Education 
will use emails and web links to solicit all 
state education personnel and their friends 
and family to take the AZ speed test.  
 
In addition, we have received agreement 
from the State Public Information Officer 
(PIO) to advertise and invite all State 
employees to participate in the speed test 
from their homes. This invitation will be sent 
by email during Q1. 
 
We continue to improve upon the 
development of a stand alone Planning 
specific version of our State Broadband Map 
called the “Community Broadband 
Planning Map Tools”. These tools can be 
found on our Broadband Portal 
http://broadbandmap.az.gov/CommunityPlanningMap/ 
These tools are freely available to the 
general public but will prove most useful for 
planners, economic development 
organizations, and others. These tools 
continue to be updated with valuable 
datasets including demographics, 
economics, statistics, and many other 
functions which will be used by a wide array 
of planners, developers, and public/private 
stakeholders in efforts to determine factual 
representations of actual community specific 
circumstances.  
 
We continue to develop video step-by-step 
tutorials to be used as training tools for how 
users can analyze any planning scenario. 
Please view this video library by clicking 
here: http://www.youtube.com/user/ArizonaBroadband 

 

http://broadbandmap.az.gov/CommunityPlanningMap/
http://www.youtube.com/user/ArizonaBroadband
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By 

Q4 
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Corresponding Primary Activities 

 

3.4 

Maintain the Hardware, Software, 
Communications and Data 
Infrastructure to Support Processing 
and Delivery of the Arizona Broadband 
Services and Community Anchor 
Databases and the Operations of the 
Arizona Broadband Map. 

Ongoing Current 

We continue to keep the Broadband Map 
servers and software working at a high level 
of reliability. As a result of our expanded 
Broadband Map, State Specific Speed Test, 
and Website functionality, we have improved 
upon and upgraded certain database and 
server processes, including:  (1) Creation of 
a database, (2) Creation of code to match 
Ookla Speed Test Results with Survey 
Results, (3) Re-direction the DNS, (4) 
Installation of Survey Monkey on the 
AZDOA/ASET webserver. 

3.5 
ASET Y3  Phase 3 Project 
Management. 

Ongoing Current 
We continue to manage the overall Mapping, 
Capacity Building, Local Planning, and 
Addressing programs for effective results. 

Addressing Tasks       

3.6 Addressing Initiative tasks. Ongoing 
Current as of 

Q4 

The integration of existing and new address 
data into the overall mapping effort to 
improve the accuracy of the Broadband map 
data continues.  
 
We are exploring the possibility of improving 
the accuracy of our addressing data by 
blending 911 address data available to us 
with the currently available sources such as 
NAVTEC. 
 
In Arizona, TIGER files and commercially 
available data sets are accurate within major 
urban areas, but they often lack spatial 
accuracy, current road segments, or address 
attributes in many of the rural parts of the 
state. While the quality of data received from 
the providers can be problematic, the 
address data available to perform address 
matching also creates a high rate of “no 
matches” when used for geocoding 
purposes. To reduce this critical problem, the 
SCO and ADOA State 911 State Office are 
developing accurate and current street 
centerlines address ranges and (as possible) 
address point locations for Arizona’s 15 
counties. 
 
Our project is working to assure that street 
centerlines and address data, for the three 
counties that still need this data, are 
developed to meet our state 9-1-1 GIS 
standard. This standard anticipates NG911 
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By 

Q4 
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and has additional attributes which support 
AZ Broadband Mapping geocoding activities. 
A study is being conducted to assess the 
quality of existing county address data and 
determine the most cost effective 
methodology to convert and standardize 
existing county address databases for all 
county addresses. To date, a statewide, 
geocodable street network schema has been 
developed, and data has been collected, 
processed and assembled from local 9-1-1 
sources.  The appended statewide road 
network and is being evaluated for 
geocoding rates and accuracy.  This is the 
first time such a locally-based network has 
been assembled in Arizona and it will be 
used for the AZBB Spring 2013 submittal 
process. The insights gained into multi-
agency coordination, collection, pre-
processing, appending and quality control 
will be used to further develop and refine a 
sustainable workflow for maintaining 
statewide geocodable street network and 
address point files.  Earlier work has shown 
that geocoding success rates increase when 
available address data is supplemented with 
county address data for Broadband mapping 
purposes. The geocoding ‘hit’ rate should 
continue to increase as counties partner with 
the state to participate in improving Arizona 
street centerline and address data. 
 
The AZBB Address Project is repurposing an 
existing server to assist rural counties in 
hosting their address and street centerline 
data. This new secure server will allow 
counties, to contribute and access street 
centerline and address data as a backup for 
their own purposes and for use by the AZBB 
Mapping Project. The project now annually 
collects existing street centerline and 
address data from county 9-1-1 and GIS 
offices. New agreements with counties and 
tribal governments will improve the quality of 
this data over time as participation expands.  
 
Street centerline and address data 
developed for the AZBB Mapping Project will 
also be made available to state and county 
agencies to locate and geocode address 
data to assist state, county and municipal 
first responders and for any other approved 
purposes. 

 


