U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
13-50-M09046

4. Report Date (MM/DD/YYYY)
01-02-2013

1. Recipient Name
Georgia Technology Authority

6. Reporting Period End Date:
12-31-2012

3. Street Address
47 Trinity Avenue, Suite 600,

5. City, State, Zip Code
Atlanta, GA 30334

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

12-20-2009

7b. End Date: (MM/DD/YYYY)

12-19-2014

na

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection na 3,343,500 1,501,985 45%
2 Planning Teams Initial Planning Grant 496,200 72,300 15%
3 Capacity Building na 582,440 15,000 3%
4 Planning Teams Local/Regional Planning 807,800 209,137 26%
5 N/A na 0 0
6 N/A

10. Personnel

There are no grantee staff on this program funded by federal funds. GTA is providing staff funding as cash match

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title

FTE %

Project(s) Assigned

Change

na

No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose ISF;Ezd E)?enctlrjitig(tj Start Date End Date FJr?(tjzl :Ielg::a;taled FTuOntsls 'ﬂf:;?gd (Exar:r?je:cga?dzj I'T\sstiig:e;jS
(Y/IN) (YIN) ple: Data Collectio )
Sanborn Map Data Collection Yes Yes 01/29/2010 01/28/2011 736,685 0 Data Collection 100
One Economy Data Collection Yes Yes 02/28/2011 02/02/2012 369,868 0 Data Collection 100
One Economy with Amendment Data Collection Yes Yes 01/02/2012 01/02/2013 420,110 0 Data Collection 100
Covendis Data Collection No No 06/29/2010 11/30/2012 28,500 0 Data Collection
Civitium Data Collection Yes Yes 06/15/2010 12/15/2010 0 78,000 Data Collection
Civitium Data Collection Yes Yes 02/27/2011 08/01/2011 0 78,000 Data Collection
Civitium Data Collection Yes Yes 08/02/2011 01/31/2012 0 78,000 Data Collection
Civitium Data Collection Yes Yes 02/02/2012 08/01/2012 0 78,000 Data Collection
Civitium Data Collection Yes Yes 08/01/2012 01/01/2013 0 78,000 Data Collection
Cen_tral Savanna_lh River ales Planning Teams No Yes 09/13/2012 06/30/2013 209,137 0 Planning Teams
Regional Commission
Roddy, Carolyn Tatum Capacity Building No Yes 08/31/2013 03/31/2013 15,000 0 Capacity Building 100
Unobligated Funds Other No No 12/31/2012 12/31/2012 2,188,200 182,000 N/A 0
Add Row Remove Row
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11b. Describe any challenges encountered with vendors or subrecipients.

na
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $807,520 $567,000 $1,374,520 $0 $231,663 $231,663
Personnel Fringe Benefits $263,920 $184,045 $447,965 $0 $119,541 $119,541
Travel $83,500 $7,000 $90,500 $8,418 $292 $8,710
Equipment $38,650 $3,500 $42,150 $4,205 $0 $4,205
Materials / Supplies $29,850 $3,000 $32,850 $2,797 $556 $3,353
Subcontracts Total $3,967,500 $572,000 $4,539,500 $1,779,300 $390,000 $2,169,300
Construction $0 $0 $0 $0 $0 $0
Other $39,000 $90,000 $129,000 $3,702 $958 $4,660
Total Direct Costs $5,229,940 $1,426,545 $6,656,485 $1,798,422 $743,010 $2,541,432
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $5,229,940 $1,426,545 $6,656,485 $1,798,422 $743,010 $2,541,432
% of Total 79 21 100 71 29 100

13. Hardware / Software

na

13a. List any hardware/software purchased during this reporting period.

none planned as of yet

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Bill Price

15d. Email Address

Bill.Price@gta.ga.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 02-14-2013
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