U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
13-50-M09046

Performance Progress Report 4. Report Date (MM/DD/YYYY)

01-22-2014
1. Recipient Name 6. Reporting Period End Date:
Georgia Technology Authority 12-31-2013

3. Street Address
47 Trinity Avenue, Suite 600,

5. City, State, Zip Code
Atlanta, GA 30334

7a. Project / Grant Period ] _ ) -
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
12-20-2009 12-19-2014 NA

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection NA 3,343,500 2,825,616 85%
2 Original Planning Grant NA 72,300 72,300 100%
3 Capacity Building NA 1,006,340 250,848 25%
4 Planning Teams Local / Regional Planning 807,800 753,750 93%
5 N/A NA 0 0
6 N/A NA 0 0
$5,229,940 $3,902,514 75%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

NA
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10b. Staffing Table

Job Title

FTE %

Project(s) Assigned

Change

NA

No Change

Add Row

| ’ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated Funds Allocated (Examp|e: Data Collection 75)
(YIN) (YIN)
Sanborn Map Data Collection Yes Yes 01/29/2010 01/28/2011 736,685 0 Data Collection 100
Sanborn Map Data Collection Yes Yes 01/09/2013 11/30/2014 723,941 0 Data Collection 100
One Economy Data Collection Yes Yes 02/28/2011 02/02/2012 369,868 0 Data Collection 100
One Economy with amendment Data Collection Yes Yes 01/02/2012 01/02/2013 420,110 0 Data Collection
One Economy with amendment Original Planning Gran[ Yes Yes 01/02/2012 01/02/2013 0 0 Original Planning
Central Savannah River Area
Regional Commission with Planning Teams No Yes 09/13/2012 06/30/2013 13,750 0 Planning Teams
amendment
UGA Research Foundation Capacity Building No Yes 04/17/2013 09/30/2013 23,848 0 Capacity Building
Roddy, Carolyn Tatum Capacity Building No No 08/31/2012 03/31/2013 15,000 0 Capacity Building
Civitium Data Collection No Yes 05/14/2013 12/31/2014 150,000 0 Data Collection
Civitium Data Collection Yes Yes 06/15/2010 12/15/2010 0 78,000 Data Collection
Civitium Data Collection Yes Yes 02/27/2011 08/21/2011 0 78,000 Data Collection
Civitium Data Collection Yes Yes 08/22/2012 02/01/2012 0 78,000 Data Collection 100
Civitium Data Collection Yes Yes 02/02/2012 08/02/2012 0 78,000 Data Collection 100
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NA

11b. Describe any challenges encountered with vendors or subrecipients.

Civitium Data Collection Yes Yes 08/01/2012 01/01/2013 0 78,000 Data Collection 100

Civitium Data Collection Yes Yes 01/01/2013 06/30/2013 0 78,000 Data Collection 100

Civitium Amendment Data Collection Yes Yes 07/01/2013 12/31/2013 0 78,000 Data Collection 100

Covendis Data Collection No Yes 05/30/2013 06/30/2014 100,000 0 Data Collection 100

Covendis Data Collection No Yes 06/05/2013 10/31/2014 100,000 0 Data Collection 100

gg‘:ﬁﬁii‘i’gg@ia RIS Planning Teams No Yes |07/10/2013 09/30/2014 740,000 0 Planning Teams 100

Georgia Tech Research Corp Data Collection No Yes 08/01/2013 07/01/2014 222,052 0 Data Collection

Georgia Dept of Public Health Capacity Building No Yes 08/05/2013 07/01/2014 200,000 0 Capacity Building

Economic Modeling Specialists Data Collection Yes Yes 06/01/2013 05/31/2014 11,500 0 Data Collection

Lanier Technical College Capacity Building Yes Yes 01/17/2013 11/15/2013 12,000 0 Capacity Building

Covendis Data Collection No No 06/29/2010 11/30/2012 28,500 0 Data Collection

Unobligated Funds 12/31/2013 12/31/2013 1,309,832 156,000 N/A 0
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $0 $472,257 $472,257 $0 $352,162 $352,162
Personnel Fringe Benefits $0 $203,056 $203,056 $0 $160,576 $160,576
Travel $32,151 $292 $32,443 $16,332 $292 $16,624
Equipment $4,205 $0 $4,205 $4,205 $0 $4,205
Materials / Supplies $2,796 $556 $3,352 $2,797 $556 $3,353
Subcontracts Total $5,177,086 $702,000 $5,879,086 $3,867,254 $546,000 $4,413,254
Construction $0 $0 $0 $0 $0 $0
Other $13,702 $48,384 $62,086 $11,926 $27,699 $39,625
Total Direct Costs $5,229,940 $1,426,545 $6,656,485 $3,902,514 $1,087,285 $4,989,799
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $5,229,940 $1,426,545 $6,656,485 $3,902,514 $1,087,285 $4,989,799
% of Total 79 21 100 78 22 100

13. Hardware / Software

NA

13a. List any hardware/software purchased during this reporting period.

NA

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Bill Price

15d. Email Address

Bill.Price@gta.ga.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-30-2014
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