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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

16-50-M09014

 4. Report Date (MM/DD/YYYY)

01-14-2013

  1. Recipient Name

EdLab Group Foundation - Idaho

8. Designated Entity on Behalf of:

Idaho

  3. Street Address

19020 33rd Avenue West, Suite 210,

  5. City, State, Zip Code
Lynwood, WA 98036-4754 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

12-31-2012

  7b.  End Date: (MM/DD/YYYY)

10-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection 3,134,393 1,421,565 45%

2 Capacity Building Capacity Building 1,243,479 777,884 63%

3 Technical Assistance Technical Assistance 108,342 15,450 14%

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

This project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

State Broadband Initiative (SBI) Program Director 15 Data Collection No Change

State Broadband Initiative (SBI) Program Director 27 Capacity Building No Change

State Broadband Initiative (SBI) Program Director 3 Technical Assistance No Change

Assistant Director 1 Data Collection No Change

Assistant Director 1 Capacity Building No Change

Assistant Director 0 Technical Assistance No Change

Operations Manager 1 Data Collection No Change

Operations Manager 1 Capacity Building No Change

Operations Manager 0 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

CostQuest Associates Inc./
LinkAMERICA Alliance Data Collection No Yes 11/01/2009 10/30/2014 3,008,599 548,665 Data Collection 100

Region IV Development 
Association (RIVDA) - State 
Broadband Coordinator Contract

Capacity Building No Yes 01/01/2011 10/30/2014 340,628 85,157 Capacity Building 100

University of Idaho Capacity Building Yes Yes 12/15/2011 10/30/2014 159,327 50,681 Capacity Building 100

VISIONTECH360 Capacity Building No Yes 11/01/2011 10/30/2014 200,843 17,437 Capacity Building 100

ICF, Inc. Technical Assistance Yes Yes 01/02/2012 10/30/2014 75,000 15,000 Technical Assistance 100

Fedarra Other No No 04/01/2011 10/30/2014 2,526 0 Data Collection 34

Fedarra Other No No 04/01/2011 10/30/2014 2,526 0 Capacity Building 33
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Fedarra Other No No 04/01/2011 10/30/2014 2,526 0 Technical Assistance 33

Three President's Strategies Data Collection No Yes 05/19/2011 07/31/2011 27,900 0 Data Collection 100

Clearwater Economic 
Development Association Capacity Building Yes Yes 07/08/2012 10/30/2014 10,000 2,500 Capacity Building 100

Panhandle Area Council Capacity Building Yes Yes 07/06/2012 10/30/2014 10,000 2,500 Capacity Building 100

Southeast Idaho Council of 
Governments Capacity Building Yes Yes 10/26/2012 10/30/2014 10,000 2,500 Capacity Building 100

Salmon Valley Business and 
Innovation Center Capacity Building Yes Yes 07/12/2012 10/30/2014 10,000 2,500 Capacity Building 100

Region IV Development 
Association (RIVDA) - Regional 
Data Collection Contract

Capacity Building Yes Yes 07/09/2012 10/30/2014 10,000 2,500 Capacity Building 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges were encountered with vendors or subrecipients.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $346,895  $287,489  $634,384  $141,920  $0  $141,920 

  Personnel Fringe Benefits  $86,724  $5,556  $92,280  $28,343  $0  $28,343 

  Travel  $17,920  $0  $17,920  $8,395  $0  $8,395 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $4,225  $0  $4,225  $228  $0  $228 

  Subcontracts Total  $3,869,875  $729,440  $4,599,315  $1,996,373  $466,606  $2,462,979 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $16,908  $0  $16,908  $1,698  $0  $1,698 

  Total Direct Costs  $4,342,547  $1,022,485  $5,365,032  $2,176,957  $466,606  $2,643,563 

  Total Indirect Costs  $143,667  $99,145  $242,812  $37,942  $33,425  $71,367 

  Total Costs  $4,486,214  $1,121,630  $5,607,844  $2,214,899  $500,031  $2,714,930 

  % of Total 80 20 100 82 18 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
Laptop Computer and Software for Program Director: $881.54 Idaho-allocated portion. 
 
The following service agreements were renewed in October 2012: (1) Docusign - $56.25 Idaho-allocated portion [used for electronic execution of non-disclosure agreements (NDAs) for 
broadband providers]; and (2) ESRI - $161.04 Idaho-allocated portion [maintenance and update agreement for ESRI software used in map production for State Broadband Initiative (SBI) efforts]. 
 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.
Verizon Handset and Carrier Plan, T-Mobile Handset and Carrier Plan and Sprint Handset and Carrier Plan (all handsets and carrier plans will be used in Drive Test Validation Project scheduled 
for launch in Year 4; purchases are delayed due to vendor search and proof of concept testing) 
  
Software for Drive Test Metric (crowd source application and target test licenses for use in Drive Test Validation Project). LinkAMERICA completed the Proof-of-Concept analysis in Quarter 4 
(Q4)-2012. Final approval for recommended vendor and project plan is expected in Q1-2013. 
  
Validation datasets are purchased from third-party vendors each year. Anticipated purchases during Year 4 comprise (1) Media Prints data set in July 2013; and (2) American Roamer data set in 
April 2013.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
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14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Kathy   Johnson

  15c.  Telephone 
            (area code, number, and extension)

   

 
  15d.  Email Address

kjohnson@edlabgroup.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

02-13-2013


