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Section 2 
 
Describe your progress meeting each major activity/milestone approved in the Project Plan 
for this project; any challenges or obstacles encountered and mitigation strategies you have 
employed; planned major activities for the next quarter; and any additional project 
milestones or information. 
 
 
The following comprises activities toward completing the LinkIDAHO capacity building efforts 
carried over from Q3‐2012: 
 
Milestone 2: Develop and Deploy Initial Monitoring and Evaluation (M&E) Data Collection Tools 
 
Objective 4: Develop customized tools appropriate for regionally defined data collection needs. 
 
This objective was eighty percent (80%) complete as of Q3‐2012. Activities and 
accomplishments during Q4‐2012 included finalizing the regional planning team (RPT) survey 
instrument for Region 6 and beginning work on the RPT survey instrument for Region 5. 
 
Status: 90% complete. Region 5 survey instrument to be finalized in Q1‐2013. 
  
 
Objective 5: Conduct field training, as needed. 
 
This objective was completed during Q3‐2012. Ongoing training efforts, activities and 
accomplishments during Q4‐2012 toward this objective included working with RPTs to get their 
individual survey projects going and answering any questions they had throughout the process. 
  
Status:  Complete.  Additional training (via phone, email and/or in‐person) will be conducted on 
an as‐needed basis.  
 
 
Milestone 3: Deliver First Interim M&E Report 
 
Objective 1: Assemble and analyze initial M&E results focusing on measures of progress such as 
inputs invested, activities conducted, processes implemented, output produced and initial 
outcomes achieved, if any. 
 



This objective was partially completed in Q2‐2012.  Activities and accomplishments during Q4‐
2012 included writing the first M&E report and presenting it to the LinkIDAHO Broadband 
Advisory Team (LBAT) at their quarterly meeting. 
  
Status: Ongoing.  
 
 
Objective 2: Review results with Statewide Broadband Director, RPTs and other stakeholders 
via webinar. 
 
Rather than using a webinar format, we determined it would be more effective to share the 
preliminary results of the M&E report in person with LinkIDAHO partners and stakeholders who 
attended the winter LBAT meeting in Boise. The report was well received, and valuable input 
was gained from LBAT members. 
 
Status: Complete. 
 
 
Objective 3: Finalize Interim M&E Report 
 
Following receipt of feedback provided by LBAT members, the draft interim report was finalized 
during Q4‐2012 and provided to project partners and key stakeholders.   
 
Status: Complete. 
 
 
The following comprises activities toward meeting the Q4‐2012 LinkIDAHO capacity building 
efforts: 
 
Milestone 1: First State Broadband Summit 
 
Objective 2: Identify target audience and distribute invitations 
 
Activities and accomplishments during Q4‐2012 included identifying the target audience for the 
summit. We primarily focused on recruiting leaders from key sectors to attend. Outreach for 
the summit was conducted by LinkIDAHO staff and board members via web, email, phone and 
personal contact. 
 
Status:  Complete. 
 
 
 
 
 



Objective 3:  Conduct one‐day Summit at appropriate venue 
 
The broadband summit, held during Q4‐2012, was a great success with 50 attendees. The Idaho 
National Laboratories, located in Idaho Falls, hosted the event. Twelve additional participants 
connected remotely to the event from Lewiston, Idaho.  Panel presentations were provided by 
provider, education, economic development, health, public safety and library representatives. 
The presentations and notes from the event can be found on the LinkIDAHO website at 
www.linkidaho.org.   
 
Status:  Complete. 
 
 
Objective 4:  Utilize input from summit to shape year 4 priorities for training and other capacity 
building 
 
The LinkIDAHO team met to discuss results from the 2012 broadband summit and to apply 
lessons learned for planning the 2013 summit. A report on the summit was presented at the 
December LBAT meeting. At the March 2013 LBAT meeting, we will be discussing plans and 
priorities for the 2013 summit. The capacity building training plan was developed based on the 
involvement and questions of summit attendees and from input from the State Broadband 
Coordinator and LBAT. 
 
Status:  Ongoing 
 
 
Milestone 2: Identify Training Partner 
 
Objective 1: Assess training needs and identify capacity building training partner 
 
During Q4‐2012, project partners and key stakeholders discussed training needs of the 
LinkIDAHO program.  It was determined that the State would benefit from training on how to 
make the greatest and most effective use of resources developed with State Broadband 
Initiative (SBI) funds for the LinkIDAHO program.  It was also determined that utilizing the 
knowledge and skills of the program’s current lead capacity building partner, VISIONTECH360, 
will provide the most economical solution and achieve the greatest results. The training 
responsibilities were added to VISIONTECH360’s scope of work. 
 
Status:  Complete. 
 
 
 
 
 
 



Efforts Planned for Q1‐2013 
 
Milestone 1:  Design initial broadband capacity building training content and delivery plan 
 
Objective 1: Organize collaboration of Statewide Broadband Director and training partner 
VISIONTECH360 to create an initial capacity building training package to transfer the 
operational and maintenance of the planning tools to appropriate in‐state entities to sustain 
broadband development. 
 
Objective 2:  Build content for initial training. 
 
Objective 3:  Assess online learning delivery platform options appropriate for Idaho delivery of 
training. 
 
Objective 4:  Create a customized training delivery platform, if necessary. 
 
Objective 5:  Field test an initial capacity building training offering. 
 


