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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

16-50-M09014

 4. Report Date (MM/DD/YYYY)

10-13-2014

  1. Recipient Name

EdLab Group Foundation - Idaho

8. Designated Entity on Behalf of:

Idaho

  3. Street Address

3500 188th Street SW, Suite 490,

  5. City, State, Zip Code
Lynwood, WA 98037      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

09-30-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection 3,116,542 2,505,305 80%

2 Capacity Building Capacity Building 1,121,759 1,050,884 94%

3 Technical Assistance Technical Assistance 247,913 80,759 33%

4 N/A

5 N/A

6 N/A

$4,486,214 $3,636,948 81%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

This project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

State Broadband Initiative (SBI) Program Director 25 Data Collection No Change

State Broadband Initiative (SBI) Program Director 17 Capacity Building No Change

State Broadband Initiative (SBI) Program Director 14 Technical Assistance No Change

Executive Director 1 Data Collection No Change

Executive Director 1 Capacity Building No Change

Executive Director 0 Technical Assistance No Change

Operations Manager 1 Data Collection No Change

Operations Manager 1 Capacity Building No Change

Operations Manager 0 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Region IV Development 
Association (RIVDA) - State 
Broadband Coordinator Contract

Capacity Building No Yes 01/01/2011 10/30/2014 340,628 85,157 Capacity Building 100

University of Idaho Capacity Building Yes Yes 12/15/2011 10/31/2013 95,347 26,512 Capacity Building 100

VisionTech360 Capacity Building No Yes 11/01/2011 10/30/2014 299,743 31,637 Capacity Building 100

ICF, Inc. Technical Assistance Yes Yes 01/02/2012 10/30/2014 210,000 52,500 Technical Assistance 100

Fedarra Data Collection No No 04/01/2011 06/30/2013 3,115 0 Data Collection 50

Fedarra Capacity Building No No 04/01/2011 06/30/2013 3,115 0 Capacity Building 50

Three President's Strategies Capacity Building No Yes 05/10/2011 07/31/2011 27,900 0 Capacity Building 100
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Clearwater Economic 
Development Association Capacity Building Yes Yes 07/08/2012 10/30/2014 10,000 2,517 Capacity Building 100

Southeast Idaho Council of 
Governments Capacity Building Yes Yes 10/26/2012 10/30/2014 10,000 2,500 Capacity Building 100

Salmon Valley Business and 
Innovation Center Capacity Building Yes Yes 07/12/2012 10/30/2014 10,000 2,768 Capacity Building 100

Jackson Thornton Data Collection No Yes 07/01/2013 01/30/2015 7,410 0 Data Collection 39

Jackson Thornton Capacity Building No Yes 07/01/2013 01/30/2015 7,409 0 Capacity Building 39

Jackson Thornton Technical Assistance No Yes 07/01/2013 01/30/2015 7,409 0 Technical Assistance 22

ResearchFirst, Inc. Capacity Building No Yes 04/17/2014 07/31/2014 49,875 16,625 Capacity Building 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges were encountered with vendors or subrecipients. 
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $251,349  $0  $251,349  $245,182  $0  $245,182 

  Personnel Fringe Benefits  $49,903  $0  $49,903  $47,776  $0  $47,776 

  Travel  $15,141  $0  $15,141  $12,558  $0  $12,558 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $3,464  $0  $3,464  $865  $0  $865 

  Subcontracts Total  $1,078,485  $220,216  $1,298,701  $865,028  $207,492  $1,072,520 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $2,960,709  $770,371  $3,731,080  $2,338,377  $559,009  $2,897,386 

  Total Direct Costs  $4,359,051  $990,587  $5,349,638  $3,509,786  $766,501  $4,276,287 

  Total Indirect Costs  $127,163  $131,043  $258,206  $127,163  $124,682  $251,845 

  Total Costs  $4,486,214  $1,121,630  $5,607,844  $3,636,949  $891,183  $4,528,132 

  % of Total 80 20 100 80 20 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

No hardware or software was purchased during Q3-2014; however, the vendor contract for the Mobile Broadband Test Project was renewed in July for an additional 4 months (July - October).  
The cost of the renewal was $5,000.  The subscription for Docusign, the online signature tool used to process SBI invoices and contracts, was renewed in July.  The Idaho portion of the renewal 
fee was $70.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Karen   Kniep

  15c.  Telephone 
            (area code, number, and extension)

   

 
  15d.  Email Address

kpeterson@edlabgroup.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-30-2014


