U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
16-50-M09014
Performance Progress Report 4. Report Date (MM/DD/YYYY)
10-13-2014
1. Recipient Name 6. Reporting Period End Date:
EdLab Group Foundation - Idaho 09-30-2014
3. Street Address
3500 188th Street SW, Suite 490,
5. City, State, Zip Code
Lynwood, WA 98037
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
11-01-2009 01-31-2015 Idaho

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 3,116,542 2,505,305 80%
2 Capacity Building Capacity Building 1,121,759 1,050,884 94%
3 Technical Assistance Technical Assistance 247,913 80,759 33%
4 N/A
5 N/A
6 N/A
$4,486,214 $3,636,948 81%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

This project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
State Broadband Initiative (SBI) Program Director 25 Data Collection No Change
State Broadband Initiative (SBI) Program Director 17 Capacity Building No Change
State Broadband Initiative (SBI) Program Director 14 Technical Assistance No Change
Executive Director 1 Data Collection No Change
Executive Director 1 Capacity Building No Change
Executive Director 0 Technical Assistance No Change
Operations Manager 1 Data Collection No Change
Operations Manager 1 Capacity Building No Change
Operations Manager 0 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
Region IV Development
Assaciation (RIVDA) - State Capacity Building No Yes 01/01/2011 10/30/2014 340,628 85,157 Capacity Building 100
Broadband Coordinator Contract
University of Idaho Capacity Building Yes Yes 12/15/2011 10/31/2013 95,347 26,512 Capacity Building 100
VisionTech360 Capacity Building No Yes 11/01/2011 10/30/2014 299,743 31,637 Capacity Building 100
ICF, Inc. Technical Assistance Yes Yes 01/02/2012 10/30/2014 210,000 52,500 Technical Assistance 100
Fedarra Data Collection No No 04/01/2011 06/30/2013 3,115 0 Data Collection 50
Fedarra Capacity Building No No 04/01/2011 06/30/2013 3,115 0 Capacity Building 50
Three President's Strategies Capacity Building No Yes 05/10/2011 07/31/2011 27,900 0 Capacity Building 100
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No challenges were encountered with vendors or subrecipients.

11b. Describe any challenges encountered with vendors or subrecipients.

g'eevirl"c‘)’gtrﬁreiczgggi‘;tion Capacity Building Yes Yes |07/08/2012 10/30/2014 10,000 2,517 Capacity Building 100
g%‘jg‘rf‘?nsér'ft’?ho Coumz e Capacity Building Yes Yes  |10/26/2012 10/30/2014 10,000 2,500 Capacity Building 100
Seliein VElley SUEl e 2 Capacity Building Yes Yes |07/12/2012 10/30/2014 10,000 2,768 Capacity Building 100
Innovation Center

Jackson Thornton Data Collection No Yes 07/01/2013 01/30/2015 7,410 0 Data Collection 39
Jackson Thornton Capacity Building No Yes 07/01/2013 01/30/2015 7,409 0 Capacity Building 39
Jackson Thornton Technical Assistance No Yes 07/01/2013 01/30/2015 7,409 0 Technical Assistance 22

= |
ResearchFirst, Inc. Capacity Building No Yes 04/17/2014 07/31/2014 49,875 16,625 Capacity Building 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $251,349 $0 $251,349 $245,182 $0 $245,182
Personnel Fringe Benefits $49,903 $0 $49,903 $47,776 $0 $47,776
Travel $15,141 $0 $15,141 $12,558 $0 $12,558
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $3,464 $0 $3,464 $865 $0 $865
Subcontracts Total $1,078,485 $220,216 $1,298,701 $865,028 $207,492 $1,072,520
Construction $0 $0 $0 $0 $0 $0
Other $2,960,709 $770,371 $3,731,080 $2,338,377 $559,009 $2,897,386
Total Direct Costs $4,359,051 $990,587 $5,349,638 $3,509,786 $766,501 $4,276,287
Total Indirect Costs $127,163 $131,043 $258,206 $127,163 $124,682 $251,845
Total Costs $4,486,214 $1,121,630 $5,607,844 $3,636,949 $891,183 $4,528,132
% of Total 80 20 100 80 20 100

13. Hardware / Software

fee was $70.

13a. List any hardware/software purchased during this reporting period.

No hardware or software was purchased during Q3-2014; however, the vendor contract for the Mobile Broadband Test Project was renewed in July for an additional 4 months (July - October).
The cost of the renewal was $5,000. The subscription for Docusign, the online signature tool used to process SBI invoices and contracts, was renewed in July. The Idaho portion of the renewal

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Karen Kniep

15d. Email Address

kpeterson@edlabgroup.org

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 10-30-2014
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