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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

16-50-M09014

 4. Report Date (MM/DD/YYYY)

01-09-2014

  1. Recipient Name

EdLab Group Foundation - Idaho

8. Designated Entity on Behalf of:

Idaho

  3. Street Address

19020 33rd Avenue West, Suite 210,

  5. City, State, Zip Code
Lynwood, WA 98036-4754 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
11-01-2009

 6. Reporting Period End Date:

12-31-2013

  7b.  End Date: (MM/DD/YYYY)

10-30-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection 3,292,351 2,219,333 67%

2 Capacity Building Capacity Building 1,075,622 776,965 72%

3 Technical Assistance Technical Assistance 118,241 40,336 34%

4 N/A

5 N/A

6 N/A

$4,486,214 $3,036,634 68%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

This project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

State Broadband Initiative (SBI) Program Director 16 Data Collection No Change

State Broadband Initiative (SBI) Program Director 24 Capacity Building No Change

State Broadband Initiative (SBI) Program Director 5 Technical Assistance No Change

Assistance Director 0 Data Collection No Change

Assistance Director 1 Capacity Building No Change

Assistance Director 0 Technical Assistance No Change

Operations Manager 1 Data Collection No Change

Operations Manager 1 Capacity Building No Change

Operations Manager 0 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Karen Manuel Data Collection No Yes 12/01/2009 12/31/2010 27,573 0 Data Collection 100

Region IV Development 
Association (RIVDA) - State 
Broadband Coordinator Contract

Capacity Building No Yes 01/01/2011 10/30/2014 340,628 85,158 Capacity Building 100

University of Idaho Capacity Building Yes Yes 12/15/2011 10/30/2014 159,327 39,832 Capacity Building 100

VISIONTECH360 Capacity Building No Yes 11/01/2011 10/30/2014 218,743 15,437 Capacity Building 100

ICF, Inc. Technical Assistance Yes Yes 01/02/2012 10/30/2014 75,000 18,750 Technical Assistance 100

Fedarra Data Collection No No 04/01/2011 06/30/2013 3,115 0 Data Collection 34

Fedarra Capacity Building No No 04/01/2011 06/30/2013 3,115 0 Capacity Building 33
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Three President's Strategies Capacity Building No Yes 05/10/2011 07/31/2011 27,900 0 Capacity Building 100

Clearwater Economic 
Development Association Capacity Building Yes Yes 07/08/2012 10/30/2014 10,000 2,500 Capacity Building 100

Panhandle Area Council Capacity Building Yes Yes 07/06/2012 10/30/2014 10,000 2,500 Capacity Building 100

Southeast Idaho Council of 
Governments Capacity Building Yes Yes 10/26/2012 10/30/2014 10,000 2,500 Capacity Building 100

Salmon Valley Business and 
Innovation Center Capacity Building Yes Yes 07/12/2012 10/30/2014 10,000 2,500 Capacity Building 100

Region IV Development 
Association (RIVDA) - Regional 
Data Collection for Capacity Bldg

Capacity Building Yes Yes 07/09/2012 10/30/2014 10,000 2,500 Capacity Building 100

Jackson Thornton Data Collection No Yes 07/01/2013 01/30/2015 6,846 0 Data Collection 34

Jackson Thornton Capacity Building No Yes 07/01/2013 01/30/2015 6,846 0 Capacity Building 33

Jackson Thornton Technical Assistance No Yes 07/01/2013 01/30/2015 3,380 0 Technical Assistance 33

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

No challenges were encountered with vendors or subrecipients.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $244,479  $0  $244,479  $195,067  $0  $195,067 

  Personnel Fringe Benefits  $48,530  $0  $48,530  $38,442  $0  $38,442 

  Travel  $15,141  $0  $15,141  $11,572  $0  $11,572 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $1,464  $0  $1,464  $236  $0  $236 

  Subcontracts Total  $922,473  $171,677  $1,094,150  $618,500  $141,916  $760,416 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $3,126,964  $818,910  $3,945,874  $2,065,668  $550,943  $2,616,611 

  Total Direct Costs  $4,359,051  $990,587  $5,349,638  $2,929,485  $692,859  $3,622,344 

  Total Indirect Costs  $127,163  $131,043  $258,206  $107,149  $115,321  $222,470 

  Total Costs  $4,486,214  $1,121,630  $5,607,844  $3,036,634  $808,180  $3,844,814 

  % of Total 80 20 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

(1) Environmental Systems Research Institute, Inc. (ESRI) license renewal October 2013; $129.45 (Idaho portion).  NOTE:  License renewal for 2013-14 is lower than the renewal last year due 
to the reduced cost for maintenance license; (2) Mosaik Solutions (Formerly Known As [FKA] - American Roamer);  market-area boundary and speed data on mobile cellular providers; 
purchased Q3-2013; $800 (Idaho portion); and (3) Budco  (FKA - MediaPrints); dataset used for provider validation; purchased Q3-2013; $500 (Idaho portion)

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.
We are continuing to monitor the test volume from our ongoing Mobile Broadband Test Project.  We are currently sharing testing handsets for the 4 mobile broadband providers in business 
across all LinkAMERICA states (Verizon, AT&T, T-Mobile and Sprint).  If necessary, we will purchase additional handsets and data plans for use solely in Idaho.    
  

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Kathy   Johnson

  15c.  Telephone 
            (area code, number, and extension)

4259774741 X4775

 
  15d.  Email Address

kjohnson@edlabgroup.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-30-2014


