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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

19-50-M09047

 4. Report Date (MM/DD/YYYY)

10-02-2013

  1. Recipient Name

Connected Nation, Inc. - Iowa

8. Designated Entity on Behalf of:

The State of Iowa

  3. Street Address

1020 College Street, P.O. Box 3448,

  5. City, State, Zip Code
Bowling Green, KY 42102-3448 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

09-30-2013

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 4,120,414 3,019,427 73%

2 Capacity Building N/A 544,255 400,036 74%

3 Technical Assistance N/A 777,719 572,562 74%

4 Planning Teams N/A 327,554 154,644 47%

5 N/A N/A 0 0

6 N/A N/A 0 0

$5,769,942 $4,146,669 72%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A, project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Chief Strategy Officer 2 Capacity Building No Change

Manager Program Support 8 Capacity Building No Change

Partnership Manager 1 Capacity Building No Change

Program Manager 1 97 Capacity Building No Change

Broadband Planning Manager 2 3 Data Collection No Change

Business Programmer Analyst 3 Data Collection No Change

CAI Manager 6 Data Collection No Change

Chief Policy Counsel 3 Data Collection No Change

Compliance Coordinator 4 Data Collection No Change

Contract Compliance Manager 1 Data Collection No Change

ETS Analyst 1 81 Data Collection No Change

ETS Analyst 2 24 Data Collection No Change

ETS Analyst 3 5 Data Collection No Change

ETS Manager 7 Data Collection No Change

GIS Analyst 1 47 Data Collection No Change

GIS Analyst 2 4 Data Collection No Change

GIS Analyst 3 1 Data Collection No Change

GIS Analyst 4 1 Data Collection No Change

GIS Analyst 5 1 Data Collection No Change

GIS Services Manager 4 Data Collection No Change

Grants Management Officer 9 Data Collection No Change
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Outreach & Awareness Intern 1 14 Data Collection No Change

Outreach & Awareness Intern 2 1 Data Collection No Change

Outreach & Awareness Manager 11 Data Collection No Change

Outreach & Awareness Specialist 1 28 Data Collection No Change

Outreach & Awareness Specialist 2 11 Data Collection No Change

Outreach & Awareness Specialist 3 9 Data Collection No Change

Outreach & Awareness Specialist 4 7 Data Collection No Change

Program Outreach Assistant 2 Data Collection No Change

Project Coordinator 1 7 Data Collection No Change

Project Management Director 8 Data Collection No Change

Project Manager 1 11 Data Collection No Change

Project Manager 2 4 Data Collection No Change

Provider Relations Manager 11 Data Collection No Change

State & Local Program Director 9 Data Collection No Change

State Services Sr. Specialist 5 Data Collection No Change

Manager Program Support 4 Planning Teams No Change

Program Manager 2 5 Planning Teams No Change

Project Coordinator 2 1 Planning Teams No Change

Broadband Planning Manager 1 8 Technical Assistance No Change

Broadband Planning Manager 2 3 Technical Assistance No Change

Chief Policy Counsel 3 Technical Assistance No Change

President & COO 4 Technical Assistance No Change
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Project Manager 1 12 Technical Assistance No Change

Research & GIS Analyst 9 Technical Assistance No Change

Research Analyst 1 10 Technical Assistance No Change

Research Analyst 2 6 Technical Assistance No Change

Research Analyst 3 2 Technical Assistance No Change

Research Manager 8 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 08/31/2013 102,610 0 Data Collection 38

Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 08/31/2013 167,900 0 Technical Assistance 62

ETS Contract Labor Data Collection No Yes 01/01/2010 12/31/2014 336,354 324,838 Data Collection 100

GIS Consultants Data Collection Yes Yes 01/01/2010 12/31/2014 83,027 0 Data Collection 100

Legal Consultants Data Collection Yes Yes 01/01/2010 12/31/2014 101,629 74,345 Data Collection 100

Community Tech Team 
Specialists Planning Teams No No 11/01/2012 12/31/2014 109,000 0 Planning Teams 100

Hosting Data Collection No No 01/01/2010 03/31/2012 33,298 0 Data Collection 100

Various Data Collection No No 01/01/2010 12/31/2014 42,520 0 Data Collection 100

Various Technical Assistance No No 01/01/2010 12/31/2014 13,061 0 Technical Assistance 100

Add Row Remove Row
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11b. Describe any challenges encountered with vendors or subrecipients.
No challenges have been encountered with vendors or subrecipients. 
 
Within the Q3 2012 Performance Progress Report (PPR), Connect Iowa presented a sub-recipient organization in the Subcontracts Table totaling $165,463 federal and $120,900 match.  Per 
clarification received by the National Telecommunication and Information Administration's (NTIA) State Broadband Initiatives' (SBI) program office, funds designated for sub-awards should be 
classified and included within the "Other" budget category.  As a result of this clarification, Connect Iowa removed the sub-recipient from the Subcontracts Table to show a variance between the 
subcontracts table (above) and the subcontracts line item on the Budget Worksheet in the federal funds awarded of $165,463 and $120,900 in the approved matching funds.  Program staff are 
working with the National Telecommunications and Information Administration (NTIA) State Broadband Initiatives (SBI) program office to address this variance through a budget modification 
request. 



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 6 of 7

12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $2,025,517  $1,691  $2,027,208  $1,338,397  $1,689  $1,340,086 

  Personnel Fringe Benefits  $413,468  $362  $413,830  $299,430  $362  $299,792 

  Travel  $217,186  $582  $217,768  $162,736  $582  $163,318 

  Equipment  $125,066  $0  $125,066  $119,843  $0  $119,843 

  Materials / Supplies  $39,804  $0  $39,804  $43,892  $0  $43,892 

  Subcontracts Total  $1,154,862  $520,083  $1,674,945  $847,444  $468,140  $1,315,584 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $52,259  $921,435  $973,694  $141,523  $435,124  $576,647 

  Total Direct Costs  $4,028,162  $1,444,153  $5,472,315  $2,953,265  $905,897  $3,859,162 

  Total Indirect Costs  $1,741,780  $2,321  $1,744,101  $1,193,404  $2,321  $1,195,725 

  Total Costs  $5,769,942  $1,446,474  $7,216,416  $4,146,669  $908,218  $5,054,887 

  % of Total 80 20 100 82 18 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following:  
-Computers & Software - $75 
-Speed Test - $1,395 
 
Hardware/Software purchases for the project to date include the following: 
- Interactive Mapping Application - $66,693 
- GIS Software & Maintenance - $17,591 
- Computers & Software - $20,006 
- Speed Test Software - $6,871 
- Google Earth Pro - $585 
- Spectrum Analyzer - $9,008 
- Multiple dedicated storage servers and backup replication solution - $18,765 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution, 
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, ArcInfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance. 
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie   Bogle

  15c.  Telephone 
            (area code, number, and extension)

270-781-4320  

Grants Management Officer
  15d.  Email Address

bbogle@connectednation.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-29-2013


