U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
19-50-M09047

01-11-2013

4. Report Date (MM/DD/YYYY)

1. Recipient Name

Connected Nation, Inc. - lowa

12-31-2012

6. Reporting Period End Date:

3. Street Address
1020 College Street, P.O. Box 3448,

5. City, State, Zip Code
Bowling Green, KY 42102-3448

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

01-01-2010

7b. End Date: (MM/DD/YYYY)

12-31-2014 lowa

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended

1 Data Collection N/A 4,120,414 2,489,886 60%
2 Capacity Building N/A 544,255 277,497 51%
3 Technical Assistance N/A 777,719 424,875 55%
4 Planning Teams N/A 327,554 120,470 37%
5 N/A N/A 0 0

6 N/A N/A 0 0

10. Personnel

N/A, project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Partnership Manager 5 Capacity Building No Change
Program Manager 94 Capacity Building No Change
Project Manager 2 6 Capacity Building No Change
State & Local Program Director 3 Capacity Building No Change
State Services Specialist 18 Capacity Building No Change
Broadband Planning Manager 1 2 Data Collection No Change
Business Programmer Analyst 2 Data Collection No Change
CAIl Manager 5 Data Collection No Change
Chief Policy Counsel 2 Data Collection No Change
Compliance Coordinator 4 Data Collection No Change
Contract Compliance Manager 6 Data Collection No Change
ETS Analyst 1 84 Data Collection No Change
ETS Analyst 2 10 Data Collection No Change
ETS Analyst 3 5 Data Collection No Change
ETS Analyst 4 5 Data Collection No Change
ETS Manager 11 Data Collection No Change
GIS Analyst 1 57 Data Collection No Change
GIS Analyst 2 3 Data Collection No Change
GIS Services Manager 4 Data Collection No Change
Grants Management Officer 7 Data Collection No Change
Outreach & Awareness Intern 1 8 Data Collection No Change
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Outreach & Awareness Intern 2

3 Data Collection No Change
Outreach & Awareness Manager 7 Data Collection No Change
Outreach & Awareness Specialist 1 17 Data Collection No Change
Outreach & Awareness Specialist 2 8 Data Collection No Change
Outreach & Awareness Specialist 3 7 Data Collection No Change
Outreach & Awareness Specialist 4 6 Data Collection No Change
Policy & Research Outreach Specialist 1 Data Collection No Change
Project Coordinator 4 Data Collection No Change
Project Management Director 7 Data Collection No Change
Project Manager 1 3 Data Collection No Change
Project Manager 3 5 Data Collection No Change
Provider Relations Manager 7 Data Collection No Change
State & Local Program Director 7 Data Collection No Change
State Services Sr. Specialist 1 Data Collection No Change
Manager Program Support 3 Planning Teams No Change
Broadband Planning Manager 1 3 Technical Assistance No Change
Broadband Planning Manager 2 6 Technical Assistance No Change
Chief Policy Counsel 4 Technical Assistance No Change
Policy & Research Outreach Specialist 5 Technical Assistance No Change
President & COO 6 Technical Assistance No Change
Project Manager 1 11 Technical Assistance No Change
Research & GIS Analyst 3 Technical Assistance No Change
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Research Analyst 1 24 Technical Assistance No Change
Research Analyst 2 4 Technical Assistance No Change
Research Analyst 3 2 Technical Assistance No Change
Research Manager 7 Technical Assistance No Change

Add Row | ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose IsZEZd I(E::enctLrl?g; Start Date End Date FJr?ctizl :ﬁg?;?é d F-L%tgls ’\ﬂtgs;?g d (Exar:r?jeefcltjaart]s ggﬁ:;:%:e;js

(YIN) (YIN) p )
Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 08/31/2013 102,610 0 Data Collection 38
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 08/31/2013 167,900 0 Technical Assistance 62
ETS Contract Labor Data Collection No Yes 01/01/2010 12/31/2014 336,354 324,838 Data Collection 100
GIS Consultants Data Collection Yes Yes 01/01/2010 12/31/2014 83,027 0 Data Collection 100
Legal Consultants Data Collection Yes Yes 01/01/2010 12/31/2014 101,629 74,345 Data Collection 100
(S:;g‘c?;ﬁ‘lggy LGS0 LEED Planning Teams No No |11/01/2012 12/31/2014 109,000 0 Planning Teams 100
Hosting Data Collection No No 01/01/2010 12/31/2014 33,298 0 Data Collection 100
Various Data Collection No No 01/01/2010 12/31/2014 42,520 0 Data Collection 100
Various Technical Assistance No No 01/01/2010 12/31/2014 13,061 0 Technical Assistance 100

Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

There have been no challenges encountered with vendors.

Within the Q3 2012 Performance Progress Report (PPR), Connect lowa presented a sub-recipient organization in the Subcontracts Table totaling $165,463 federal and $120,900 match. Per
clarification received by the National Telecommunication and Information Administration's (NTIA) State Broadband Initiatives' (SBI) program office, funds designated for sub-awards should be
classified and included within the "Other" budget category. As a result of this clarification, Connect lowa has removed the sub-recipient from the Subcontracts Table in the Q4 2012 PPR (above)
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causing a variance between the subcontracts table and the subcontracts line item on the Budget Worksheet in the federal funds awarded of $165,463 and $120,900 in the approved matching
funds.

The actual funds expended sections of the Budget Worksheet and the associated project attachments have been revised with the cumulative federal and non-federal expenditures for this sub-
recipient having been removed from the “Subcontracts” category and included in the “Other” category. The amount reclassified totals $98,202 in federal funds and $108,457 in non-federal funds.
The budget for this sub-award currently remains in the "Subcontracts” category. Program staff intends to submit a budget modification request in 2013 to formally amend the budget. Upon
approval of the budget modification, the sub-award budget will be properly reflected in the Budget Worksheet and associated project attachments in the “Other” category.

Performance PrOgreSS Reporl
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,025,517 $1,691 $2,027,208 $1,000,307 $1,689 $1,001,996
Personnel Fringe Benefits $413,468 $362 $413,830 $220,579 $362 $220,941
Travel $217,186 $582 $217,768 $118,642 $582 $119,224
Equipment $125,066 $0 $125,066 $113,870 $0 $113,870
Materials / Supplies $39,804 $0 $39,804 $35,652 $0 $35,652
Subcontracts Total $1,154,862 $520,083 $1,674,945 $678,362 $347,499 $1,025,861
Construction $0 $0 $0 $0 $0 $0
Other $52,259 $921,435 $973,694 $131,196 $386,171 $517,367
Total Direct Costs $4,028,162 $1,444,153 $5,472,315 $2,298,608 $736,303 $3,034,911
Total Indirect Costs $1,741,780 $2,321 $1,744,101 $1,014,120 $2,321 $1,016,441
Total Costs $5,769,942 $1,446,474 $7,216,416 $3,312,728 $738,624 $4,051,352
% of Total 80 20 100 82 18 100

13. Hardware / Software

- Interactive Map: $2,985
- Computers & software : $730

Purchases reclassified from prior quarter:
- Interactive Map : $3,483
- Computers & Software : ($3,483)

- Interactive Map : $66,468

- ArcInfo/ArcGIS Software : $15,329
- Computers & Software : $13,801

- Speed Test : $5,476

- Google Earth Pro : $585

- Spectrum Analyzer : $9,008

13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following:

Hardware/Software purchases for the project to date include the following:

- Multiple dedicated storage servers and backup replication solution : $18,765

In the Q3 2012 Performance Progress Report, Connect lowa reported costs for the program's interactive map (My ConnectView) under the "Computers & Software" category. This is being

reclassified as noted above in the "Purchases reclassified from prior quarter" section.
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13h. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

These items will only be purchased if necessary for the successful completion of the project.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14h. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

15b. Signature of Authorized Certifying Official

15c. Telephone
(area code, number, and extension)

15d. Email Address

bbogle@connectednation.org

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

02-21-2013
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