U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
19-50-M09047
Performance Progress Report 4. Report Date (MM/DD/YYYY)
10-02-2014
1. Recipient Name 6. Reporting Period End Date:
Connected Nation, Inc. - lowa 09-30-2014
3. Street Address
360 East 8th Avenue, Suite 411,
5. City, State, Zip Code
Bowling Green, KY 42101-2115
7a. Project / Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
01-01-2010 01-31-2015 State of lowa

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 4,120,414 3,687,779 90%
2 Capacity Building N/A 544,255 511,932 94%
3 Technical Assistance N/A 777,719 723,576 93%
4 Planning Teams N/A 327,554 279,648 85%
5 N/A N/A 0 0
6 N/A N/A 0 0
$5,769,942 $5,202,935 90%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Not applicable; this project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Broadband Planning Manager 1 13 Data Collection No Change
Broadband Planning Manager 1 1 Technical Assistance No Change
Broadband Planning Manager 2 3 Data Collection No Change
Business Programmer Analyst 4 Data Collection No Change
CAl Manager 1 38 Data Collection No Change
CAl Manager 2 2 Data Collection No Change
CAl Specialist 1 40 Data Collection No Change
CAl Specialist 2 11 Data Collection No Change
Chief Policy Counsel 4 Data Collection No Change
Chief Policy Counsel 1 Technical Assistance No Change
Chief Strategy Officer 12 Data Collection No Change
Compliance Coordinator 10 Data Collection No Change
Contract Compliance Manager 1 Data Collection No Change
Counsel, Broadband Research & Planning 2 Data Collection No Change
ETS Analyst 1 82 Data Collection No Change
ETS Analyst 2 35 Data Collection No Change
ETS Manager 9 Data Collection No Change
GIS Analyst 1 63 Data Colleciton No Change
GIS Analyst 2 8 Data Collection No Change
GIS Analyst 3 2 Data Collection No Change
GIS Analyst 4 2 Data Collection No Change
GIS Analyst 5 1 Data Collection No Change
GIS Analyst 6 1 Data Collection No Change
GIS Application Developer 10 Data Collection No Change
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GIS Services Manager 6 Data Collection No Change
Grants Management Officer 11 Data Collection No Change
Outreach & Awareness Intern 1 48 Data Collection No Change
Outreach & Awareness Intern 2 4 Data Collection No Change
Outreach & Awareness Intern 3 1 Data Collection No Change
Outreach & Awareness Manager 7 Data Collection No Change
Outreach & Awareness Specialist 1 12 Data Collection No Change
Outreach & Awareness Specialist 2 10 Data Collection No Change
Outreach & Awareness Specialist 3 8 Data Collection No Change
President & COO 10 Data Collection No Change
President & COO 2 Technical Assistance No Change
Program Manager 86 Capacity Building No Change
Programs Support Specialist 10 Technical Assistance No Change
Project Coordinator 1 4 Data Collection No Change
Project Coordinator 2 8 Data Collection No Change
Project Coordinator 3 2 Data Collection No Change
Project Coordinator 3 1 Technical Assistance No Change
Project Management Director 7 Data Collection No Change
Project Manager 34 Data Collection No Change
Research & GIS Analyst 8 Technical Assistance No Change
Research Analyst 9 Technical Assistance No Change
Research Manager 7 Technical Assistance No Change
State Services Specialist 11 Technical Assistance No Change
State Services Sr. Specialist 4 Data Collection No Change

Add Row

‘ Remove Row

11. Subcontracts
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11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Nothing to report.

11b. Describe any challenges encountered with vendors or subrecipients.

Name Subcontract Purpose IsRsEZd EC;enctt:?gél Start Date End Date FJr?ctizl :ﬁg?;?é d FTJC:SL "ﬂf{t‘;?g d (Exar:rcl)jefcszrt]s ggﬁ;:tii%:e;js

(YIN) (YIN) p )
ETS Consultants Data Collection No Yes 01/01/2010 01/31/2015 417,517 368,542 Data Collection 100
Legal Consultants Data Collection No Yes 01/01/2010 01/31/2015 149,244 72,439 Data Collection 100
Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 12/31/2014 102,609 0 Data Collection 36
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 179,031 0 Technical Assistance 64
GIS Consultants Data Collection Yes Yes 01/01/2010 01/31/2015 27,569 0 Data Collection 100
Community Technology Advisors | Planning Teams No Yes 11/01/2012 01/31/2015 161,480 85,057 Planning Teams 100
Various Data Collection No Yes 01/01/2010 01/31/2015 87,827 5,905 Data Collection 100
Various Capacity Building No Yes 01/01/2010 01/31/2015 8,376 5,374 Capacity Building 100
Various Technical Assistance No Yes 01/01/2010 01/31/2015 23,572 383 Technical Assistance 100
Various Planning Teams No Yes 01/01/2010 01/31/2015 6,616 0 Planning Teams 100

Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,102,858 $4,003 $2,106,861 $1,895,620 $4,003 $1,899,623
Personnel Fringe Benefits $379,001 $778 $379,779 $295,910 $778 $296,688
Travel $231,427 $94 $231,521 $208,827 $94 $208,921
Equipment $18,765 $0 $18,765 $18,765 $0 $18,765
Materials / Supplies $73,340 $0 $73,340 $73,660 $0 $73,660
Subcontracts Total $1,163,841 $537,700 $1,701,541 $1,076,740 $570,029 $1,646,769
Construction $0 $0 $0 $0 $0 $0
Other $231,709 $900,488 $1,132,197 $231,616 $868,159 $1,099,775
Total Direct Costs $4,200,941 $1,443,063 $5,644,004 $3,801,138 $1,443,063 $5,244,201
Total Indirect Costs $1,569,001 $3411 $1,572,412 $1,401,797 $3,411 $1,405,208
Total Costs $5,769,942 $1,446,474 $7,216,416 $5,202,935 $1,446,474 $6,649,409
% of Total 80 20 100 78 22 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following:
- Computers & Software - $235

Hardware/Software purchases for the project to date include the following:

- Interactive Mapping Application - $66,693

- GIS Software & Maintenance - $19,760

- Computers & Software - $25,893

- Speed Test Software - $6,871

- Google Earth Pro - $585

- Spectrum Analyzer - $9,008

- Multiple dedicated storage servers and backup replication solution - $18,765

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

Grants Management Officer

15c. Telephone
(area code, number, and extension)

270-781-4320

15d. Email Address

bbogle@connectednation.org

15h. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

10-29-2014
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