U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
19-50-M09047

Performance Progress Report 4. Report Date (MM/DD/YYYY)
01-03-2014

1. Recipient Name 6. Reporting Period End Date:
Connected Nation, Inc. - lowa 12-31-2013

3. Street Address
360 East 8th Avenue, Suite 411, P.O. Box 3448,

5. City, State, Zip Code
Bowling Green, KY 42102-2115

7a. Project/ Grant Period . . . .
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
01-01-2010 12-31-2014 The State of lowa

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 4,120,414 3,137,499 76%
2 Capacity Building N/A 544,255 429,533 79%
3 Technical Assistance N/A 777,719 614,471 79%
4 Planning Teams N/A 327,554 174,301 53%
5 N/A N/A 0 0
6 N/A N/A 0 0
$5,769,942 $4,355,804 75%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Not applicable; this project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Chief Strategy Officer 4 Capacity Building No Change
Manager Program Support 5 Capacity Building No Change
Partnership Manager 2 Capacity Building No Change
Program Manager 87 Capacity Building No Change
Broadband Planning Manager 2 6 Data Collection No Change
Business Programmer Analyst 2 Data Collection No Change
CAl Manager 1 Data Collection No Change
Chief Policy Counsel 4 Data Collection No Change
Compliance Coordinator 6 Data Collection No Change
Contract Compliance Manager 4 Data Collection No Change
Counsel, Broadband Research & Planning 2 Data Collection No Change
ETS Analyst 1 58 Data Collection No Change
ETS Analyst 2 28 Data Collection No Change
ETS Analyst 3 14 Data Collection No Change
GIS Analyst 1 57 Data Collection No Change
GIS Analyst 2 4 Data Collection No Change
GIS Analyst 3 2 Data Collection No Change
GIS Application Developer 9 Data Collection New to Project
GIS Services Manager 4 Data Collection No Change
Grants Management Officer 8 Data Collection No Change
Outreach & Awareness Intern 54 Data Collection No Change
Outreach & Awareness Manager 9 Data Collection No Change
Outreach & Awareness Specialist 1 8 Data Collection No Change
Outreach & Awareness Specialist 2 7 Data Collection No Change
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Outreach & Awareness Specialist 3 5 Data Collection No Change
President & COO 2 Data Collection No Change
Project Coordinator 1 6 Data Collection No Change
Project Coordinator 2 2 Data Collection No Change
Project Management Director 6 Data Collection No Change
Project Manager 9 Data Collection No Change
Provider Relations Manager 8 Data Collection No Change
State & Local Program Director 8 Data Collection No Change
Manager Program Support 4 Planning Teams No Change
State Services Specialist 16 Planning Teams No Change
Broadband Planning Manager 1 12 Technical Assistance No Change
CAl Manager 1 Technical Assistance No Change
Chief Policy Counsel 1 Technical Assistance No Change
President & COO 5 Technical Assistance No Change
Project Manager 9 Technical Assistance No Change
Research & GIS Analyst 8 Technical Assistance No Change
Research Analyst 7 Technical Assistance No Change
Research Manager 6 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
0,
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 12/31/2014 102,610 0 Data Collection 38
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 167,900 0 Technical Assistance 62
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request.

No challenges have been encountered with vendors or subrecipients.

11b. Describe any challenges encountered with vendors or subrecipients.

Within the Q3 2012 Performance Progress Report (PPR), Connect lowa presented a sub-recipient organization in the Subcontracts Table totaling $165,463 federal and $120,900 match. Per
clarification received by the National Telecommunication and Information Administration's (NTIA) State Broadband Initiatives' (SBI) program office, funds designated for sub-awards should be
classified and included within the "Other" budget category. As a result of this clarification, Connect lowa removed the sub-recipient from the Subcontracts Table to show a variance between the
Subcontracts Table (above) and the subcontracts line item on the Budget Worksheet in the federal funds awarded of $165,463 and $120,900 in the approved matching funds. Program staff are
working with the National Telecommunications and Information Administration (NTIA) State Broadband Initiatives (SBI) program office to address this variance through a budget modification

ETS Contract Labor Data Collection No Yes 01/01/2010 12/31/2014 336,354 324,838 Data Collection 100
GIS Consultants Data Collection Yes Yes 01/01/2010 12/31/2014 83,027 0 Data Collection 100
Legal Consultants Data Collection Yes Yes 01/01/2010 12/31/2014 101,629 74,345 Data Collection 100
Comr_nu_nity Ve U Planning Teams No No 11/01/2012 12/31/2014 109,000 0 Planning Teams 100
Specialists

Hosting Data Collection No No 01/01/2010 03/31/2012 33,298 0 Data Collection 100
Various Data Collection No No 01/01/2010 12/31/2014 42,520 0 Data Collection 100

—_—
Various Technical Assistance No No 01/01/2010 12/31/2014 13,061 0 Technical Assistance 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $2,025,517 $1,691 $2,027,208 $1,420,671 $1,689 $1,422,360
Personnel Fringe Benefits $413,468 $362 $413,830 $322,618 $362 $322,980
Travel $217,186 $582 $217,768 $170,276 $582 $170,858
Equipment $125,066 $0 $125,066 $119,843 $0 $119,843
Materials / Supplies $39,804 $0 $39,804 $45,672 $0 $45,672
Subcontracts Total $1,154,862 $520,083 $1,674,945 $908,376 $497,490 $1,405,866
Construction $0 $0 $0 $0 $0 $0
Other $52,259 $921,435 $973,694 $145,579 $456,354 $601,933
Total Direct Costs $4,028,162 $1,444,153 $5,472,315 $3,133,035 $956,477 $4,089,512
Total Indirect Costs $1,741,780 $2,321 $1,744,101 $1,222,769 $2,321 $1,225,090
Total Costs $5,769,942 $1,446,474 $7,216,416 $4,355,804 $958,798 $5,314,602
% of Total 80 20 100 82 18 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following:

- GIS Software & Maintenance - $167

- Computers & Software - $331

Hardware/Software purchases for the project to date include the following:

- Interactive Mapping Application - $66,693

- GIS Software & Maintenance - $17,758

- Computers & Software - $20,337

- Speed Test Software - $6,871

- Google Earth Pro - $585

- Spectrum Analyzer - $9,008

- Multiple dedicated storage servers and backup replication solution - $18,765

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.

These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

Grants Management Officer

15c. Telephone
(area code, number, and extension)

270-781-4320

15d. Email Address

bbogle@connectednation.org

15h. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

01-30-2014
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