U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
20-50-M09021N

01-14-2013

4. Report Date (MM/DD/YYYY)

1. Recipient Name

State of Kansas Department of Commerce

12-31-2012

6. Reporting Period End Date:

3. Street Address
1000 SW Jackson Street,

5. City, State, Zip Code
Topeka, KS 666121300

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

11-01-2009

10-30-2014

7b. End Date: (MM/DD/YYYY)

State of Kansas

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 2,077,411 310,301 15%
2 Capacity Building Capacity Building 1,479,090 243,366 16%
3 Planning Teams Planning Teams 1,051,950 23,324 2%
4 Technical Assistance Technical Assistance 533,550 0
5 N/A N/A 0 0
6 N/A N/A 0 0

10. Personnel

Staffing is being augmented through sub

contractors.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title

FTE %

Project(s) Assigned

Change

Program Director

100

Capacity Building, Data Collection, Planning T

No Change

Add Row

| ’ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose ISF;Ezd E)?enctlrjitig(tj Start Date End Date FJr?(tjzl :ﬁg(?;?led onntgls 'ﬂf:;?gd (Exar:r?je:céa?dzj I'T\sstiig:e;jS

(Y/IN) (YIN) ple: Data Collectio )
Connected Nation Data Collection No No 07/01/2011 10/31/2011 63,788 0 Data Collection 100
iValution Capacity Building No Yes 01/01/2012 12/31/2012 50,000 5,000 Capacity Building 100
KGS/DASC Data Collection No Yes 01/01/2012 12/31/2013 894,700 10,000 Data Collection 100
KRC Capacity Building No Yes 04/01/2012 12/31/2012 25,000 0 Capacity Building 50
KRC Planning Teams No Yes 04/01/2012 12/31/2012 15,000 0 Planning Teams 15
KRC Data Collection No Yes 04/01/2012 12/31/2012 10,000 0 Data Collection 10
Brainzooming Capacity Building No No 05/17/2012 05/17/2012 750 0 Capacity Building 100
Brevitz Consulting Capacity Building No Yes 10/01/2012 06/30/2013 50,000 5,000 Capacity Building 100
CTC Energy & Communications | Capacity Building Yes Yes 10/26/2012 06/30/2013 250,000 30,000 Capacity Building 50
CTC Energy & Communications | Data Collection Yes Yes 10/26/2012 06/30/2013 50,000 15,000 Data Collection 50
CTC Energy & Communications | Planning Teams No No 04/01/2013 06/30/2013 200,000 20,000 Planning Teams 100
TBD Capacity Building No No 04/01/2013 12/31/2013 978,445 300,000 Capacity Building 100
TBD Data Collection No No 04/01/2013 12/31/2013 978,444 317,266 Data Collection 100

|
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11b. Describe any challenges encountered with vendors or subrecipients.

No significant challenges encountered with vendors.

Add Row

Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $205,833 $275,000 $480,833 $117,803 $47,254 $165,057
Personnel Fringe Benefits $72,041 $7,242 $79,283 $32,110 $14,636 $46,746
Travel $165,500 $6,524 $172,024 $5,387 $293 $5,680
Equipment $139,000 $20,000 $159,000 $0 $0 $0
Materials / Supplies $136,500 $20,000 $156,500 $20,159 $0 $20,159
Subcontracts Total $3,566,127 $702,266 $4,268,393 $376,606 $3,727 $380,333
Construction $0 $0 $0 $0 $0 $0
Other $0 $0 $0 $0 $11,162 $11,162
Total Direct Costs $4,285,001 $1,031,032 $5,316,033 $552,065 $77,072 $629,137
Total Indirect Costs $857,000 $58,972 $915,972 $24,926 $0 $24,926
Total Costs $5,142,001 $1,090,004 $6,232,005 $576,991 $77,072 $654,063
% of Total 83 17 100 88 12 100

13. Hardware / Software

None

13a. List any hardware/software purchased during this reporting period.

None

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone
15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)
Stanley Adams 785-296-0569
15d. Email Address
Broadband Planning Manager
sadams@kansascommerce.com
. . o - 15e. Date Report Submitted
15h. Signature of Authorized Certifying Official (MM/DD/YYYY)
Submitted Electronically 02-19-2013
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