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[bookmark: _GoBack]11b. 	Describe any challenges encountered with vendors or subrecipients.

Challenges with CAIs:
As previously reported, the Commonwealth continues to encounter challenges and obstacles with the collection of data from community anchor institutions (CAI).   We have identified appropriate stakeholders in the various areas however responses to queries and requests for data have been sporadic and undependable. We continue to work with our subcontractors to develop tools to make it as easy as possible for entities to supply us with the requested information.  A couple new tools, one deployed, and another near ready for deployment, are expected to help with collection of broadband data for CAIs. These tools are described in our attachment for Data Collection questions 2 and 4. We also continue to work closely with our stakeholders and subcontractors to develop other methods for obtaining information and motivate these entities to comply.
Challenges with Broadband Providers:
· Access Kentucky Inc.: Previously refused to participate. They responded for the October 2012 update that they will submit data, but we have not received data. No response for the April 2013 update. We will continue to contact for the October 2013 update.
· Axon Access: Previously refused to participate. They responded to requests for participation for the October 2012 update, but they refused to participate. No response for the April 2013 update. Will continue to contact for October 2013 update to request participation.
· Blue One Communications:  Provider responded in 2011 and they indicated they would participate. No data submitted to date. No response for the April 2013 update. We will continue contact with them for the October 2013 update. Mapping information for the April 2013 submittal is based on 3rd party sources and data collected from independent field work. Provider verification pending.
· Chapel Communications Inc.: Previously refused to participate. They responded for the October 2012 update that they will submit data, but we have not received data. No response for the April 2013 update. We will continue contact with them for the October 2013 update. Mapping information is based on 3rd party sources and data collected from independent field work. Provider verification pending. Wireless Satellite data included in State database but not included in the April 2013 NTIA submittal.
· City of Bellefonte: Previously indicated they did not have broadband service. They responded for the April 2013 update that they have broadband service and would submit data on their fixed wireless tower, but no data was received. We will continue contact with them for the October 2013 update.
· ConnectLink, Inc.: Previously indicated they would participate, but they have not provided any data to date. No response for the April 2013 update. We will continue contact with them for the October 2013 update. Mapping information for the April 2013 submittal is based on 3rd party sources and data collected from independent field work. Provider verification pending.
· EarthLink, Inc.: Previously indicated they would participate, but they have not provided any data to date. No response for the April 2013 update. We will continue contact with them for the October 2013 update.
· Frank Howard TV Cable: Previously refused to participate. They responded for the April 2013 update that they will submit data, but we have not received data. We will continue contact with them for the October 2013 update. Mapping information for the April 2013 submittal is based on 3rd party sources.
· Galaxy Cablevision: They previously participated in the first round of data request, but they have not responded to update requests since then. They have been bought out by Zito Media, but no response on the buyout from either company. Their data is now shown under Zito Media. No response for the April 2013 update. We will continue contact with them and Zito Media concerning the buyout for the October 2013 update.
· Henderson Municipal Power & Light Company: They are hesitant to participate and were previously looking into legal issues concerning submitting the requested data. They have not provided any data to date. No response for the April 2013 update. We will continue contacting them for the October 2013 update.
· House Enterprises, Inc. (formerly Perfect TV): Previously indicated they would participate, but have not provided any data to date. No response to contact attempts requesting participation for the April 2013 update, so 3rd Party Data was submitted for this provider. We will continue contacting them for the October 2013 update.
· IgLou: Attempted email and phone contacts with no response. No response to contact attempts requesting participation for the April 2013 update. We will continue contacting them for the October 2013 update.
· Integrated Networks Services: No response to contact attempts for the April 2013 update. We have submitted data for them based on our field work for propagation mapping. We will continue to contact them for the October 2013 update.
· Kentucky OnLine, Inc.: Previous contact was made and they indicated they will review the project information we sent them. They were asking how this will benefit them and are very hesitant to participate. No response for the April 2013 update. We will continue contacting them for the October 2013 update.
· Kentucky Telephone Company (Bluegrass Telephone Company): There have been many email and phone contact attempts, but with no response from the provider. Will continue contact attempts for the October 2013 update.
· Kentucky Wireless: No response to contact attempts for the April 2013 update. We have submitted data for them based on our field work for propagation mapping. We will continue to contact them for the October 2013 update. Mapping information for the April 2013 submittal is based on 3rd party sources and data collected from independent field work. Provider verification pending.
· MST Wireless: There have been many email and phone contact attempts, but with no response from the provider. Will continue contact attempts for the October 2013 update. Mapping information for the April 2013 submittal is based on 3rd party sources and data collected from independent field work. Provider verification pending.
· Lightyear Network Solutions: It appears they have acquired Southeast Telephone Company in 2011, but no response on the acquisition from either company. No response to contact attempts for the April 2013 update. We will continue to contact them for the October 2013 update.
· Open World: They were in the process of being bought by Blue One Communications in 2011 and indicated they will not submit data until merger is complete in summer of 2011. They have not provided any data to date and have had no response to contact attempts requesting participation for the April 2013 update. Will continue contact to get update on merger and to request data for the October 2013 update.
· Princeton Electric Plant Board: Previously indicated they would participate, but have not provided any data to date. No response for the April 2013 update. We will continue to contact them for the October 2013 update.
· QX.net: Provider responded in 2011 and they indicated they would participate. No data submitted to date. No response for the April 2013 update. We will continue to contact them for the October 2013 update.
· SouthEast Telephone Inc.: Previously indicated they were in bankruptcy and being acquired by another company, Lightyear Network Solutions, and did not have the staff to provide data to us. They asked us to check back with them, but there has been no response. We’ve tried contacting Lightyear Network Solutions, but there has been no response. We will continue to contact them for the October 2013 update.
· WiMAX Express: Attempted contacts with no response.  A local association also attempted contact and indicated WiMAX Express is very hesitant to participate. No data has been provided to date. No response requesting participation for the April 2013 update. We will continue to contact them for the October 2013 update. Mapping information for the April 2013 submittal is based on 3rd party sources and data collected from independent field work. Provider verification pending.
· Win.net Internet: There have been many email and phone contact attempts, but with no response from the provider. No response for the April 2013 update. We will continue to contact them for the October 2013 update.
· Zito Media: They have bought Galaxy Cablevision, but have not responded to inquiries about the buyout or data requests. No response to contact attempts for the April 2013 update. We will continue to contact them for the October 2013 update. Data submitted is from Galaxy Cablevision submitted in round 1.
· Challenges with Resellers
Identification of resellers has proven to be substantial effort. Extensive outreach activity has, and continues to focus on this task. For the April 2013 data submittal, 6 resellers were positively identified, 2 of which provided information to include in the submittal. We will continue to work closely with our subcontractor to identify and collect data/information for additional resellers.
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