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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

21-50-M09061

 4. Report Date (MM/DD/YYYY)

07-16-2013

  1. Recipient Name

Commonwealth of Kentucky

8. Designated Entity on Behalf of:

N/A

  3. Street Address

700 Capitol Avenue,

  5. City, State, Zip Code
Frankfort, KY 40601-3410 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

06-30-2013

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 3,402,717 2,792,513 82%

2 Technical Assistance N/A 1,900,000 1,106,332 58%

3 N/A N/A 0 0

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$5,302,717 $3,898,845 74%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

N/A 0 N/A No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Michael Baker Inc Data Collection Yes Yes 02/01/2010 12/31/2014 3,002,716 0 Data Collection 75

Michael Baker Inc Technical Assistance No Yes 08/26/2011 01/31/2014 717,932 0 Technical Assistance 25

Murray State University Data Collection No Yes 06/15/2010 06/30/2011 399,762 0 Data Collection 100

Kentucky Area Development 
Districts Technical Assistance No Yes 12/08/2011 12/31/2014 450,000 0 Technical Assistance 100

N/A - TBD Technical Assistance No No 12/31/2014 12/31/2014 732,307 0 Technical Assistance 0

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.
Please note that our office will be submitting a budget modification request, 13Q3.  The Kentucky Area Development Districts is a subrecipient, we have a contract with the KY Area Development 
Districts to facilitate the development and outreach to all of our local/regional stakeholders.  I understand that we cannot change the approved budget within the PPR as reported in Question 12 
Budget Worksheet and on the Project Attachment budgets in Questions 14a and 14 b. Also Total Federal Funds in Question 11a does not equal the approved budget amount for Subcontracts 
($4,674,509) in Question 12, Budget Worksheet.   Also note, Materials/Supplies was not an object class category that was previously approved for match.  These changes will be resolved with a 
budget modification request.  Note:  KY match expenses are at 18.6% of total matching funds expended ----An Award Action Request (AAR) dated April 4th, 2013, was approved for a match 
waiver through June 30, 2013.  
 
Also see 13Q2_Project Attachment_Question11b_DataCollection_KY.docx 
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $56,943  $798,048  $854,991  $0  $501,705  $501,705 

  Personnel Fringe Benefits  $19,038  $96,826  $115,864  $0  $121,583  $121,583 

  Travel  $0  $6,000  $6,000  $0  $9,979  $9,979 

  Equipment  $0  $16,956  $16,956  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $10,583  $10,583 

  Subcontracts Total  $4,674,509  $0  $4,674,509  $3,898,845  $0  $3,898,845 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $552,227  $408,358  $960,585  $0  $247,311  $247,311 

  Total Direct Costs  $5,302,717  $1,326,188  $6,628,905  $3,898,845  $891,161  $4,790,006 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $5,302,717  $1,326,188  $6,628,905  $3,898,845  $891,161  $4,790,006 

  % of Total 80 20 100 81 19 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Dana   Case

  15c.  Telephone 
            (area code, number, and extension)

   

 
  15d.  Email Address

dana.case@ky.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

07-23-2013


