U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
21-50-M09061

4. Report Date (MM/DD/YYYY)
07-16-2013

1. Recipient Name

Commonwealth of Kentucky

6. Reporting Period End Date:
06-30-2013

3. Street Address
700 Capitol Avenue,

5. City, State, Zip Code
Frankfort, KY 40601-3410

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

01-01-2010

7b. End Date: (MM/DD/YYYY)
12-31-2014

8. Designated Entity on Behalf of:

N/A

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 3,402,717 2,792,513 82%
2 Technical Assistance N/A 1,900,000 1,106,332 58%
3 N/A N/A 0 0
4 N/A N/A 0 0
5 N/A N/A 0 0
6 N/A N/A 0 0
$5,302,717 $3,898,845 74%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

N/A 0 N/A No Change

Add Row | ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract
Name Subcontract Purpose| Issued | Executed Start Date End Date
(Y/N) (YIN)

Total Federal Total Matching Project and % Assigned
Funds Allocated | Funds Allocated (Example: Data Collection 75)

Michael Baker Inc Data Collection Yes Yes 02/01/2010 12/31/2014 3,002,716 0 Data Collection 75

Michael Baker Inc Technical Assistance No Yes 08/26/2011 01/31/2014 717,932 0 Technical Assistance 25

Murray State University Data Collection No Yes 06/15/2010 06/30/2011 399,762 0 Data Collection 100

e Technical Assistance | No Yes |12/08/2011 12/31/2014 450,000 0 Technical Assistance| 100

N/A - TBD Technical Assistance No No 12/31/2014 12/31/2014 732,307 0 Technical Assistance 0
Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

Please note that our office will be submitting a budget modification request, 13Q3. The Kentucky Area Development Districts is a subrecipient, we have a contract with the KY Area Development
Districts to facilitate the development and outreach to all of our local/regional stakeholders. | understand that we cannot change the approved budget within the PPR as reported in Question 12
Budget Worksheet and on the Project Attachment budgets in Questions 14a and 14 b. Also Total Federal Funds in Question 11a does not equal the approved budget amount for Subcontracts
(%$4,674,509) in Question 12, Budget Worksheet. Also note, Materials/Supplies was not an object class category that was previously approved for match. These changes will be resolved with a
budget modification request. Note: KY match expenses are at 18.6% of total matching funds expended ----An Award Action Request (AAR) dated April 4th, 2013, was approved for a match
waiver through June 30, 2013.

Also see 13Q2_Project Attachment_Question11b_DataCollection_KY.docx
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $56,943 $798,048 $854,991 $0 $501,705 $501,705
Personnel Fringe Benefits $19,038 $96,826 $115,864 $0 $121,583 $121,583
Travel $0 $6,000 $6,000 $0 $9,979 $9,979
Equipment $0 $16,956 $16,956 $0 $0 $0
Materials / Supplies $0 $0 $0 $0 $10,583 $10,583
Subcontracts Total $4,674,509 $0 $4,674,509 $3,898,845 $0 $3,898,845
Construction $0 $0 $0 $0 $0 $0
Other $552,227 $408,358 $960,585 $0 $247,311 $247,311
Total Direct Costs $5,302,717 $1,326,188 $6,628,905 $3,898,845 $891,161 $4,790,006
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $5,302,717 $1,326,188 $6,628,905 $3,898,845 $891,161 $4,790,006
% of Total 80 20 100 81 19 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Dana Case

15d. Email Address

dana.case@ky.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 07-23-2013
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