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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

26-50-M09035

 4. Report Date (MM/DD/YYYY)

07-02-2014

  1. Recipient Name

Connected Nation, Inc. - Michigan

8. Designated Entity on Behalf of:

State of Michigan

  3. Street Address

360 East 8th Avenue, Suite 411,

  5. City, State, Zip Code
Bowling Green, KY 42101-2115 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

06-30-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 2,907,201 2,633,688 91%

2 Capacity Building N/A 579,419 542,647 94%

3 Technical Assistance N/A 841,614 724,072 86%

4 Planning Teams N/A 427,450 375,158 88%

5 N/A N/A 0 0

6 N/A N/A 0 0

$4,755,684 $4,275,565 90%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Not applicable; this project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

Broadband Planning Manager 1 8 Data Collection No Change

Broadband Planning Manager 2 7 Technical Assistance No Change

Business Affairs Intern 3 Data Collection New to Project

Business Programmer Analyst 2 Data Collection No Change

CAI Manager 6 Technical Assistance No Change

CAI Manager 1 Data Collection No Change

CAI Specialist 12 Data Collection No Change

Chief Policy Counsel 5 Technical Assistance No Change

Chief Policy Counsel 1 Data Collection No Change

Chief Strategy Officer 4 Capacity Building No Change

Compliance Coordinator 6 Data Collection No Change

Counsel, Broadband Research & Planning 17 Technical Assistance No Change

ETS Analyst 1 6 Data Collection No Change

ETS Analyst 2 1 Data Collection No Change

ETS Manager 9 Data Collection No Change

GIS Analyst 1 16 Data Collection No Change

GIS Analyst 2 9 Data Collection No Change

GIS Analyst 3 9 Data Collection No Change

GIS Analyst 4 2 Data Collection No Change

GIS Application Developer 6 Data Collection No Change

GIS Services Manager 5 Data Collection No Change

Grants Management Officer 9 Data Collection No Change

Outreach & Awareness Intern 1 4 Data Collection New to Project

Outreach & Awareness Intern 2 4 Data Collection No Change
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Outreach & Awareness Manager 4 Data Collection No Change

Outreach & Awareness Specialist 1 49 Data Collection No Change

Outreach & Awareness Specialist 2 11 Data Collection No Change

Outreach & Awareness Specialist 3 9 Data Collection No Change

Outreach & Awareness Specialist 4 8 Data Collection No Change

President & COO 2 Technical Assistance No Change

Program Manager 75 Capacity Building No Change

Program Support Specialist 5 Planning Teams No Change

Project Coordinator 1 2 Technical Assistance No Change

Project Coordinator 2 2 Data Collection No Change

Project Management Director 5 Technical Assistance No Change

Project Manager 21 Planning Teams No Change

Project Manager 8 Data Collection No Change

Project Manager 7 Technical Assistance No Change

Research & GIS Analyst 8 Technical Assistance No Change

Research Analyst 16 Technical Assistance No Change

Research Manager 4 Technical Assistance No Change

State & Local Program Director 3 Technical Assistance No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

ETS Consultants Data Collection No Yes 12/20/2009 01/31/2015 127,311 107,433 Data Collection 100

Legal Consultants Data Collection No Yes 12/20/2009 01/31/2015 91,559 46,409 Data Collection 100
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Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 12/31/2014 113,956 0 Data Collection 41

Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 166,734 0 Technical Assistance 59

Community Technology Advisors Data Collection No Yes 10/17/2011 01/31/2015 58,104 0 Data Collection 10

Community Technology Advisors Planning Teams No Yes 10/17/2011 01/31/2015 258,201 258,201 Planning Teams 90

Various Data Collection No Yes 12/20/2009 01/31/2015 92,913 6,077 Data Collection 100

Various Capacity Building No Yes 12/20/2009 01/31/2015 5,348 5,348 Capacity Building 100

Various Technical Assistance No Yes 12/20/2009 01/31/2015 25,570 0 Technical Assistance 100

Various Planning Teams No Yes 12/20/2009 01/31/2015 7,036 3,888 Planning Teams 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

Nothing to report. 
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $1,694,900  $745  $1,695,645  $1,511,988  $745  $1,512,733 

  Personnel Fringe Benefits  $305,511  $160  $305,671  $239,859  $160  $240,019 

  Travel  $239,119  $94  $239,213  $244,242  $94  $244,336 

  Equipment  $13,827  $0  $13,827  $13,827  $0  $13,827 

  Materials / Supplies  $68,147  $0  $68,147  $70,193  $0  $70,193 

  Subcontracts Total  $946,732  $427,356  $1,374,088  $864,214  $427,356  $1,291,570 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $210,408  $853,971  $1,064,379  $188,115  $853,971  $1,042,086 

  Total Direct Costs  $3,478,644  $1,282,326  $4,760,970  $3,132,438  $1,282,326  $4,414,764 

  Total Indirect Costs  $1,277,040  $1,024  $1,278,064  $1,143,127  $1,024  $1,144,151 

  Total Costs  $4,755,684  $1,283,350  $6,039,034  $4,275,565  $1,283,350  $5,558,915 

  % of Total 79 21 100 77 23 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following: 
Computers & Software - $1,042 
 
Hardware/Software purchases for the project to date include the following: 
- Interactive Mapping Application - $ 66,693  
- GIS Software & Maintenance - $ 11,903 
- Computers & Software - $ 25,445 
- Speed Test Software - $ 6,871 
- Google Earth Pro - $ 585 
- Spectrum Analyzer - $ 4,477 
- Multiple dedicated storage servers and backup replication solution - $ 13,827 
 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.
Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution, 
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, ArcInfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance. 
These items will only be purchased if necessary for the successful completion of the project. 
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie   Bogle

  15c.  Telephone 
            (area code, number, and extension)

270-781-4320  

Grants Management Officer
  15d.  Email Address

bbogle@connectednation.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

09-17-2014


