U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
28-50-M09063

4. Report Date (MM/DD/YYYY)
04-24-2013

1. Recipient Name

Office of the Governor, State of Mississippi

6. Reporting Period End Date:
03-31-2013

3. Street Address
550 High St, Walter Sillers Bldg, Suite 2,

5. City, State, Zip Code
Jackson, MS 39201

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

01-01-2010

7b. End Date: (MM/DD/YYYY)
12-31-2014

8. Designated Entity on Behalf of:

NA

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Capacity Building NA 356,100 236,714 66%
2 Planning Teams NA 1,188,647 539,717 45%
3 Technical Assistance NA 1,228,147 561,745 46%
4 Data Collection NA 3,049,884 1,796,705 59%
5 Original Planning Grant NA 1,188,913 739,600 62%
6 N/A 0 0
$7,011,691 $3,874,481 55%

10. Personnel

NA

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
State Broadband Coordinator 100 Original Planning Grant No Change
Broadband Assistant Coordinator / Counsel 50 Original Planning Grant No Change
Federal Grants Coordinator 75 Original Planning Grant No Change
Comptroller 30 Original Planning Grant No Change

Add Row

‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

NA

11b. Describe any challenges encountered with vendors or subrecipients.

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASSI.nged
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(Y/N) (YIN) :
Broadmap LLC Data Collection Yes Yes 03/05/2010 12/31/2012 1,959,443 65,000 Data Collection 100
Mississippi State University - . .
. . Planning Teams No Yes 03/24/2011 12/31/2014 1,188,647 0 Planning Teams 49
Extension Service
Mississippi State University - Technical Assistance | No Yes |03/24/2011 12/31/2014 1,228,147 0 Technical Assistance|| 51
Extension Service
'\cﬂﬁ:ﬁifpl Broadband Connect | . ity Building No Yes  |12/23/2010 12/31/2014 356,100 0 Capacity Building 100
TBD Data Collection No No 01/01/2013 12/31/2014 590,440 0 Data Collection 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $852,335 $135,642 $987,977 $569,004 $135,642 $704,646
Personnel Fringe Benefits $289,578 $35,524 $325,102 $167,298 $35,524 $202,822
Travel $45,000 $0 $45,000 $586 $0 $586
Equipment $0 $130,000 $130,000 $0 $0 $0
Materials / Supplies $2,000 $250,000 $252,000 $2,712 $250,000 $252,712
Subcontracts Total $5,322,777 $65,000 $5,387,777 $3,134,881 $23,186 $3,158,067
Construction $0 $0 $0 $0 $0 $0
Other $500,001 $795,300 $1,295,301 $0 $205,835 $205,835
Total Direct Costs $7,011,691 $1,411,466 $8,423,157 $3,874,481 $650,187 $4,524,668
Total Indirect Costs $0 $460,516 $460,516 $0 $211,280 $211,280
Total Costs $7,011,691 $1,871,982 $8,883,673 $3,874,481 $861,467 $4,735,948
% of Total 79 21 100 82 18 100

13. Hardware / Software

No hardware/software purchased during this period.

13a. List any hardware/software purchased during this reporting period.

NA

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Theresa Abadie 601-576-2038 X

15d. Email Address

Theresa.Abadie@governor.ms.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 04-30-2013
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