U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
32-50-M09056

01-11-2013

4. Report Date (MM/DD/YYYY)

1. Recipient Name

Connected Nation, Inc - Nevada

12-31-2012

6. Reporting Period End Date:

3. Street Address
1020 College Street, P.O. Box 3448,

5. City, State, Zip Code
Bowling Green, KY 42102-3448

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

12-20-2009

7b. End Date: (MM/DD/YYYY)
12-19-2014

8. Designated Entity on Behalf of:

State of Nevada

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended

1 Data Collection N/A 2,144,447 1,607,444 75%
2 Capacity Building N/A 547,458 342,832 63%
3 Technical Assistance N/A 846,171 406,394 48%
4 Planning Teams N/A 455,365 182,896 40%
5 N/A N/A 0 0

6 N/A N/A 0 0

10. Personnel

N/A, project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Partnership Manager 9 Capacity Building No Change
Program Manager 90 Capacity Building No Change
Project Manager 3 8 Capacity Building No Change
State & Local Program Director 3 Capacity Building No Change
State Services Specialist 6 Capacity Building No Change
State Services Sr. Specialist 12 Capacity Building No Change
Broadband Planning Manager 1 2 Data Collection No Change
Business Programmer Analyst 2 Data Collection No Change
CAI Coordinator 19 Data Collection No Change
CAl Manager 4 Data Collection No Change
Chief Policy Counsel 2 Data Collection No Change
Compliance Coordinator 4 Data Collection No Change
Contract Compliance Manager 5 Data Collection No Change
ETS Analyst 1 Data Collection No Change
ETS Manager 8 Data Collection No Change
GIS Analyst 1 57 Data Collection No Change
GIS Analyst 2 1 Data Collection No Change
GIS Services Manager 4 Data Collection No Change
Grants Management Officer 7 Data Collection No Change
Outreach & Awareness Intern 4 Data Collection No Change
Outreach & Awareness Manager 8 Data Collection No Change
Outreach & Awareness Specialist 1 28 Data Collection No Change
Outreach & Awareness Specialist 2 10 Data Collection No Change
Outreach & Awareness Specialist 3 9 Data Collection No Change
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Outreach & Awareness Specialist 4 8 Data Collection No Change
Policy & Research Outreach Specialist 1 Data Collection No Change
Project Coordinator 5 Data Collection No Change
Project Management Director 3 Data Collection No Change
Project Manager 1 4 Data Collection No Change
Project Manager 2 1 Data Collection No Change
Provider Relations Manager 7 Data Collection No Change
State & Local Program Director 6 Data Collection No Change
Manager Program Support 8 Planning Teams No Change
Program Manager 10 Planning Teams No Change
Project Manager 1 12 Planning Teams No Change
Broadband Planning Manager 1 9 Technical Assistance No Change
Broadband Planning Manager 2 6 Technical Assistance No Change
Chief Policy Counsel 8 Technical Assistance No Change
Partnership Manager 5 Technical Assistance No Change
Policy & Research Outreach Specialist 5 Technical Assistance No Change
President & COO 8 Technical Assistance No Change
Project Manager 1 20 Technical Assistance No Change
Project Manager 2 8 Technical Assistance No Change
Research Analyst 1 20 Technical Assistance No Change
Research Analyst 2 5 Technical Assistance No Change
Research Analyst 3 5 Technical Assistance No Change
Research Manager 5 Technical Assistance No Change

Add Row

‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)
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11b. Describe any challenges encountered with vendors or subrecipients.

Name Subcontract Purpose IsZEZd é:;enctlrﬁg(tj Start Date End Date FJr?ctizl :ﬁg?;?; d F-[J(:(?IS '\,ﬂ\ﬁ)c:;?eg d (Exa;;)?jefcltjzrt]: C‘):/Ool'?:cstii?):e;jS)
(Y/IN) (Y/N)

Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 08/31/2013 122,437 0 Data Collection 41
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 08/31/2013 177,108 0 Technical Assistance

ETS Contract Labor Data Collection No Yes 12/20/2009 12/19/2014 179,557 177,671 Data Collection

GIS Consultants Data Collection Yes Yes 12/20/2009 12/19/2014 58,178 0 Data Collection

Legal Consultants Data Collection No Yes 12/20/2009 12/19/2014 68,445 53,205 Data Collection

gg&ﬂﬁﬂ{? IS neee); Planning Teams No Yes |10/17/2011 12/31/2013 234,688 236,825 Planning Teams

Hosting Data Collection No No 12/20/2009 12/19/2014 33,799 0 Data Collection

Various Data Collection No No 12/20/2009 12/19/2014 29,678 487 Data Collection 100
Various Technical Assistance No No 12/20/2009 12/19/2014 13,138 0 Technical Assistance 100

Add Row Remove Row

The peer reviewer of the 2011 residential, non-adopter, and business surveys was not able to continue in this role for the 2012 residential survey. A new peer reviewer, John Horrigan of the Joint
Center for Political and Economic Studies, was identified in Q4 2012.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $1,268,668 $745 $1,269,413 $747,422 $745 $748,167
Personnel Fringe Benefits $265,616 $160 $265,776 $173,118 $160 $173,278
Travel $220,665 $94 $220,759 $126,300 $582 $126,882
Equipment $80,913 $0 $80,913 $84,235 $0 $84,235
Materials / Supplies $30,839 $0 $30,839 $33,225 $0 $33,225
Subcontracts Total $917,028 $468,188 $1,385,216 $564,869 $286,983 $851,852
Construction $0 $0 $0 $0 $0 $0
Other $87,746 $597,761 $685,507 $54,317 $403,242 $457,559
Total Direct Costs $2,871,475 $1,066,948 $3,938,423 $1,783,486 $691,712 $2,475,198
Total Indirect Costs $1,121,966 $1,025 $1,122,991 $756,080 $1,025 $757,105
Total Costs $3,993,441 $1,067,973 $5,061,414 $2,539,566 $692,737 $3,232,303
% of Total 79 21 100 79 21 100

13. Hardware / Software

- Interactive Map : $2,985
- Computers & software : $703

Purchases reclassified from prior quarter:
- Interactive Map : $3,483
- Computers & Software : ($3,483)

- Interactive Mapping Application - $66,468
- GIS Software & Maintenance - $5,355

- Computers & Software - $13,368

- Speed Test Software - $5,288

- Google Earth Pro - $585

- Spectrum Analyzer - $4,477

13a. List any hardware/software purchased during this reporting period.
New purchases this quarter include the following:

Hardware/Software purchases for the project to date include the following:

- Multiple dedicated storage servers and backup replication solution - $4,938

reclassified as noted above in the "Purcahses reclassified from prior quarter" section.

In the Q3 2012 Performance Progress Report, Connect Nevada reported costs for the program's interactive map (My ConnectView) under the "Computers & Software" category. This is being
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13h. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

These items will only be purchased if necessary for the successful completion of the project.O

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14h. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

15b. Signature of Authorized Certifying Official

15c. Telephone
(area code, number, and extension)

15d. Email Address

bbogle@connectednation.org

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

02-21-2013
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