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14Q1_Supplemental Answers_Nevada 
 
Connected Nation, Inc.  
Grant Number 32‐50‐M09056 
Reporting Period End Date 03‐31‐14 
 

 
14 a_Project Attachment_Data Collection  
 
2. Describe any additional project milestones that have been accomplished over this 
reporting period (Exp. Updates to state broadband maps and websites, map outreach 
activities) 
 
Engineering and Technical Services (ETS) staff conducted and completed provider outreach in support of 
the semi‐annual data submission. The completed data submission, under the State Broadband Initiative 
(SBI) program, included datasets for 100% of the Nevada provider community, or 60 total providers. 
There were 57 participating providers and 3 additional, non‐participating providers whose estimated 
coverage areas have been submitted. Of the 57 participating providers, 26 supplied an update to their 
network or coverage area(s), while 27 have reported no change. The remaining 4 represent providers 
who previously supplied data but were non‐responsive in the recent update effort; therefore, their 
previous dataset was put forward as part of the compilation.  This submission also includes 
business/commercial providers; of the 53 residential providers represented in the above section, 26 are 
providers that do not distinguish between serving primarily residential or primarily non‐residential users 
(end user category 5). In addition to the residential providers reported, 8 business‐only providers (end 
user category 2) are also included in the submission. 
 
Two data requests were received between January 1, 2014 and March 31, 2014 for non‐confidential 
mapping data produced for the SBI grant program. 
 
The interactive mapping web application, called My ConnectView, was maintained again this quarter. 
The application is housed in a highly available, monitored, and managed environment. My ConnectView 
is publicly available on the program website (www.connectnv.org).  There were a total of 84 visits to the 
interactive map between January 1, 2014 and March 31, 2014.   
 
Maps of broadband availability for each State House and State Senate district were completed in 
January, and Geographic Information Systems (GIS) staff created a custom map of Douglas County 
broadband speed tests. 
 
For this reporting period, 12 field verification tests were conducted. From program initiation through 
this reporting period, field validation testing has been completed against 52 companies (out of 60 viable 
providers) totaling 86.67% within the state of Nevada. 
 
In an effort to provide the most accurate validation information available, project to date validation 
numbers are in the process of being reviewed and recalculated to consider the impact on the total 
percentage of providers validated when removing companies that have gone out of business and/or 
have been merged with or acquired by other companies. As this review will continue in Q2, the 
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validation numbers presented for this quarter are preliminary and conservative reflecting an adjustment 
to the percentage of providers validated in an effort to account for this variance.  
 
4. Provide any other information or statistics that you think would be useful to NTIA as it 
assesses your broadband data collection, validation, and publication activities. 
 
Based on information released by the Federal Communications Commission (FCC) on the Rural 
Broadband Experiments, Connected Nation created maps of the eligible census tracts and assisted 
states, broadband providers, and other stakeholders with reviewing and understanding the information 
provided to help with expressions of interest as possible.  
 
Tabular information on Community Anchor Institution (CAI) connectivity was updated using October 
2013 datasets in an effort to assist with information being reviewed and prepared by Policy and 
Research Development staff. Further updates to the program’s CAI information include healthcare data 
received from the Department of Health and Human Services.   
 
 
14 b_Project Attachment_Capacity Building 
 
2. Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for the next quarter; and any additional project 
milestones or information. 
 
Capacity Building milestones for Year 5, Quarter 1 per approved Project Plan: 
 
Milestone:  State broadband program office administration complete 
This milestone was met. Program staff maintained office space at the Nevada State Library and Archives 
in Carson City. The program manager oversaw meeting deliverables including managing progress toward 
implementation of local projects, educating local/state leaders about federal grant initiatives, and 
participating in and attending various state departmental meetings to assess needs. Program 
representatives also supported the logistical and administrative needs of the Nevada Broadband Task 
Force (Task Force) including scheduling presentations, drafting agendas, coordinating locations and IT 
support for videoconferencing, and adhering to Nevada’s Open Meeting Law.   
 
During the quarter, e‐newsletters were distributed to stakeholders in an effort to keep them updated on 
the progress to increase broadband access, adoption, and use across the state.  Copies of these e‐
newsletters can be found within the “13Q1_Project Attachment_Question 5_Nevada” response. 
 
Milestone:  Meeting of the Year 5, Quarter 1 Nevada Broadband Task Force complete 
This milestone was met. The Connect Nevada program is a standing agenda item wherein project status 
updates were presented at the February 18 and February 26 meetings of the Task Force. Program staff 
managed and created agendas for the Task Force meetings in collaboration with the Task Force Chair.  
Sign‐in sheets and meeting minutes were collected to ensure proper tracking of in‐kind match. 

The February 18 meeting of the Task Force included project updates from the State of Nevada Network 
(SONNet) project, the Nevada Hospital Association, and the Nevada Seismology Lab. Connect Nevada’s 
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update included a wrap up from the 2013 broadband summit, results from the business survey, a 
presentation on Digital Works, as well as information regarding the FCC Rural Experiments call for letters 
of interest. 

The February 26 meeting of the Task Force focused on educating stakeholders and providers on the FCC 
Rural Experiments project, as well as gathering information from respondents to coordinate statewide 
efforts toward completing applications for response to the request for expressions of interest from the 
FCC.  
 
Capacity Building Planned Major Activities Next Quarter (Q2 2014) 

 State broadband program office administration complete 

 Meeting of the Year 5 Quarter 2 Nevada Broadband Task Force complete 
 
4. Provide any other information that you think would be useful to NTIA as it assesses this 
project’s progress. 
 
Connect Nevada participated in various state meetings to inform, educate, and solicit information for 
improvement of broadband initiatives across the state. This included 1:1 planning integration meetings 
for the Department of Education, participation in the Governor’s Telemedicine Working Group, 
participation in FirstNet meetings, Basemap planning meetings, and a City of Reno planning meeting 
looking for improvement to high‐tech infrastructure. 

 
 
14 b_Project Attachment_Technical Assistance 
 
2. Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for the next quarter; and any additional project 
milestones or information. 
 
Technical Assistance milestones for Year 5, Quarter 1 per approved Project Plan: 
 
Milestone:  2013 residential survey research results released publicly 
This milestone was met. Updates to the program website were developed and release documents 
prepared in an effort to publicly announce the 2013 residential survey’s initial results. Research staff 
finalized the analysis of the survey, incorporating feedback from state stakeholders and the peer 
reviewer, and created a spreadsheet and two‐page report detailing the results and key findings.  Results 
of the survey were presented to the National Telecommunications and Information Administration 
(NTIA) and state stakeholders in addition to being announced publicly. 
 
Milestone:  Initiate peer review of 2014 business survey 
This milestone was not met. The 2014 business survey was initiated in Q1. Survey data collection must 
be completed before a review of the methodology can be carried out. The survey script and 
methodology documents were submitted for peer review. Once the data collection process is complete, 
research staff will provide the initial results to the peer reviewer. Peer review of the 2014 business 
survey is expected to be completed in Q2 2014.  
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Milestone:  Initiate 2014 business survey research 
This milestone was met. In Q1 2014, the 2014 business technology assessment was initiated. This survey 
seeks to contact 600 business establishments across the state. Business establishments contacted for 
this survey will be defined as a single physical location at which the business is conducted or services or 
industrial operations are performed. Sample quotas are established by company size (5 brackets) and 
industry sector (8 sectors). The 2011 United States Census Bureau's County Business Pattern report was 
used to determine the survey’s sample quotas.  Program staff created a spreadsheet that includes 
quotas by business sizes and sectors from the latest census information for weighting purpose, finalized 
the survey script incorporating feedback from state stakeholders, and provided this survey instrument 
to the data collection contractor. 
 
Milestone:  Initiate planning activities for the community broadband summit 4 
This milestone was met.  Best practices and suggestions were garnered regarding the Nevada 
Broadband Summit at a Task Force meeting on February 18, 2014. After input from stakeholders and the 
chair of the Task Force, the Summit 4 will focus on completion of the project in the form of a master 
plan.  The Summit will be workshop‐based with fewer invitees and a more focused approach toward 
identifying and capturing statewide departmental broadband needs for inclusion in the plan. This will 
also solicit stakeholder input and buy‐in for continuation of project elements. 
 
Outstanding (not met or partially met) Technical Assistance Milestones from previous quarters: 
 
Year 4, Quarter 4 Outstanding Milestone: Analyze 2013 residential survey research results 
This milestone was met. Initial results of the residential survey were generated in Q1 2014. Results 
consisted of computer ownership, home broadband adoption, and mobile Internet usage among 
demographic groups of age, race/ethnicity, geography of residence, and annual household income. 
Research staff conducted the initial analysis and finalized these results incorporating recommendations 
from state stakeholders and the peer reviewer, then created a spreadsheet and two‐page report that 
included some key findings for distribution. A copy of this document has been included in the 
“14Q1_Project Attachment_Question 5_Nevada” response. 
  
Year 4, Quarter 4 Outstanding Milestone: Finalize and distribute 2013 statewide residential survey 
search results 
This milestone was met. Updates to the program website were developed and release documents 
prepared in an effort to publicly announce the 2013 residential survey’s initial results. Staff distributed 
initial results to NTIA and state stakeholders prior to the public release. The final results were presented 
in a spreadsheet and two‐page report as well as a live widget on the program website 
http://www.connectnv.org/sites/default/files/connected‐
nation/Nevada/files/nv_2013_residential_survey.pdf.   
 
Year 4, Quarter 4 Outstanding Milestone: Peer review of 2013 residential survey research completed 
This milestone was met. Dr. Mingjie Sun of Iowa State University conducted a peer review of the 2013 
residential survey in Q1 2014. In Dr. Sun’s peer review she found that the survey instrument used 
adequately achieved the survey goals of measuring technology adoption. Dr. Sun noted the survey’s low 
response rate as a potential cause for concern and suggested increasing the response rate in future 
surveys by offering incentives to participate in the survey or use a mixed method of phone, mail, and/or 
Internet versions of the survey. However, Dr. Sun considered the survey results valid based on the 
survey’s margin of error of +3.37% at a 95% level of confidence.  
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Year 4, Quarter 4 Outstanding Milestone: Develop 2014 business survey script 
This milestone was met. The survey script for the 2014 business survey was developed in Q1 2014. The 
Nevada Broadband Task Force was included in the development of the script and their feedback was 
included in the development of the survey.  
 
Year 4, Quarter 3 Outstanding Milestone: Initiate peer review of 2013 residential survey 
This milestone was met. The 2013 residential survey peer review was initiated in Q1 2014. Dr. Mingjie 
Sun of Iowa State University conducted the survey peer review. Materials provided to Dr. Sun for 
evaluation included the survey script, survey methodology, and initial results of the survey.  Dr. Sun was 
able to verify the survey results and commented on the scientific soundness of the methodology used in 
the design of the survey questions as they were found to represent research interest and real issues in 
Nevada in terms of technology adoption and use. 
 
Technical Assistance Planned Major Activities Next Quarter (Q2 2014) 

 Develop 2014 residential survey script 

 Finalize and distribute 2014 business survey research results 

 Analyze 2014 business survey research results 

 Peer review of 2014 business survey research completed 

 Finalize planning activities for the community broadband summit 4 

 
4. Provide any other information that you think would be useful to NTIA as it assesses this 
project’s progress. 
 
Based on research conducted as a part of the 2013 Residential Technology Assessment, 81% of 
households in the state subscribe to home broadband service, up from 78% in 2010. Mobile broadband 
usage has also grown in the state. More than three out of five Nevada adults (62%) use mobile 
broadband service, up from 39% in 2010. Statewide, more than 188,000 households still do not 
subscribe to home broadband service. For many of these households, the main barrier to home 
broadband adoption is the belief that broadband is not relevant or beneficial to them. More than 87,000 
school‐age children in Nevada still do not have broadband access at home. More than 557,000 working‐
age adults in Nevada would need assistance with tasks that are often required by employers, such as 
creating a spreadsheet, going online from a mobile device, using a word processor, or sending an e‐mail. 
More than seven out of ten non‐adopters in the state (71%) say that it would be easier for them to shop, 
seek out healthcare information, or interact with government offices if they had Internet access at 
home.  For convenience this report has been included within the “14Q1_Project Attachment_Question 
5_Nevada” response. 

 
 
14 b_Project Attachment_Planning Teams   
 

2.  Describe your progress meeting each major activity/milestone approved in the Project 
Plan for this project; any challenges or obstacles encountered and mitigation strategies you 
have employed; planned major activities for next quarter; and any additional project 
milestones or information. 
 
Planning milestones for Year 5, Quarter 1 per approved Project Plan: 
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Milestone:  Assist in development and implementation of local technology growth strategies 
This milestone was met.  At the end of Q1 2014, project teams continued transitioning from the 
planning to the implementation phase. There were, however, four additional team meetings as well as 
several one‐on‐one meetings with local and state officials to support those efforts. 
 
Program representatives met with the technology team leader of Humboldt County to discuss 
conducting a speed test contest in the community in an effort to enable verifying the data supplied by 
providers. The contest, if executed would increase the speed dataset, which could be overlaid on 
provider speed information for verification and to inform future ETS validation efforts. 
 
Connect Nevada facilitated and contributed to a plan intending to create a mesh network for public use 
in Genoa during peak tourism events like the Candy Dance and the Genoa Cowboy Festival. A meeting 
was held during this quarter to discuss potential funding opportunities, including creating a Request for 
Proposal (RFP) and secured funding from the Douglas County Redevelopment Agency. 
 
Planning Planned Major Activities Next Quarter (Q2 2014) 

 Assist in development and implementation of local technology growth strategies 

 
4. Provide any other information that you think would be useful to NTIA as it assesses this 
project’s progress. 
 
Staff is looking forward to deepening relationships formed in communities across the state during Year 5 
Q2. At the end of Q1, the project team has engaged 14 counties, three of which have received the 
distinction of a certified Connected community, and a total of 149 planning team members.  
 
The multi‐sector technology planning teams participating in the Connected community engagement 
program have identified the following technology assets within their own communities:  
 
Public computer centers:  77 
Digital literacy programs:  57 
Digital literacy graduates:  2,942 
Broadband awareness programs:  56 
Broadband programs focused on vulnerable populations:  48 
Economic Development applications:  95 
Educational applications:  107 
Government applications:  75 
Health Care applications:  94 

 
 
 


