U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
32-50-M09056

01-03-2014

4. Report Date (MM/DD/YYYY)

1. Recipient Name

Connected Nation, Inc - Nevada

12-31-2013

6. Reporting Period End Date:

3. Street Address
1020 College Street, P.O. Box 3448,

5. City, State, Zip Code
Bowling Green, KY 42102-3448

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

12-20-2009

7b. End Date: (MM/DD/YYYY)
12-19-2014

8. Designated Entity on Behalf of:

The State of Nevada

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection N/A 2,144,447 1,944,056 91%
2 Capacity Building N/A 547,458 487,012 89%
3 Technical Assistance N/A 846,171 566,985 67%
4 Planning Teams N/A 455,365 359,733 79%
5 N/A N/A 0 0
6 N/A N/A 0 0
$3,993,441 $3,357,786 84%

10. Personnel

Not applicable; the project is fully staffed.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Chief Strategy Officer 1 Capacity Building No Change
Partnership Manager 4 Capacity Building No Change
Program Manager 54 Capacity Building No Change
State Services Sr. Specialist 9 Capacity Building No Change
Broadband Planning Manager 2 6 Data Collection No Change
Business Programmer Analyst 2 Data Collection No Change
Chief Policy Counsel 4 Data Collection No Change
Compliance Coordinator 5 Data Collection No Change
Contract Compliance Manager 1 Data Collection No Change
Counsel, Broadband Research & Planning 2 Data Collection No Change
GIS Analyst 1 1 Data Collection No Change
GIS Analyst 2 4 Data Collection No Change
GIS Analyst 3 71 Data Collection No Change
GIS Application Developer 9 Data Collection New to Project
GIS Services Manager 4 Data Collection No Change
Grants Management Officer 9 Data Collection No Change
Outreach & Awareness Intern 1 Data Collection No Change
Outreach & Awareness Manager 14 Data Collection No Change
Outreach & Awareness Specialist 1 8 Data Collection No Change
Outreach & Awareness Specialist 2 7 Data Collection No Change
Outreach & Awareness Specialist 3 7 Data Collection No Change
Project Coordinator 1 2 Data Collection No Change
Project Coordinator 4 2 Data Collection No Change
Project Management Director 3 Data Collection No Change

PPR, Page 2 of 6

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015




Project Manager 5 Data Collection No Change
Provider Relations Manager 6 Data Collection No Change
State & Local Program Director 8 Data Collection No Change
Manager Program Support 9 Planning Teams No Change
Program Manager 6 Planning Teams No Change
Project Coordinator 5 4 Planning Teams No Change
Broadband Planning Manager 1 5 Technical Assistance No Change
CAl Manager 17 Technical Assistance No Change
Chief Policy Counsel 5 Technical Assistance No Change
President & COO 4 Technical Assistance No Change
Program Manager 5 Technical Assistance No Change
Project Coordinator 2 1 Technical Assistance No Change
Project Coordinator 3 5 Technical Assistance No Change
Project Manager 6 Technical Assistance No Change
Research & GIS Analyst 8 Technical Assistance No Change
Research Analyst 3 Technical Assistance No Change
Research Manager 2 Technical Assistance No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract ; . .
0,
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % A33|_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
Thoroughbred Research Group Data Collection Yes Yes 02/09/2010 12/31/2014 122,437 0 Data Collection 41
Thoroughbred Research Group Technical Assistance Yes Yes 02/09/2010 12/31/2014 177,108 0 Technical Assistance 59
ETS Contract Labor Data Collection No Yes 12/20/2009 12/19/2014 179,557 177,671 Data Collection 100
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11b. Describe any challenges encountered with vendors or subrecipients.

Nothing to report.

GIS Consultants Data Collection Yes Yes 12/20/2009 12/19/2014 58,178 0 Data Collection 100

Legal Consultants Data Collection No Yes 12/20/2009 12/19/2014 68,445 53,205 Data Collection 100

gg'&gﬁgg BB Planning Teams No Yes |10/17/2011 1/9/2014 234,688 236,825 Planning Teams 100

Hosting Data Collection No No 12/20/2009 03/31/2012 33,799 0 Data Collection 100

Various Data Collection No No 12/20/2009 12/19/2014 29,678 487 Data Collection 100

Various Technical Assistance No No 12/20/2009 12/19/2014 13,138 0 Technical Assistance 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended
Personnel Salaries $1,268,668 $745 $1,269,413 $1,051,270 $745 $1,052,015
Personnel Fringe Benefits $265,616 $160 $265,776 $249,054 $160 $249,214
Travel $220,665 $94 $220,759 $185,344 $582 $185,926
Equipment $80,913 $0 $80,913 $87,552 $0 $87,552
Materials / Supplies $30,839 $0 $30,839 $43,653 $0 $43,653
Subcontracts Total $917,028 $468,188 $1,385,216 $752,830 $425,620 $1,178,450
Construction $0 $0 $0 $0 $0 $0
Other $87,746 $597,761 $685,507 $80,320 $476,447 $556,767
Total Direct Costs $2,871,475 $1,066,948 $3,938,423 $2,450,023 $903,554 $3,353,577
Total Indirect Costs $1,121,966 $1,025 $1,122,991 $907,763 $1,025 $908,788
Total Costs $3,993,441 $1,067,973 $5,061,414 $3,357,786 $904,579 $4,262,365
% of Total 79 21 100 79 21 100

13. Hardware / Software

New purchases this quarter include the following:
- GIS Software & Maintenance - $167
- Computers & Software - $387

- Interactive Mapping Application - $66,693
- GIS Software & Maintenance - $7,784

- Computers & Software - $16,646

- Speed Test Software - $6,683

- Google Earth Pro - $585

- Spectrum Analyzer - $4,477

13a. List any hardware/software purchased during this reporting period.

Hardware/Software purchases for the project to date include the following:

- Multiple dedicated storage servers and backup replication solution - $4,938

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Remaining purchases may include SQL server for mapping geodatabase, SQL server software, multiple dedicated storage server, security application, additional backup replication solution,
computers, a spectrum analyzer, GPS units, interactive map upgrades/maintenance, Arcinfo/ArcGIS maintenance, and speed test updates as well as computers and software maintenance.
These items will only be purchased if necessary for the successful completion of the project.
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14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.

15a. Typed or Printed Name and Title of Authorized Certifying Official

Bernie Bogle

Grants Management Officer

15c. Telephone
(area code, number, and extension)

270-781-4320

15d. Email Address

bbogle@connectednation.org

15h. Signature of Authorized Certifying Official

Submitted Electronically

15e. Date Report Submitted
(MM/DD/YYYY)

01-30-2014
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