U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
33-50-M09048

4. Report Date (MM/DD/YYYY)
10-22-2013

1. Recipient Name

University of New Hampshire

6. Reporting Period End Date:
09-30-2013

3. Street Address
8 College Road, Morse Hall,

5. City, State, Zip Code
Durham, NH 03824

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

01-01-2010

7b. End Date: (MM/DD/YYYY)

12-31-2014

New Hampshire

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection 2,741,220 2,112,803 7%
2 Address File Address File 410,054 270,537 66%
3 Capacity Building Capacity Building 791,848 264,574 33%
4 Technical Assistance Technical Assistance 950,470 411,018 43%
5 Planning Teams Planning Teams 1,219,746 553,745 45%
6 N/A N/A 0 0
$6,113,338 $3,612,677 59%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Project Director 68 Data Collection No Change
Co-Project Director 3 Technical Assistance No Change
Co-Project Director 3 Capacity Building No Change
Co-Project Director 2 Planning No Change
Planning Project Manager 8 Technical Assistance No Change
Planning Project Manager 85 Capacity Building No Change
Planning Project Manager 6 Planning No Change
GSDLN Planning Project Manager 20 Technical Assistance No Change
Mapping Project Coordinator 84 Data Collection No Change
GIS Analyst 58 Data Collection No Change
Capacity Building Coordinator 3 Capacity Building New to Project

Add Row

| ’ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS'_gnEd
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
S MO HE Data Collection No Yes  [01/01/2010 12/31/2014 959,881 490,469 Data Collection 100
Commission
Southvyest R g Planning Teams No Yes 01/01/2010 12/31/2014 1,033,672 238,333 Planning Teams 100 |
Commission
Upper Valley Lake Sunapee . .
. B o Data Collection No Yes 01/01/2012 12/31/2014 30,000 0 Data Collection 100
Regional Planning Commission
Nashua Regional Planning Address File No Yes |07/01/2011 12/31/2013 344,523 20,000 Address File 100
Commission
NH Office of Energy and Planning | Planning Teams No Yes 01/01/2011 12/31/2014 101,100 25,234 Planning Teams 61
NH Office of Energy and Planning | Technical Assistance No Yes 01/01/2011 12/31/2014 64,366 16,133 Technical Assistance 39
|
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NH Department of Resources and

N/A

11b. Describe any challenges encountered with vendors or subrecipients.

Economic Development Capacity Building No Yes 01/01/2011 12/31/2014 95,727 107,276 Capacity Building 100
gg::)ho‘igigr?mm””'ty Investment | - oacity Building No No  |06/01/2013 12/31/2014 140,963 39,000 Technical Assistance| 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $1,547,080 $101,470 $1,648,550 $954,480 $61,145 $1,015,625
Personnel Fringe Benefits $484,440 $45,512 $529,952 $287,206 $27,636 $314,842
Travel $30,695 $0 $30,695 $31,124 $0 $31,124
Equipment $19,808 $0 $19,808 $19,801 $0 $19,801
Materials / Supplies $353,360 $0 $353,360 $197,699 $0 $197,699
Subcontracts Total $2,770,232 $936,445 $3,706,677 $1,613,898 $307,152 $1,921,050
Construction $0 $0 $0 $0 $0 $0
Other $46,500 $266,529 $313,029 $0 $436,527 $436,527
Total Direct Costs $5,252,115 $1,349,956 $6,602,071 $3,104,208 $832,460 $3,936,668
Total Indirect Costs $861,223 $189,032 $1,050,255 $508,468 $112,606 $621,074
Total Costs $6,113,338 $1,538,988 $7,652,326 $3,612,676 $945,066 $4,557,742
% of Total 80 20 100 79 21 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Fay Rubin

15d. Email Address

Fay.rubin@unh.edu

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 10-29-2013
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