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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

34-50-M09066

 4. Report Date (MM/DD/YYYY)

07-01-2013

  1. Recipient Name

State of New Jersey

8. Designated Entity on Behalf of:

NJ Office of Information Technology

  3. Street Address

300 Riverview Plaza,

  5. City, State, Zip Code
Trenton, NJ 08625-0212 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
02-01-2010

 6. Reporting Period End Date:

06-30-2013

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection N/A 3,473,670 2,756,033 79%

2 Capacity Building N/A 1,027,368 595,586 58%

3 Technical Assistance N/A 425,068 171,117 40%

4 N/A N/A 0 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$4,926,106 $3,522,736 72%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

Project is fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

n/a 0 n/a New to Project

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Applied Communication Sciences Data Collection Yes Yes 05/25/2010 01/31/2015 3,473,670 420,000 Data Collection 100

North Highland Data Collection Yes Yes 05/29/2012 01/31/2015 1,027,368 0 Capacity Building 100

North Highland Data Collection Yes Yes 05/29/2012 01/31/2015 414,019 0 Technical Assistance 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $0  $305,134  $305,134  $0  $227,502  $227,502 

  Personnel Fringe Benefits  $0  $115,820  $115,820  $0  $86,537  $86,537 

  Travel  $11,049  $10,304  $21,353  $2,750  $0  $2,750 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $416,315  $416,315  $0  $350,000  $350,000 

  Subcontracts Total  $4,915,057  $420,000  $5,335,057  $3,519,986  $267,138  $3,787,124 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $0  $50,000  $50,000  $0  $0  $0 

  Total Direct Costs  $4,926,106  $1,317,573  $6,243,679  $3,522,736  $931,177  $4,453,913 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $4,926,106  $1,317,573  $6,243,679  $3,522,736  $931,177  $4,453,913 

  % of Total 79 21 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

No new purchases.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

No purchases anticipated.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

William   Drew

  15c.  Telephone 
            (area code, number, and extension)

6097772650  

 
  15d.  Email Address

William.Drew@oit.state.nj.us

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

07-26-2013


