U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
37-50-M09002N

04-12-2013

4. Report Date (MM/DD/YYYY)

1. Recipient Name

North Carolina Department of Commerce

03-31-2013

6. Reporting Period End Date:

3. Street Address

301 N. Wilmington St., 4301 Mail Service Center,

5. City, State, Zip Code
Raleigh, NC 27601

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

10-01-2009

7b. End Date: (MM/DD/YYYY)
10-01-2014

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection & Mapping Program 1,468,342 254,914 17%
2 Capacity Building State Capacity Building Program 775,065 282,783 36%
3 Technical Assistance Technical Assistance Program 1,629,261 491,562 30%
4 Ownership and Adoption NC Lite Up Project 173,291 9,863 6%
5 Address File Address File Improvement Project 0 0
6 N/A
$4,045,959 $1,039,122 26%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Director, NC Broadband 75 State Capacity Building No Change
Director, NC Broadband 25 Data Collection & Mapping No Change
Senior Director, Research and Development 75 State Capacity Building No Change
Senior Director, Research and Development 25 Data Collection & Mapping No Change
Data Administrator/GIS Specialist 100 Data Collection & Mapping No Change
Research Associate | 50 Technical Assistance No Change
Research Associate | 25 State Capacity Building No Change
Research Associate | 25 Data Collection & Mapping No Change
Research Associate I 50 Technical Assistance No Change
Research Associate I 25 State Capacity Building No Change
Research Associate Il 25 Data Collection & Mapping No Change
Senior Technical Assistance Director 63 Technical Assistance No Change
Technical Assistance Director (West) 63 Technical Assistance No Change
Technical Assistance Director (East) 63 Technical Assistance No Change
Accountant 33 Technical Assistance No Change
Accountant 33 Data Collection & Mapping No Change
Accountant 33 State Capacity Building No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Greensboro

RFP | Contract . . .
0,
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % A53|‘gned
Funds Allocated | Funds Allocated (Example: Data Collection 75)
(Y/N) (Y/IN)
UInINErES gy @i s Data Collection No Yes |01/01/2012 09/30/2014 140,000 66,541 Data Collection 100
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Economic Impact

:

Topsail Technologies (Database) | Data Collection Yes Yes 01/01/2012 09/30/2014 88,000 67,800 Data Collection 100
Michael Baker Jr. Inc Data Collection Yes Yes 01/01/2012 09/30/2014 130,000 64,415 Data Collection 100
Strategic Network Group Technical Assistance Yes Yes 06/01/2012 04/30/2013 123,000 0 Technical Assistance 100
NE CariE il GEnEiE Address File No Yes |01/01/2012 09/30/2013 0 356,271 Address File 100
Information and Analysis

Topsail Technologies (Website) Technical Assistance Yes Yes 01/01/2012 09/30/2014 48,000 7,260 Technical Assistance 100
Telecommunications Specialist | 1o ical Assistance | No Yes |02/01/2012 01/31/2013 0 38,803 Technical Assistance| 100
(Richard Kelly)

MCNC Data Collection Yes Yes 01/01/2012 09/30/2014 28,000 12,024 Data Collection 100
T I Ele7 Data Collection No Yes |01/01/2012 09/30/2014 10,668 8,890 Data Collection 100
(Research Support)

Eﬁfée(;é)‘m"”a University (Citizen | . acity Building No Yes |01/01/2012 06/30/2014 32,871 9,794 Capacity Building 100
Telecommunications Specialist | oy ica) Assistance | No Yes |01/01/2013 12/31/2013 99,000 0 Technical Assistance| 100
(Brian Rathbone)

TBD - Ground Truthing Data Collection No No 09/30/2014 09/30/2014 330,000 0 Data Collection 100
TBD - Analysis of Unserved Areas | Data Collection No No 09/30/2014 09/30/2014 60,000 0 Data Collection 100
TBD - Broadband Utilization Technical Assistance No No 09/30/2014 09/30/2014 100,000 0 Technical Assistance 100
TBD - Assessment/Best Practices | Technical Assistance No No 09/30/2014 09/30/2014 50,000 0 Technical Assistance 100
el [, I, Technical Assistance | No Yes |10/01/2012 03/31/2013 6,000 0 Technical Assistance| 100
Economic Impact

LD [UEITIEET, (SR, Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance
Economic ImpactNC LITE-UP ’ 100
Bl I__ehr, e, Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100
Economic Impact

Jane Patterson, Fadilitator, Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100

PPR, Page 3 of 6

Performance Progress Report
OMB Approval Number: 0660-0034
Expiration Date: 08/31/2015



N/A

11b. Describe any challenges encountered with vendors or subrecipients.

TBD - Economic Impact Technical Assistance No No 09/30/2014 09/30/2014 41,000 Technical Assistance 100
SrEEE MR @D Technical Assistance | No No  |09/30/2014 09/30/2014 123,000 Technical Asistance | 100
ggts'l‘(erford County - Lite-Up Help | 1 ership and Adopti|  No Yes |12/21/2012 07/31/2013 32,360 Ownership and Adop|| 100
Eszltu(;ﬁg?:i)na Ui ey (HUe-Lp Ownership and Adopti No Yes 12/17/2012 09/30/2014 11,760 Ownership and Adop 100
Frank Odasz - Lite-Up Training Ownership and Adopti No No 01/01/2013 05/31/2013 14,500 Ownership and Adop 100
U - Telecommynications Technical Assistance No No 09/30/2014 09/30/2014 127,197 Technical Assistance 100
Specialist extension
= |
TBD - NC Lite-Up Ownership and Adopti No No 09/30/2014 09/30/2014 9,180 Ownership and Adop 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $1,235,678 $229,060 $1,464,738 $601,575 $112,780 $714,355
Personnel Fringe Benefits $356,320 $59,763 $416,083 $170,355 $38,362 $208,717
Travel $193,000 $0 $193,000 $51,191 $0 $51,191
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $32,794 $0 $32,794 $8,833 $0 $8,833
Subcontracts Total $1,622,536 $631,798 $2,254,334 $95,668 $295,026 $390,694
Construction $0 $0 $0 $0 $0 $0
Other $417,041 $60,565 $477,606 $27,142 $20,055 $47,197
Total Direct Costs $3,857,369 $981,186 $4,838,555 $954,764 $466,223 $1,420,987
Total Indirect Costs $188,590 $0 $188,590 $84,359 $0 $84,359
Total Costs $4,045,959 $981,186 $5,027,145 $1,039,123 $466,223 $1,505,346
% of Total 80 20 100 69 31 100

13. Hardware / Software

13a. List any hardware/software purchased during this reporting period.

One HP Printer and Computer for our Lite-Up project. The computer and printer were purchased so that the Help Desk for the project could have a "model" computer and printer to use as a
reference point for helping callers. Acrobat Pro for 3 computers - so that staff can work with federal reports, as part of operations. All these items were purchased under the Supplies line item.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Angie Bailey 919-715-0793

15d. Email Address
Director _
abailey@nccommerce.com
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 04-30-2013
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