U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
37-50-M09002N

04-21-2014

4. Report Date (MM/DD/YYYY)

1. Recipient Name

North Carolina Department of Commerce

03-31-2014

6. Reporting Period End Date:

3. Street Address

301 N. Wilmington St., 4301 Mail Service Center,

5. City, State, Zip Code
Raleigh, NC 27601

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

10-01-2009

7b. End Date: (MM/DD/YYYY)
10-01-2014

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection & Mapping 1,444,807 657,199 45%
2 Capacity Building State Capacity Building 733,305 548,915 75%
3 Technical Assistance Technical Assistance 1,536,679 1,127,114 73%
4 Ownership and Adoption NC Lite Up 131,168 89,626 68%
5 Address File Address File Improvement Project 200,000 0
6 N/A
$4,045,959 $2,422,854 60%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
Director, NC Broadband 75 State Capacity Building No Change
Director, NC Broadband 25 Data Collection & Mapping No Change
Senior Director, Research & Development 100 State Capacity Building No Change
Data Administrator/GIS Specialist 100 Data Collection & Mapping No Change
Senior Technical Assistance Director 25 Data Collection & Mapping No Change
Research Associate | 50 Technical Assistance No Change
Research Associate | 25 State Capacity Building No Change
Research Associate | 25 Data Collection & Mapping No Change
Research Associate I 50 Technical Assistance No Change
Research Associate I 25 State Capacity Building No Change
Research Associate Il 25 Data Collection & Mapping No Change
Senior Technical Assistance Director 75 Technical Assistance No Change
Technical Assistance Director (West) 63 Technical Assistance No Change
Technical Assistance Director (East) 63 Technical Assistance No Change
Technical Assistance Director (Central) 63 Technical Assistance No Change
Accountant 33 Technical Assistance No Change
Accountant 33 State Capacity Building No Change
Accountant 33 Data Collection & Mapping No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|_gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(YIN) (YIN)
Frank Odasz - Lite Up Training Ownership and Adopti No Yes 01/01/2013 05/31/2013 14,500 0 Ownership & Adoptio 100
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table above.

11b. Describe any challenges encountered with vendors or subrecipients.

NC Center for Geographic Address File No Yes |01/01/2012 07/31/2014 200,000 156,271 Address File 100
Information and Analysis
Edward Feser, Facilitator Technical Assistance | No Yes  [10/01/2012 03/31/2013 6,000 0 Technical Assistance|| 100
Economic Impact NC Lite Up
John Horrigan, Facilitator . . . :

) . Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100
Economic Impact NC Lite Up
GUILET Lehr,_ pacliciofecaien e Technical Assistance No Yes 10/01/2012 03/31/2013 6,000 0 Technical Assistance 100
Impact NC Lite Up
oSO [PETEEE, [ ol Technical Assistance | No Yes |[10/01/2012 03/31/2013 6,000 0 Technical Assistance( 100
Economic Impact NC Lite Up
Telecommunications Specialist - | 1oy yica| Assistance | No Yes |02/01/2012 01/31/2013 0 83,262 Technical Assistance| 100
Richard Kelly
Telecommunications Specialist - | 1o ica| Assistance | No Yes |01/01/2013 09/30/2014 168,880 0 Technical Assistance| 100
Brian Rathbone
Telecommunications Specialist - | ) g jiection No Yes |01/01/2013 09/30/2014 20,000 0 Data Collection 100
Brian Rathbone

Add Row Remove Row

All SubReceipents have been moved to the "Other" line item in our budget per direction from NTIA and as outlined in our most recent budget amendment. Only contractors/vendors are listed in the
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $1,461,492 $223,291 $1,684,783 $1,104,196 $184,348 $1,288,544
Personnel Fringe Benefits $424,635 $65,532 $490,167 $330,964 $52,777 $383,741
Travel $138,890 $0 $138,890 $87,756 $0 $87,756
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $17,335 $0 $17,335 $12,659 $0 $12,659
Subcontracts Total $427,380 $239,533 $666,913 $169,297 $83,219 $252,516
Construction $0 $0 $0 $0 $0 $0
Other $1,361,783 $452,829 $1,814,612 $557,955 $343,000 $900,955
Total Direct Costs $3,831,515 $981,185 $4,812,700 $2,262,827 $663,344 $2,926,171
Total Indirect Costs $214,444 $0 $214,444 $160,027 $0 $160,027
Total Costs $4,045,959 $981,185 $5,027,144 $2,422,854 $663,344 $3,086,198
% of Total 80 20 100 79 21 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Angie Bailey 919-715-0793

15d. Email Address
Director _
abailey@nccommerce.com
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 04-30-2014
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