U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
39-50-M09039

4. Report Date (MM/DD/YYYY)
01-06-2014

1. Recipient Name

Ohio Office of Information Technology - DAS

6. Reporting Period End Date:
12-31-2013

3. Street Address
30 E. Broad Street, 39th Floor,

5. City, State, Zip Code
Columbus, OH 43215-3414

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

12-20-2009

7b. End Date: (MM/DD/YYYY)

12-19-2014 The State of Ohio

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection, Mapping & Related Activities 3,267,111 2,218,811 68%
2 Capacity Building N/A 1,859,992 1,291,771 69%
3 Technical Assistance N/A 1,372,294 902,536 66%
4 Address File N/A 526,365 72,500 14%
5 N/A N/A 0 0
6 N/A N/A 0 0
$7,025,762 $4,485,618 64%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title

FTE %

Project(s) Assigned

Change

GIS Intern

100 Data validation, research & connection

No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

N/A

11b. Describe any challenges encountered with vendors or subrecipients.

Name Subcontract Purpose ISF;Ezd g:)enctlrjitig(ti Start Date End Date FJr?(tjzl :ﬁgf:led onntgls h:?ltg:;?egd (Exar:r?je:ctjart]dz) I'T\sstiig:e;jS

(Y/IN) (YIN) ple: Data Collectio )
Connect Ohio Data Collection No Yes 12/19/2007 06/30/2015 3,069,243 714,937 data collection, mapp 40
Connect Ohio Capacity Building No Yes 12/19/2007 06/30/2015 1,846,392 563,772 capacity building 30
Connect Ohio Technical Assistance No Yes 12/19/2007 06/30/2015 1,358,572 478,000 technical assistance 30
Noble County Address File No Yes 06/25/2012 12/31/2012 49,999 0 address file 100
Hocking County Address File No Yes 06/11/2012 10/01/2012 45,000 0 address file 100
Various Address File No Yes 12/08/2011 12/19/2012 28,881 0 various - address file 100
Various Address File No No 01/01/2013 06/30/2014 402,485 0 various - address file 100

Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $59,196 $0 $59,196 $19,686 $0 $19,686
Personnel Fringe Benefits $20,718 $0 $20,718 $4,088 $0 $4,088
Travel $0 $0 $0 $0 $0 $0
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $0 $0 $0 $0 $0 $0
Subcontracts Total $6,800,572 $1,756,709 $8,557,281 $4,441,562 $1,415,990 $5,857,552
Construction $0 $0 $0 $0 $0 $0
Other $145,276 $0 $145,276 $20,282 $0 $20,282
Total Direct Costs $7,025,762 $1,756,709 $8,782,471 $4,485,618 $1,415,990 $5,901,608
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $7,025,762 $1,756,709 $8,782,471 $4,485,618 $1,415,990 $5,901,608
% of Total 80 20 100 76 24 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Katrina Flory 614-995-5466

15d. Email Address

Administrator _ o
katrina.flory@oit.ohio.gov

. . o - 15e. Date Report Submitted
15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 02-27-2014
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