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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

39-50-M09039

 4. Report Date (MM/DD/YYYY)

01-05-2015

  1. Recipient Name

Ohio Office of Information Technology - DAS

8. Designated Entity on Behalf of:

State of Ohio

  3. Street Address

30 E. Broad Street, 39th Floor,

  5. City, State, Zip Code
Columbus, OH 43215-3414 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

12-31-2014

  7b.  End Date: (MM/DD/YYYY)

01-31-2015

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection, Mapping & Related Activities 3,267,111 3,006,976 92%

2 Capacity Building N/A 1,859,992 1,819,847 98%

3 Technical Assistance N/A 1,372,294 1,358,574 99%

4 Address File N/A 526,365 171,500 33%

5 N/A N/A 0 0

6 N/A N/A 0 0

$7,025,762 $6,356,897 90%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

N/A



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 2 of 4

10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

GIS Intern 100 Data validation, research, & connection No Change

GIS Analyst 37 database management, ArcGIS server admin No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

Connect Ohio Data Collection No Yes 12/19/2007 06/30/2015 3,069,243 714,937 data collection, mapp 40

Connect Ohio Capacity Building No Yes 12/19/2007 06/30/2015 1,846,392 563,772 capacity building 30

Connect Ohio Technical Assistance No Yes 12/19/2007 06/30/2015 1,358,572 478,000 technical assistance 30

Noble County Address File No Yes 06/25/2012 12/31/2012 49,999 0 address file 100

Hocking County Address File No Yes 06/11/2012 10/01/2012 45,000 0 address file 100

Various Address File No Yes 12/08/2011 12/19/2012 28,881 0 various - address file 100

Various Address File No No 01/01/2013 06/30/2015 402,485 0 various - address file 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $59,196  $0  $59,196  $58,499  $0  $58,499 

  Personnel Fringe Benefits  $20,718  $0  $20,718  $17,011  $0  $17,011 

  Travel  $0  $0  $0  $0  $0  $0 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $6,800,572  $1,756,709  $8,557,281  $6,245,710  $1,644,127  $7,889,837 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $145,276  $0  $145,276  $35,677  $0  $35,677 

  Total Direct Costs  $7,025,762  $1,756,709  $8,782,471  $6,356,897  $1,644,127  $8,001,024 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $7,025,762  $1,756,709  $8,782,471  $6,356,897  $1,644,127  $8,001,024 

  % of Total 80 20 100 79 21 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Katrina   Flory

  15c.  Telephone 
            (area code, number, and extension)

614-995-5466  

Administrator
  15d.  Email Address

katrina.flory@oit.ohio.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-28-2015


