U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
40-50-M09059

4. Report Date (MM/DD/YYYY)
04-24-2013

1. Recipient Name
State of Oklahoma

6. Reporting Period End Date:
03-31-2013

3. Street Address
2300 N Lincoln Boulevard,

5. City, State, Zip Code
Oklahoma City, OK 73105-4801

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

01-01-2010

7b. End Date: (MM/DD/YYYY)
12-31-2014 N/A

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection SBDD - State of Oklahoma 3,815,185 2,457,032 64%
2 N/A N/A 0 0
3 N/A N/A 0 0
4 N/A N/A 0 0
5 N/A N/A 0 0
6 N/A N/A 0 0
$3,815,185 $2,457,032 64%

10. Personnel

N/A

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title

FTE %

Project(s) Assigned

Change

Broadband Mapping Project Coordinator

50 Data Collection

No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

11b. Describe any challenges encountered with vendors or subrecipients.

There have been no challenges encountered with the Sanborn Map Company.

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)
(Y/N) (YIN)
The Sanborn Map Company Data Collection Yes Yes 01/18/2010 12/31/2014 2,829,863 154,463 Data Collection 100
Add Row Remove Row
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $340,750 $383,773 $724,523 $211,757 $71,634 $283,391
Personnel Fringe Benefits $102,300 $144,869 $247,169 $105,166 $28,654 $133,820
Travel $0 $0 $0 $0 $0 $0
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $97,006 $0 $97,006 $3,746 $0 $3,746
Subcontracts Total $2,829,863 $154,463 $2,984,326 $1,974,363 $154,346 $2,128,709
Construction $0 $0 $0 $0 $0 $0
Other $445,266 $423,768 $869,034 $162,000 $423,768 $585,768
Total Direct Costs $3,815,185 $1,106,873 $4,922,058 $2,457,032 $678,402 $3,135,434
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $3,815,185 $1,106,873 $4,922,058 $2,457,032 $678,402 $3,135,434
% of Total 78 22 100 78 22 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)
Allison McMichael (405) 521-6753
15d. Email Address
Administrative Officer _ )
Allison.mcmichael@omes.ok.gov
. . o - 15e. Date Report Submitted
15h. Signature of Authorized Certifying Official (MM/DD/YYYY)
Submitted Electronically 04-24-2013
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