U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
41-50-M09042

4. Report Date (MM/DD/YYYY)
02-08-2013

1. Recipient Name

Public Utility Commission of Oregon

6. Reporting Period End Date:
03-31-2013

3. Street Address
550 Capitol Street NE, Suite 215,

5. City, State, Zip Code
Salem, OR 97301-2567

7a. Project / Grant Period
Start Date: (MM/DD/YYYY)

12-20-2009

7b. End Date: (MM/DD/YYYY)
12-19-2014 N/A

8. Designated Entity on Behalf of:

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity

Project Name (if different from Project Type)

Total Federal Funding

Total Federal Funding
Amount expended at the end

Percent of Total Federal Funding

Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Data Collection and Planning 3,878,178 2,460,537 63%
2 Application Usage and Development N/A 396,133 84,733 21%
3 Capacity Building N/A 263,991 91,910 35%
4 Technical Assistance N/A 1,120,000 416,821 37%
5 N/A N/A 0 0
6 N/A N/A 0 0
$5,658,302 $3,054,001 54%

10. Personnel

All projects are fully staffed at the sub-recipient/vendor level except for a consultant position that has yet to be filled.

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
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10b. Staffing Table

Job Title

FTE %

Project(s) Assigned

Change

N/A

0 N/A

No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

11b. Describe any challenges encountered with vendors or subrecipients.

RFP | Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|.gned
Funds Allocated | Funds Allocated (Examp|e: Data Collection 75)

(Y/N) (YIN)
One Economy Data Collection Yes Yes 02/18/2010 01/01/2013 1,859,053 0 Mapping 100
Department of Administrative
Services, Enterprise Information | Data Collection No Yes 09/26/2011 03/31/2015 54,665 0 Mapping 100
Strategy and Policy Division

— |
TBD Original Planning Gran| No No 06/28/2013 05/31/2014 152,969 0 Initial Planning 100
Add Row Remove Row

The sub-recipient Association of Oregon Counties has discussed with PUC how it may select a resource to perform the consulting service the Application Usage and Development project requires.
No responses were forthcoming from the original RFP solicitation which has delayed the project. This delay is currently not jeopardizing timely completion of the project.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $0 $0 $0 $0 $0 $0
Personnel Fringe Benefits $0 $0 $0 $0 $0 $0
Travel $0 $0 $0 $0 $0 $0
Equipment $0 $0 $0 $0 $0 $0
Materials / Supplies $0 $0 $0 $0 $0 $0
Subcontracts Total $2,066,687 $0 $2,066,687 $1,906,721 $0 $1,906,721
Construction $0 $0 $0 $0 $0 $0
Other $3,591,615 $1,469,247 $5,060,862 $1,147,280 $903,093 $2,050,373
Total Direct Costs $5,658,302 $1,469,247 $7,127,549 $3,054,001 $903,093 $3,957,094
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $5,658,302 $1,469,247 $7,127,549 $3,054,001 $903,093 $3,957,094
% of Total 79 21 100 77 23 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Shelley Jones

15d. Email Address

Shelley.E.Jones@state.or.us

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 05-21-2013
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