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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

41-50-M09042

 4. Report Date (MM/DD/YYYY)

07-26-2013

  1. Recipient Name

Public Utility Commission of Oregon

8. Designated Entity on Behalf of:

N/A

  3. Street Address

550 Capitol Street NE, Suite 215,

  5. City, State, Zip Code
Salem, OR 97301-2567 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
12-20-2009

 6. Reporting Period End Date:

06-30-2013

  7b.  End Date: (MM/DD/YYYY)

12-19-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection and Planning 3,878,178 2,567,623 66%

2 Application Usage and Development N/A 396,133 84,733 21%

3 Capacity Building N/A 263,991 147,143 56%

4 Technical Assistance N/A 1,120,000 492,413 44%

5 N/A N/A 0 0

6 N/A N/A 0 0

$5,658,302 $3,291,912 58%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

All current projects are fully staffed at the sub-recipient level.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

N/A 0 N/A No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

One Economy Data Collection Yes Yes 02/18/2010 01/01/2013 1,859,053 0 Mapping 100

Department of Adminisrative 
Services, Enterprise Information 
Strategy and Policy division

Data Collection No Yes 09/26/2011 03/31/2015 54,665 0 Mapping 100

TBD Original Planning Gran No No 09/16/2013 07/31/2014 152,969 0 Initial Planning 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $0  $0  $0  $0  $0  $0 

  Personnel Fringe Benefits  $0  $0  $0  $0  $0  $0 

  Travel  $0  $0  $0  $0  $0  $0 

  Equipment  $0  $0  $0  $0  $0  $0 

  Materials / Supplies  $0  $0  $0  $0  $0  $0 

  Subcontracts Total  $2,066,687  $0  $2,066,687  $1,906,720  $0  $1,906,720 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $3,591,615  $1,469,247  $5,060,862  $1,385,192  $954,846  $2,340,038 

  Total Direct Costs  $5,658,302  $1,469,247  $7,127,549  $3,291,912  $954,846  $4,246,758 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $5,658,302  $1,469,247  $7,127,549  $3,291,912  $954,846  $4,246,758 

  % of Total 79 21 100 78 22 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Licensing of 3rd party data sets will be required early 2014. 

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Shelley   Jones

  15c.  Telephone 
            (area code, number, and extension)

   

 
  15d.  Email Address

Shelley.E.Jones@state.or.us

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

08-20-2013


