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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

42-50-M09065

 4. Report Date (MM/DD/YYYY)

01-11-2013

  1. Recipient Name

Executive Office of the Commonwealth of Pennsylvania

8. Designated Entity on Behalf of:

N/A

  3. Street Address

Commonwealth Avenue, 207 Finance Building,

  5. City, State, Zip Code
Harrisburg, PA 17120      

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

12-31-2012

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Pennsylvania Broadband Mapping 3,805,567 2,525,331 66%

2 Technical Assistance Statewide Broadband Technical Assistance 1,751,451 213,574 12%

3 Capacity Building State Capacity Building 1,091,283 2,462

4 Original Planning Grant Original Planning Grant 500,000 33,198 7%

5 Other Research 208,000 48,024 23%

6 N/A N/A 0 0 23%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
The project was fully staffed during Q4-2012. Overall project staffing peaked during Q3-2012 at 11.16 FTEs (paid with federal grant dollars) due to ramp up and roll out of the Technical Assistance 
component, and dropped to 7.52 FTEs (paid with federal grant dollars) during Q4-2012, as indicated in our 1512 report filing. Additional staffing and contracted resources will be brought on in 
future quarters as remaining project components are launched.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

State Administrative Officer 5 Data Collection No Change

State Administrative Officer 20 Technical Assisance No Change

State Administrative Officer 10 Capacity Building No Change

State Administrative Officer 5 Original Planning Grant No Change

State Administrative Officer 10 Other - Research No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

ROW 1 
Michael Baker Jr., Inc. Data Collection Yes Yes 01/27/2010 12/31/2014 3,607,594 0 Data Collection 100

ROW 2 
Pennsylvania State University Original Planning Gran No Yes 06/04/2010 09/21/2010 33,198 0 Original Planning-Sum 100

ROW 3 
Pennsylvania State University Technical Assistance No Yes 07/01/2011 12/31/2014 738,502 523,568 Technical Assistance 100

ROW 4 
Industrial Resource Center (IRC) 
Network, Inc.

Technical Assistance No Yes 07/01/2011 12/31/2014 302,338 250,000 Technical Assistance 100

ROW 5 
Industrial Resource Center (IRC) 
Network, Inc.

Other No Yes 09/27/2010 12/31/2013 108,000 0 Research-Manufactu 100

ROW 6 
Economic Development Council 
of Northeastern PA d/b/a NE PA 
Alliance

Technical Assistance No Yes 07/01/2011 12/31/2014 310,611 300,000 Technical Assistance 100

ROW 7 
IN PROCESS 
Industrial Resource Center (IRC) 
Network, Inc.

Technical Assistance No No 07/01/2011 12/31/2014 400,000 24,000 Technical Assistance 100

ROW 8 
TO BE DETERMINED Other No No 12/31/2014 12/31/2014 100,000 0 Research-Cost Mode 100

ROW 9 
TO BE DETERMINED Other No No 12/31/2014 12/31/2014 466,802 0 Original Planning Gra 100
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ROW 10 
TO BE DETERMINED Capacity Building No No 12/31/2014 12/31/2014 15,200 0 Map Transition 100

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

Please refer to the Q4-2012 Supplemental Answers Document (Pages 1-3) for details on challenges encountered, as well as general notes and clarifications related to the information contained in 
this report.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $785,498  $539,365  $1,324,863  $98,720  $342,773  $441,493 

  Personnel Fringe Benefits  $308,071  $211,540  $519,611  $37,689  $67,803  $105,492 

  Travel  $0  $0  $0  $0  $416  $416 

  Equipment  $16,664  $0  $16,664  $0  $0  $0 

  Materials / Supplies  $159,823  $0  $159,823  $0  $0  $0 

  Subcontracts Total  $6,082,245  $1,000,000  $7,082,245  $2,683,718  $207,369  $2,891,087 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $4,000  $417,495  $421,495  $2,462  $424,189  $426,651 

  Total Direct Costs  $7,356,301  $2,168,400  $9,524,701  $2,822,589  $1,042,550  $3,865,139 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $7,356,301  $2,168,400  $9,524,701  $2,822,589  $1,042,550  $3,865,139 

  % of Total 77 23 100 73 27 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.

N/A

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Pennsylvania's project plan calls for the transition of the broadband mapping system currently hosted by the consultant to state government facilities before the end of the program. This will 
involve the procurement and deployment during calendar year 2014 of the required physical server hardware, memory, software, enterprise and client licensing, and maintenance services, as 
was described in detail in the supplemental proposal and budget narrative.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 
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15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Sue   Suleski

  15c.  Telephone 
            (area code, number, and extension)

717-705-5462  

 
  15d.  Email Address

ssuleski@pa.gov

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

01-30-2013


