U.S. DEPARTMENT OF COMMERCE 2. Award or Grant Number
42-50-M09065

Performance Progress Report 4. Report Date (MM/DD/YYYY)
01-11-2013

1. Recipient Name 6. Reporting Period End Date:
Executive Office of the Commonwealth of Pennsylvania 12-31-2012

3. Street Address

Commonwealth Avenue, 207 Finance Building,

5. City, State, Zip Code
Harrisburg, PA 17120

7a. Project/ Grant Period ) _ ) -
Start Date: (MM/DD/YYYY) 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
01-01-2010 12-31-2014 "

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Amlﬁtﬁlef(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended

1 Data Collection Pennsylvania Broadband Mapping 3,805,567 2,525,331 66%
2 Technical Assistance Statewide Broadband Technical Assistance 1,751,451 213,574 12%
3 Capacity Building State Capacity Building 1,091,283 2,462

4 Original Planning Grant Original Planning Grant 500,000 33,198 7%
5 Other Research 208,000 48,024 23%
6 N/A N/A 0 0 23%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project was fully staffed during Q4-2012. Overall project staffing peaked during Q3-2012 at 11.16 FTEs (paid with federal grant dollars) due to ramp up and roll out of the Technical Assistance
component, and dropped to 7.52 FTEs (paid with federal grant dollars) during Q4-2012, as indicated in our 1512 report filing. Additional staffing and contracted resources will be brought on in
future quarters as remaining project components are launched.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
State Administrative Officer 5 Data Collection No Change
State Administrative Officer 20 Technical Assisance No Change
State Administrative Officer 10 Capacity Building No Change
State Administrative Officer 5 Original Planning Grant No Change
State Administrative Officer 10 Other - Research No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|‘gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(YIN) (YIN) :
ROW 1 . .
) Data Collection Yes Yes 01/27/2010 12/31/2014 3,607,594 0 Data Collection 100
Michael Baker Jr., Inc.
RO Original Planning Gran| No Yes 06/04/2010 09/21/2010 33,198 0 Original Planning-Sun
Pennsylvania State University 9 9 ’ 9 9 100
ROW 3 . . . .
. . . Technical Assistance No Yes 07/01/2011 12/31/2014 738,502 523,568 Technical Assistance 100
Pennsylvania State University
ROW 4
Industrial Resource Center (IRC) | Technical Assistance No Yes 07/01/2011 12/31/2014 302,338 250,000 Technical Assistance 100
Network, Inc.
ROW 5
Industrial Resource Center (IRC) | Other No Yes 09/27/2010 12/31/2013 108,000 0 Research-Manufactu 100
Network, Inc.
ROW 6
Economic Development Council . . . .
of Northeastern PA d/b/a NE PA Technical Assistance No Yes 07/01/2011 12/31/2014 310,611 300,000 Technical Assistance 100
Alliance
ROW 7
IN PROCESS . . . .
Industrial Resource Center (IRC) Technical Assistance No No 07/01/2011 12/31/2014 400,000 24,000 Technical Assistance 100
Network, Inc.
RO Other No No 12/31/2014 12/31/2014 100,000 0 Research-Cost Mode
TO BE DETERMINED ' 100
RO Other No No 12/31/2014 12/31/2014 466,802 0 Original Planning Gra
TO BE DETERMINED ' 9 9 100
|
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ROW 10

TO BE DETERMINED Capacity Building No No 12/31/2014 12/31/2014 15,200 0 Map Transition 100

Add Row Remove Row

11b. Describe any challenges encountered with vendors or subrecipients.

Please refer to the Q4-2012 Supplemental Answers Document (Pages 1-3) for details on challenges encountered, as well as general notes and clarifications related to the information contained in
this report.
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $785,498 $539,365 $1,324,863 $98,720 $342,773 $441,493
Personnel Fringe Benefits $308,071 $211,540 $519,611 $37,689 $67,803 $105,492
Travel $0 $0 $0 $0 $416 $416
Equipment $16,664 $0 $16,664 $0 $0 $0
Materials / Supplies $159,823 $0 $159,823 $0 $0 $0
Subcontracts Total $6,082,245 $1,000,000 $7,082,245 $2,683,718 $207,369 $2,891,087
Construction $0 $0 $0 $0 $0 $0
Other $4,000 $417,495 $421,495 $2,462 $424,189 $426,651
Total Direct Costs $7,356,301 $2,168,400 $9,524,701 $2,822,589 $1,042,550 $3,865,139
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $7,356,301 $2,168,400 $9,524,701 $2,822,589 $1,042,550 $3,865,139
% of Total 77 23 100 73 27 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

Pennsylvania's project plan calls for the transition of the broadband mapping system currently hosted by the consultant to state government facilities before the end of the program. This will
involve the procurement and deployment during calendar year 2014 of the required physical server hardware, memory, software, enterprise and client licensing, and maintenance services, as
was described in detail in the supplemental proposal and budget narrative.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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15a. Typed or Printed Name and Title of Authorized Certifying Official 15¢. Telephone .
(area code, number, and extension)

Sue Suleski 717-705-5462

15d. Email Address

ssuleski@pa.gov

15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 01-30-2013
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