U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

2. Award or Grant Number
42-50-M09065

02-18-2014

4. Report Date (MM/DD/YYYY)

1. Recipient Name

Executive Office of the Commonwealth of Pennsylvania

03-31-2014

6. Reporting Period End Date:

3. Street Address

Commonwealth Avenue, 207 Finance Building,

5. City, State, Zip Code
Harrisburg, PA 17120

Start Date: (MM/DD/YYYY)
01-01-2010

7a. Project/Grant beriod 7b. End Date: (MM/DD/YYYY) 8. Designated Entity on Behalf of:
12-31-2014 N/A

9. List the individual projects in your approved project plan

Proj_ect_ Type (Dat_a Collec_tion, Capacity Project Name (if different from Project Type) Total Federal Funding Ach)Saa;Ief(epdeer:g:agua?ctjregend Percent of Total Federal Funding
Building, Technical Assistance, etc.) Amount of this reporting period amount expended
1 Data Collection Pennsylvania Broadband Mapping 3,805,567 3,355,306 88%
2 Technical Assistance Statewide Broadband Technical Assistance 1,751,451 768,738 44%
3 Capacity Building State Capacity Building 1,091,283 29,858 3%
4 Original Planning Grant Original Planning Grant 500,000 33,198 7%
5 Other Research 208,000 101,350 49%
6 N/A N/A 0 0
$7,356,301 $4,288,450 58%

10. Personnel

10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.

The project was fully staffed during Q1-2014. Additional staffing and contracted resources will be brought on as needed in future quarters as remaining project components are launched.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change
State Administrative Officer 0 Data Collection No Change
State Administrative Officer 35 Technical Assistance No Change
State Administrative Officer 10 Capacity Building No Change
State Administrative Officer 0 Original Planning Grant No Change
State Administrative Officer 5 Other - Research No Change

Add Row

| ‘ Remove Row

11. Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

RFP Contract . . .
Name Subcontract Purpose| Issued | Executed Start Date End Date Total Federal Total Matching Project and % ASS|‘gned
Funds Allocated | Funds Allocated |(Example: Data Collection 75)
(YIN) (YIN) :
ROW 1 . .
) Data Collection Yes Yes 01/27/2010 12/31/2014 3,607,594 0 Data Collection 100
Michael Baker Jr., Inc.
RO Original Planning Gran| No Yes 06/04/2010 09/21/2010 33,198 0 Original Planning Gral
Pennsylvania State University 9 9 ’ 9 9 100
ROW 3 . . . .
. . . Technical Assistance No Yes 07/01/2011 12/31/2014 738,502 523,568 Technical Assistance 100
Pennsylvania State University
ROW 4
Industrial Resource Center (IRC) | Technical Assistance No Yes 07/01/2011 12/31/2014 702,338 274,000 Technical Assistance 100
Network, Inc.
ROW 5
Industrial Resource Center (IRC) | Other No Yes 09/27/2010 12/31/2014 108,000 0 Research-Manufactu 100
Network, Inc.
ROW 6
Economic Development Council . . . .
of Northeastern PA d/b/a NE PA Technical Assistance No Yes 07/01/2011 12/31/2014 310,611 300,000 Technical Assistance 100
Alliance
oI Capacity Buildin No Yes  |01/06/2014 06/30/2014 95,080 0 Capacity Buildin
Computer Aid, Inc. pacity 9 ' pacity 9 100
RO Other No No 12/31/2014 12/31/2014 100,000 0 Research-Cost Mode
TO BE DETERMINED ' 100
RO Original Planning Gran| No No 12/31/2014 12/31/2014 466,802 0 Original Planning Gra
TO BE DETERMINED 9 9 ' 9 9 100
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ROW 10
TO BE DETERMINED

Capacity Building

No

No

12/31/2014

12/31/2014

15,200

Map Transition

report.

11b. Describe any challenges encountered with vendors or subrecipients.

Add Row

Remove Row

Please refer to the 14Q1PPR_PA_SupplementalAnswers document for details on challenges encountered, as well as general notes and clarifications related to the information contained in this
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12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

_ Federal _ Total Federal Approved Total Eunds
Project Budget Element Funds Approved Matching Funds Budget Funds Matching Funds Expended
Awarded Expended Expended

Personnel Salaries $785,498 $539,365 $1,324,863 $123,170 $451,666 $574,836
Personnel Fringe Benefits $308,071 $211,540 $519,611 $57,201 $121,723 $178,924
Travel $0 $0 $0 $0 $502 $502
Equipment $16,664 $0 $16,664 $0 $0 $0
Materials / Supplies $159,823 $0 $159,823 $337 $0 $337
Subcontracts Total $6,082,245 $1,000,000 $7,082,245 $4,104,283 $419,858 $4,524,141
Construction $0 $0 $0 $0 $0 $0
Other $4,000 $417,495 $421,495 $3,459 $434,777 $438,236
Total Direct Costs $7,356,301 $2,168,400 $9,524,701 $4,288,450 $1,428,526 $5,716,976
Total Indirect Costs $0 $0 $0 $0 $0 $0
Total Costs $7,356,301 $2,168,400 $9,524,701 $4,288,450 $1,428,526 $5,716,976
% of Total 77 23 100 75 25 100

13. Hardware / Software

N/A

13a. List any hardware/software purchased during this reporting period.

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

The Capacity Building portion of Pennsylvania's original project plan called for the transition of the broadband mapping system currently hosted by the consultant to state government facilities
before the end of the program. If this takes place this would involve the procurement and deployment during calendar year 2014 of the required physical server hardware, memory, software,
enterprise and client licensing, and maintenance services, as was described in detail in the supplemental proposal and budget narrative.

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.

14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR.
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. . . o - 15c. Telephone

15a. Typed or Printed Name and Title of Authorized Certifying Official (area code, number, and extension)

Sue Suleski 717-705-5462

15d. Email Address
Director of Broadband Initiatives )
ssuleski@pa.gov
. . o - 15e. Date Report Submitted

15h. Signature of Authorized Certifying Official (MM/DD/YYYY)

Submitted Electronically 04-30-2014
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